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STANDARD PLANS LIST 
 
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised 

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the 
project plans. 

 
A10A Abbreviations 
A10B Symbols 
A20A Pavement Markers and Traffic Lines, Typical Details 
A20B Pavement Markers and Traffic Lines, Typical Details 
A20C Pavement Markers and Traffic Lines, Typical Details 
A20D Pavement Markers and Traffic Lines, Typical Details 
RNSP A40B Shoulder Rumble Strip Details Rolled-Ground-In Indentations 
A62A Excavation and Backfill - Miscellaneous Details 
A77A Metal Beam Guard Railing – Typical Wood Post With Wood Block 
A77B Metal Beam Guard Railing - Standard Hardware 
A77C Metal Beam Guard Railing – Wood Post and Wood Block Details 
A77D Metal Beam Guard Railing – Typical Layouts 
A77E Metal Beam Guard Railing – Typical Layouts 
A77F Metal Beam Guard Railing – Typical Embankment Widening for End Treatments 
A77FA Metal Beam Guard Railing – Typical Line Post Installation 
RSP A77G Metal Beam Guard Railing – End Treatment, Terminal Anchor  Assembly (Type SFT) 
A77H Metal Beam Guard Railing  - Anchor Cable and Anchor Plate Details 
A77J Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and 

Abutments 
RSP A77L Metal Beam Guard Railing and Single Faced Barrier  Railing Terminal System - End 

Treatments 
RSP A77M Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End 

Treatment 
A81A Crash Cushion, Sand Filled (Unidirectional) 
A81B Crash Cushion, Sand Filled (Unidirectional) 
A81C Crash Cushion, Sand Filled (Bidirectional) 
A87 Curbs, Dikes and Driveways 
D87A Corrugated Metal Pipe Downdrain Details 
D87D Overside Drains 
T1A Temporary Crash Cushion, Sand Filled (Unidirectional) 
T1B Temporary Crash Cushion, Sand Filled (Bidirectional) 
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 
T3 Temporary Railing (Type K) 
T7 Construction Project Funding Identification Signs 
T10 Traffic Control System for Lane Closure On Freeways and Expressways 
T11 Traffic Control System for Lane Closure On Multilane Conventional Highways 
T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways 
T14 Traffic Control System for Ramp Closure 
T15 Traffic Control System for Moving Lane Closure On Multilane Highways 
T16 Traffic Control System for Moving Lane Closure On Multilane Highways 
T17 Traffic Control System for Moving Lane Closure On Two Lane Highways 
RS1 Roadside Signs, Typical Installation Details No. 1 
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2 
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Federal Project with DBE Goals  (12-01-99) 

DEPARTMENT OF TRANSPORTATION 

_________________________ 

 

NOTICE TO CONTRACTORS 
_________________________ 

 

CONTRACT NO. 08-483714 

08-SBd-40-1.3/R62.8 

 
Sealed proposals for the work shown on the plans entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ON STATE HIGHWAY IN SAN BERNARDINO COUNTY NEAR BARSTOW AT VARIOUS LOCATIONS FROM 

1.3 KM EAST OF ROUTE 15/40 SEPARATION TO RED WASH BRIDGE 
 

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 
2 o'clock p.m. on December 12, 2002, at which time they will be publicly opened and read in Room C - 1116 at the same 
address. 

Proposal forms for this work are included in a separate book entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR 
CONSTRUCTION ON STATE HIGHWAY IN SAN BERNARDINO COUNTY NEAR BARSTOW AT VARIOUS 

LOCATIONS FROM 1.3 KM EAST OF ROUTE 15/40 SEPARATION TO RED WASH BRIDGE 
 
General work description:  Existing highway surfacing to be replaced with asphalt concrete at specified locations, metal 

beam guard railing to be reconstructed and bridge decks to be cleaned and treated with  methacrylate or surfaced with 
polyester concrete. 

 
This project has a goal of 13 percent disadvantaged business enterprise (DBE) participation. 
No prebid meeting is scheduled for this project. 
 

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE 
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE 

TRANSPORTATION EFFICIENCY ACT OF 1991. 
 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of Class C 

licenses which constitutes a majority of the work. 
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 

Section 12990. 
Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 

Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and 
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 
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Cross sections for this project are not available. 
The successful bidder shall furnish a payment bond and a performance bond. 
The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered 

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in 
response to this invitation. 

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid 
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No. 
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use 
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All information will 
be treated confidentially and caller anonymity will be respected. 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the 
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of 
the District Director of Transportation for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this 
project as predetermined by the United States Secretary of Labor are available through the California Department of 
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidoc1.dot.ca.gov/.  Addenda to 
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future 
effective general prevailing wage rates which have been predetermined and are on file with the California Department of 
Industrial Relations are referenced but not printed in the general prevailing wage rates. 

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the 
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar 
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will 
not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes 
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage 
determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for 
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum 
wage rate which most closely approximates the duties of the employees in question. 

  
  
  

 DEPARTMENT OF TRANSPORTATION 
  
  
  
 Deputy Director Transportation Engineering 
  
Dated  November 4, 2002 
 
JLF 
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COPY OF ENGINEER'S ESTIMATE 

(NOT TO BE USED FOR BIDDING PURPOSES) 

08-483714 
 

Item Item Code Item Unit of Measure Estimated Quantity 

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM 

2 070018 TIME-RELATED OVERHEAD  WDAY 210 

3 074017 PREPARE WATER POLLUTION CONTROL 
PROGRAM 

LS LUMP SUM 

4 074020 WATER POLLUTION CONTROL LS LUMP SUM 

5 
(S) 

120090 CONSTRUCTION AREA SIGNS  LS LUMP SUM 

6 
(S) 

120100 TRAFFIC CONTROL SYSTEM  LS LUMP SUM 

7 
(S) 

128650 PORTABLE CHANGEABLE MESSAGE SIGN  EA 2 

8 150771 REMOVE ASPHALT CONCRETE DIKE  M 6510 

9 150857 REMOVE ASPHALT CONCRETE SURFACING  M2 13 763 

10 151272 SALVAGE METAL BEAM GUARD RAILING  M 850 

11 151625 RECONSTRUCT METAL BEAM GUARD RAILING 
(WOOD POST) 

M 1900 

12 153225 PREPARE CONCRETE BRIDGE DECK SURFACE  M2 4012 

13 153235 CLEAN BRIDGE DECK  M2 11 806 

14 190101 ROADWAY EXCAVATION  M3 620 

15 374002 ASPHALTIC EMULSION (FOG SEAL COAT)  TONN 7 

16 390145 REPLACE ASPHALT CONCRETE SURFACING  M3 23 300 

17 390102 ASPHALT CONCRETE (TYPE A)  TONN 540 

18 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS 
AREA) 

M2 370 

19 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A)  M 67 

20 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C)  M 1000 
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Item Item Code Item Unit of Measure Estimated Quantity 

21 394046 PLACE ASPHALT CONCRETE DIKE (TYPE D)  M 1960 

22 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F)  M 3590 

23 394053 SHOULDER RUMBLE STRIP (ASPHALT CONCRETE  
GROUND-IN INDENTATIONS) 

M 7750 

24 515041 FURNISH POLYESTER CONCRETE OVERLAY  M3 139 

25 
(F) 

515042 PLACE POLYESTER CONCRETE OVERLAY  M2 4012 

26 
(F) 

540102 TREAT BRIDGE DECK  M2 11 806 

27 540109 FURNISH BRIDGE DECK TREATMENT MATERIAL 
(LOW ODOR) 

L 4725 

28 
(S) 

832003 METAL BEAM GUARD RAILING (WOOD POST)  M 3310 

29 
(S) 

839559 TERMINAL SYSTEM (TYPE ET)  EA 28 

30 
(S) 

839565 TERMINAL SYSTEM (TYPE SRT)  EA 34 

31 840515 THERMOPLASTIC PAVEMENT MARKING  M2 8 

32 
(S) 

840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) M 17 500 

33 850101 PAVEMENT MARKER (NON-REFLECTIVE)  EA 1690 

34 850111 PAVEMENT MARKER (RETROREFLECTIVE)  EA 930 

35 999990 MOBILIZATION  LS LUMP SUM 
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STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

_____________________________ 

 
SPECIAL PROVISIONS  

 
Annexed to Contract No. 08-483714 

 
SECTION 1.  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the 

Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special 
provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take 
precedence over and shall be used in lieu of the conflicting portions. 

 

AMENDMENTS TO JULY 1999 STANDARD 
SPECIFICATIONS 

 
UPDATED JUNE 13, 2002 

 
Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the 

Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard 
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is 
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the 
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the 
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions. 

 
SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS 

 
Issue Date:  June 6, 2002 
 
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is 

amended to read: 
 

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work 
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal 

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is 
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be 
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the 
contract. 

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied that the character, quality and 
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably 
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid 
documents, as well as from the plans and specifications made a part of the contract. 

• Where the Department has made investigations of site conditions including subsurface conditions in areas where 
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, 
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to 
and upon the conditions hereinafter set forth. 
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• Where there has been prior construction by the Department or other public agencies within the project limits, records 
of the prior construction that are currently in the possession of the Department and which have been used by, or are known to, 
the designers and administrators of the project will be made available for inspection by bidders or contractors, upon written 
request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built drawings, 
design calculations, foundation and site studies, project reports and other data assembled in connection with the investigation, 
design, construction and maintenance of the prior projects. 

• Inspection of the records of investigations and project records may be made at the office of the district in which the 
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in 
Sacramento, California. 

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface 
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and 
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03. 

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has 
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and 
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials." 

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross 
sections and obtain copies for their use, at their expense. 

• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross sections 
do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character, 
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their 
use is subject to the conditions and limitations set forth in this Section 2-1.03. 

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available, they 
may obtain copies for their use. 

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver 
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent 
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance 
of the work and, with respect to possible local material sources, the quality and quantity of material available from the 
property and the type and extent of processing that may be required in order to produce material conforming to the 
requirements of the specifications. 

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based on 
the information or data made available by the Department.  The Department does not assume responsibility for representation 
made by its officers or agents before the execution of the contract concerning surface or subsurface conditions, unless that 
representation is expressly stated in the contract. 

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by 
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract. 

 
SECTION 5: CONTROL OF WORK 

 
Issue Date: December 31, 2001 
 
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read: 
 

5-1.02A   Excavation Safety Plans 
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design and 
details of the protective systems to be provided for worker protection from the hazard of caving ground during excavation.  
The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  Excavation 
shall not begin until the detailed plan has been reviewed and approved by the Engineer. 

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered 
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of 
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability 
of the protective system, and any other design calculations used in the preparation of the plan. 

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety Orders. 
•  If the detailed plan includes designs of protective systems developed only from the allowable configurations and 

slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the 
Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated 



Contract No.  08-483714 
7 

data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 weeks 
before the Contractor intends to begin excavation. 

• Attention is directed to Section 7-1.01E, "Trench Safety." 
 

SECTION 19: EARTHWORK 
 
Issue Date: December 31, 2001 
 
The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read: 
 
• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety 

Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for 
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks 
before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed 
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved. 

 
SECTION 42: GROOVE AND GRIND PAVEMENT 

 
Issue Date: December 31, 2001 
 
The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard 

Specifications is amended to read: 
 
 After grinding has been completed, the pavement shall conform to the straightedge and profile requirements 

specified in Section 40-1.10, "Final Finishing." 
 

SECTION 49: PILING 
 
Issue Date: December 31, 2001 
 
Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph 

after the seventh paragraph: 
 
• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the 

Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each 
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer. 

 
The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read: 
 
• Cast-in-place concrete piles shall consist of one of the following: 
 

A. Steel shells driven permanently to the required bearing value and penetration and filled with concrete. 
B. Steel casings installed permanently to the required penetration and filled with concrete. 
C. Drilled holes filled with concrete. 
D. Rock sockets filled with concrete. 
 

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place 
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At 
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading, 
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90, 
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in 
Section 52, "Reinforcement." 

 
The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read: 
 
• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated 

foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor 
shall verify that the bottom of the drilled hole is clean. 
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The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing 
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and placing 
concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required penetration, as 
shown on the plans, as specified in these specifications and in the special provisions, and as directed by the Engineer. 

 
SECTION 50: PRESTRESSING CONCRETE 

 
Issue Date: December 31, 2001 
 
Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the 

second paragraph: 
 

• Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame 
bridges, each frame shall require a separate working drawing submittal. 

 
Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read: 
 
• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including 

Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated 
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary 
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply. 

• In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be 
determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary 
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion. 

• In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit 
impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement 
I, and the following: 

 
A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand, 

available from the Transportation Laboratory. 
B. The film thickness of the coating after curing shall be 381 µm to 1143 µm. 
C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g 

sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight container 
identified with the manufacturer's name and batch number. 

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:  
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a 
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer. 

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand 
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.  
These samples, as selected by the Engineer, shall be representative of the material to be used in the work. 

F. Epoxy-coated strand shall be cut using an abrasive saw. 
G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be 

repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall 
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's 
written recommendations.  The patching material shall be compatible with the original epoxy coating material and 
shall be inert in concrete. 

 
• All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer. 
• When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less than 

the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this 
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall be 
subject to approval by the Engineer. 
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• Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that 
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts. 

• Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.  
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be 
used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or splits 
not parallel with the axis of the wire. 

• Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from 
manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be 
rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the 
Engineer. 

• Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable 
protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective 
covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should 
allow for air circulation around the strand to prevent condensation under the covering.  Epoxy-coated strand shall not be 
stored within 300 m of ocean or tidal water for more than 2 months. 

• Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical 
damage and corrosion during shipping and storage.  Except for epoxy-coated strand, a corrosion inhibitor which prevents rust 
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier 
type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor 
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged 
from any cause shall be immediately replaced or restored to original condition. 

• The shipping package or form shall be clearly marked with a statement that the package contains high-strength 
prestressing steel, and the type of corrosion inhibitor used, including the date packaged. 

• Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and 
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means 
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the 
provisions specified herein. 

• When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is 
completed. 

• Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in 
the amount of 0.01-kg/L.  Compressed air used to blow out ducts shall be oil free. 

• When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if 
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form during 
those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this manner, 
all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the prestressing steel.  
Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements in this section 
pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to tensioning and 
grouting within 10 days shall not apply to epoxy-coated prestressing steel strand. 

• Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more 
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the 
Engineer, to protect the steel from contamination or corrosion. 

• After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed 
on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the 
welding ground shall be attached directly to the steel being welded. 

• Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy-coated prestressing 
steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25-mm strip of 
adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all 
dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one 
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except 
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be 
used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing 
tendons. 

 
The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read: 
 
• Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained 

a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these 
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concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until 
the temperature of the concrete surrounding the strand is less than 65�C, and falling. 
 

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read: 
 
• The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or 

 jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use: 
For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for each 
heat or reel. 
For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel. 
If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used 
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be 
furnished. 

 
The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read: 
 
• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's 

Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 
work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in 
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 51: CONCRETE STRUCTURES 

 
Issue Date: December 31, 2001 
 
The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications 

are amended to read: 
 
• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for 

use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of 
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision 
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is 
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design 
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer when 
specified in "Railroad Relations and Insurance" of the special provisions. 

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods 
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal 
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal 
operations. 

 
The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is 

amended to read: 
 
• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review 

before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which the 
plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not less 
than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under review.  A 
falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, each frame 
shall require a separate falsework plan submittal. 

 
Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following 

paragraphs: 
 
• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural 

composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the 
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate 
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of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber 
to the project site. 

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by 
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the 
calculations shall be submitted to the Engineer. 

 
The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 
 
• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal 

load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than 
4800 N/m2 for the combined live and dead load regardless of slab thickness. 

 
The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 
 
• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with 

internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to 
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the 
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of 
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist 
overturning, shall be exempt from these additional requirements. 

 
The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read: 
 
• When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance 

with the provisions in Section 49, "Piling." 
 
Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following 

paragraphs: 
 
• For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic 

monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis.  These analyses 
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer 
prior to completion of falsework erection. 

• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be 
installed. 

 
Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph: 
 
• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet 

removed remains in a stable condition at all times. 
 
The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read: 
 
• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel 

shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel. 
 
The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the 

Standard Specifications is amended to read: 
 

Tensile strength, percent -15 
Elongation at break, percent -40; but not less than 300% total 

elongation of the material 
Hardness, points +10 

 
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the thirteenth and 

fourteenth paragraphs. 
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The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and 
injecting epoxy in cracks". 

 
SECTION 52: REINFORCEMENT 

 
Issue Date: December 31, 2001 
 
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read: 
 
• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also 

be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated 
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the 
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the 
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the coating 
material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania. 

 
The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read: 
 
• The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to 

20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points that are 
clear of the splice sleeve. 

 
Reinforcing Bar Number Total Slip (µm) 

13 250 
16 250 
19 250 
22 350 
25 350 
29 350 
32 450 
36 450 
43 600 
57 750 

 
The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard 

Specifications is amended to read: 
 
• The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with 

centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing 
bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the 
inside of the sleeve. 

 
Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh 

paragraph. 
 

SECTION 55: STEEL STRUCTURES 
 
Issue Date: December 31, 2001 
 
Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth 

paragraph: 
 
• If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies 

to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input and 
output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The 
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio 
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is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of 
the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity 
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated. 

 
The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read: 
 
• If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and Los 

Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and 
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the Contractor 
for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both Sacramento 
and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel fabricated, 
whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both Sacramento 
and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated, whichever is 
greater. 

 
SECTION 56: SIGNS 

 
Issue Date: December 31, 2001 
 
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph. 
 
The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are amended 

to read: 
 
• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14, 

"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and direct 
tension indicator shall be used. 

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process. 

• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once 
tensioned, high-strength fastener components and direct tension indicators shall not be reused. 

• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the 
nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more than 
1.6 mm larger than the nominal bolt diameter. 

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing. 
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap 

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute, 
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.  
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of 
material being connected. 

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense. 
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to 

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the 
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number. 

 
SECTION 59: PAINTING 

 
Issue Date: December 31, 2001 
 
Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first 

paragraph: 
 
• Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without 

having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council) 
certifications in good standing: 
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A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in 
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to 
Complex Industrial Structures)" (SSPC-QP 1). 

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification 
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings 
from Complex Structures)" (SSPC-QP 2). 

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the 
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting 
Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered 
equivalent to SSPC-QP 3. 
 

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read: 
 
• Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in 

Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."  
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in 
conformance with the requirements in ASTM Designation:  D 4417. 

 
The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read: 
 
• Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance 

with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for 
Protective Coatings."  Edges of old remaining paint shall be feathered. 

 
The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read: 
 
• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage 

in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings." 
 

SECTION 75: MISCELLANEOUS METAL 
 
Issue Date: December 31, 2001 
 
The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is 

amended to read: 
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Material Specification 
Steel bars, plates and 
shapes 

ASTM Designation:  A 36/A 36M or A 575, 
A 576 (AISI or M Grades 1016 through 1030 
except Grade 1017) 

Steel fastener components for general applications: 
Bolts and studs ASTM Designation:  A 307 
Headed anchor bolts ASTM Designation:  A 307, Grade B, including 

S1 supplementary requirements 
Nonheaded anchor 
bolts 

ASTM Designation:  A 307, Grade C, including 
S1 supplementary requirements and S1.6 of 
AASHTO Designation:  M 314 supplementary 
requirements 
or AASHTO Designation:  M 314, Grade 36 or 
55, including S1 supplementary requirements 

High-strength bolts 
and studs, threaded 
rods, and nonheaded 
anchor bolts 

ASTM Designation:  A 449, Type 1 

Nuts ASTM Designation:  A 563, including 
Appendix X1* 

Washers ASTM Designation:  F 844 
Components of high-strength steel fastener assemblies for use in structural 
steel joints: 

Bolts ASTM Designation:  A 325, Type 1 
Tension control bolts ASTM Designation:  F 1852, Type 1 
Nuts ASTM Designation:  A 563, including 

Appendix X1* 
Hardened washers ASTM Designation:  F 436, Type 1, Circular, 

including S1 supplementary requirements 
Direct tension 
indicators 

ASTM Designation:  F 959, Type 325, 
zinc-coated 

Stainless steel fasteners (Alloys 304 & 316) for general applications: 
Bolts, screws, studs, 
threaded rods, and 
nonheaded anchor 
bolts 

ASTM Designation:  F 593 or F 738M 

Nuts ASTM Designation:  F 594 or F 836M 
Washers ASTM Designation: A 240/A 240M and  

ANSI B 18.22M 
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35 

[450-240], Class 1 
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or 

A 47M, Grade 22010 
Gray iron castings ASTM Designation:  A 48, Class 30B 
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12 
Cast iron pipe Commercial quality 
Steel pipe Commercial quality, welded or extruded 
Other parts for general  
applications 

Commercial quality 

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall 
be furnished with a dyed dry lubricant conforming to Supplementary 
Requirement S2 in ASTM Designation:  A 563. 
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is 
amended to read: 

 
 

Stud Diameter 
(millimeters) 

Sustained Tension 
Test Load 

(kilonewtons) 
29.01-33.00 137.9 
23.01-29.00 79.6 
21.01-23.00 64.1 

* 18.01-21.00 22.2 
15.01-18.00 18.2 
12.01-15.00 14.2 

9.01-12.00 9.34 
6.00-9.00 4.23 

* Maximum stud diameter permitted for mechanical expansion 
anchors. 

 
The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is 

amended to read: 
 

 
Stud Diameter 
(millimeters) 

Ultimate 
Tensile Load 
(kilonewtons) 

30.01-33.00 112.1 
27.01-30.00 88.1 
23.01-27.00 71.2 
20.01-23.00 51.6 
16.01-20.00 32.0 
14.01-16.00 29.4 
12.00-14.00 18.7 

 
The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
 

Installation Torque Values, (newton meters) 
 
 

Stud Diameter 
(millimeters) 

Shell Type 
Mechanical 
Expansion 
Anchors 

Integral Stud Type 
Mechanical 
Expansion 
Anchors 

Resin Capsule Anchors 
and 

Cast-in-Place Inserts 

29.01-33.00 — — 540 
23.01-29.00 — — 315 
21.01-23.00 — — 235 
18.01-21.00 110 235 200 
15.01-18.00 45 120 100 
12.01-15.00 30 65 40 
  9.01-12.00 15 35 24 

6.00-9.00 5 10 — 
 

SECTION 83: RAILINGS AND BARRIERS 
 
Issue Date: June 13, 2002 
 
The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
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• The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir 
or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in Section 
57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case 
exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation. 

 
The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58, 

"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar 
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal 
copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may 
also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall 
have a minimum retention of 6.4 Kg/m3, and need not be incised. 

 
SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 

 
Issue Date: February 28, 2002 
 
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall 

be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.  
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place 
by means of rigid templates.  Anchor bolts shall not be installed more than 1:40 from vertical. 

 
The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before 

the foundation is finished to final grade.  Shims, or other similar devices shall not be used for plumbing or raking of posts, 
standards or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made, 
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate. 

 
Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after 

the first paragraph: 
 

• If a portion or all of the traffic signal and lighting standards, pursuant to Standard Specification Section 86, "Signals, 
Lighting and Electrical Systems," are fabricated more than 480 air line kilometers from both Sacramento and Los Angeles, 
additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely 
difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor for 
furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los 
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers 
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total 
per site). 

 
SECTION 88: ENGINEERING FABRIC 

 
Issue Date: January 15, 2002 
 
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read: 
 
• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched, 

thermally bonded on one side, and conform to the following: 
 



Contract No.  08-483714 
18 

Specification Requirement 
Weight, grams per square meter 
ASTM Designation:  D 5261 

 
140 

Grab tensile strength 
(25-mm grip), kilonewtons, min. in each direction 
ASTM Designation:  D 4632 

 
 

0.45 
Elongation at break, percent min. 
ASTM Designation:  D 4632  

 
50 

Asphalt retention by fabric, grams per square meter. (Residual Minimum) 
ASTM Designation:  D 6140 

 
900 

Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average 
Roll Value (MARV) 

 
SECTION 90: PORTLAND CEMENT CONCRETE 

 
Issue Date: March 12, 2002 
 
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read: 
 

SECTION 90: PORTLAND CEMENT CONCRETE 
90-1 GENERAL 

 
90-1.01   DESCRIPTION 

• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures if 
used, and water, proportioned and mixed as specified in these specifications. 

• The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will 
determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the 
Contractor or the Engineer shall conform to the requirements of this Section 90. 

• Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  
Cementitious material shall be either: 

 
1. "Type IP (MS) Modified" cement; or  
2. A combination of "Type II Modified" portland cement and mineral admixture; or 
3. A combination of Type V portland cement and mineral admixture. 
 
• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the Engineer. 
• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter. 
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter. 
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter. 
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter. 
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise specified 

in these specifications or the special provisions. 
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of 

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following: 
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Use Cementitious Material Content 
(kg/m3) 

Concrete designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Other portions of structures 

 
400 min., 475 max. 
400 min., 475 max. 
350 min., 475 max. 

Concrete not designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Prestressed members 
Seal courses 
Other portions of structures 

 
400 min. 
400 min. 
400 min. 
400 min. 
350 min. 

Concrete for precast members 350 min., 550 max. 
 
• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be 

designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional 
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are 
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete. 

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength 
shown on the plans or specified in the special provisions. 

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of 
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design. 

• Compliance with cementitious material content requirements will be verified in conformance with procedures 
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be 
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material 
content. 

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the 
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally 
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious 
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the 
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made 
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by 
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518. 

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete. 
 

90-2  MATERIALS 
 

90-2.01   CEMENT 
• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland 

cement or Type V portland cement. 
• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM 

Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent 
by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP 
(MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral 
Admixtures." 

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM 
Designation: C 150. 

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the 
following requirements: 

 
A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus 

0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic 
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in 
conformance with the requirements in ASTM Designation: C 114; 

B. The autoclave expansion shall not exceed 0.50 percent; and 
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C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, 
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that 
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam 
cured concrete products, the mortar shall not contract in air more than 0.053 percent. 

 
• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the 

additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with 
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent. 

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall be 
from the same cement mill. 

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for 
tally, inspection, and identification of each shipment. 

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01 
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and 
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the 
hopper, in conformance with California Test 125. 

• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the 
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer 
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by 
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product. 

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had 
sufficient time to make appropriate tests and has approved the cement for use. 

 
90-2.02   AGGREGATES 

• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material. 
• Natural aggregates shall be thoroughly and uniformly washed before use. 
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting 

devices for obtaining samples of aggregates, in conformance with California Test 125. 
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water 

content provided in Section 90-6.06, "Amount of Water and Penetration." 
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the 

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the 
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test 
229. 

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the 
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of 
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next 
material to be used in the work will comply with the requirements specified for "Operating Range." 

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer 
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the 
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented 
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the 
Contractor under the contract. 

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the 
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay 
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete 
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may 
become due, the Contractor under the contract. 

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and 
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, 
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in 
conformance with the provisions in Section 90-1.01, "Description." 

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete 
or one day's pour, whichever is smaller. 

• Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528. 
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• The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least 
4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor 
shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested 
sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in 
Section 40-1.015, "Cement Content," are superseded by the foregoing. 

• Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall 
furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the 
Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly 
damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure 
the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full 
depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the 
Engineer. 

• The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section, 
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently 
applicable. 

• No extension of contract time will be allowed for the time required to perform the freezing and thawing test. 
• When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix 

proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of 
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the 
aggregates shall not be used until necessary adjustments are made. 

 
90-2.02A   Coarse Aggregate 
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or 

combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete. 
• Coarse aggregate shall conform to the following quality requirements: 
 

 
Tests 

California 
Test 

 
Requirements 

Loss in Los Angeles Rattler (after 500 
revolutions) 

211 45% max. 

Cleanness Value   
Operating Range 227 75 min. 
Contract Compliance 227 71 min. 

 
• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and 

a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value of 

not less than 82 when tested by California Test 227; and 
2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the 

aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not 
greater than 105 percent, based on concrete. 

 
90-2.02B   Fine Aggregate 
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination 

thereof.  Manufactured sand shall be well graded. 
 
• Fine aggregate shall conform to the following quality requirements: 
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Test 

California 
Test 

 
Requirements 

Organic Impurities 213 Satisfactorya 
Mortar Strengths Relative to Ottawa Sand 515 95%, min. 
Sand Equivalent:   

Operating Range 217 75, min. 
Contract Compliance 217 71, min. 

a  Fine aggregate developing a color darker than the reference standard color 
solution may be accepted if it is determined by the Engineer, from mortar 
strength tests, that a darker color is acceptable. 

 
• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a 

Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine aggregate 
if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of Compliance," certifying 
that: 

 
1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent 

value of not less than 82 when tested by California Test 217; and 
2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop 

a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based 
on concrete. 

 
90-2.03   WATER 

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be 
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with 
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 
417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and 
shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor 
more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no case shall 
the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than 25 
percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266 or 2) 
a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with the 
requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized water, 
tested in conformance with the requirements in ASTM Designation:  C 109. 

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil 
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test 
422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417. 

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to 
cause discoloration of the concrete or produce etching of the surface. 

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain 
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific 
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations. 

 
90-2.04   ADMIXTURE MATERIALS 

• Admixture materials shall conform to the requirements in the following ASTM Designations: 
 
A. Chemical Admixtures—ASTM Designation:  C 494. 
B. Air-entraining Admixtures—ASTM Designation:  C 260. 
C. Calcium Chloride—ASTM Designation:  D 98. 
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618; 

silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of 80 
percent, minimum, using the cement from the proposed mix design. 

 
• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the 

provisions in Section 90-4.08, "Required Use of Mineral Admixtures." 
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90-3  AGGREGATE GRADINGS 
 

90-3.01   GENERAL 
• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary 

aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is 
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed 
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation 
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve 
sizes used in determining the end result. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02, 
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the 
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed. 

• Gradations proposed by the Contractor shall be within the following percentage passing limits: 
 

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation 

37.5-mm x 19-mm 25-mm 19 - 41 
25-mm x 4.75-mm 19-mm 52 - 85 
25-mm x 4.75-mm 9.5-mm 15 - 38 
12.5-mm x 4.75-mm 9.5-mm 40 - 78  
9.5-mm x 2.36-mm 9.5-mm 50 - 85  
Fine Aggregate 1.18-mm 55 - 75 
Fine Aggregate 600-µm 34 - 46 
Fine Aggregate 300-µm 16 - 29 

 
• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new 

gradations before their intended use. 
 

90-3.02   COARSE AGGREGATE GRADING 
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate: 
 

 Percentage Passing Primary Aggregate Nominal Sizes 
 37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm 
 Operating Contract Operating Contract Operating Contract Operating Contract 

Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — — 
37.5-mm 88-100 85-100 100 100 — — — — 
25-mm x ± 18 X ± 25 88-100 86-100 — — — — 
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — — 
12.5-mm — — — — 82-100 80-100 100 100 
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20 
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28 
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04, 

"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate 
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the grading 
requirements for that particular primary aggregate nominal size. 

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate 
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined 
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size. 
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90-3.03   FINE AGGREGATE GRADING 
• Fine aggregate shall be graded within the following limits: 
 

 Percentage Passing 
Sieve Sizes Operating Range Contract Compliance 

9.5-mm 100 100 
4.75-mm 95-100 93-100 
2.36-mm 65-95 61-99 
1.18-mm X ± 10 X ± 13 
600-µm X ± 9 X ± 12 
300-µm X ± 6 X ± 9 
150-µm 2-12 1-15 
75-µm 0-8 0-10 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the 

difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be 
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10 
and 40. 

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material 
conforms to the grading requirements specified in this Section 90-3.03. 

 
90-3.04   COMBINED AGGREGATE GRADINGS 

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be 
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined 
aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except 
as otherwise provided in Section 90-1.01, "Description." 

• The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum 
grading. 

• The combined aggregate grading used in concrete for structures and other concrete items, except when specified 
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm, 
maximum grading, at the option of the Contractor. 

 
Grading Limits of Combined Aggregates 

 Percentage Passing 
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max. 

50-mm 100 — — — 
37.5-mm 90-100 100 — — 
25-mm 50-86 90-100 — — 
19-mm 45-75 55-100 100 — 
12.5-mm  — — 90-100 100 
9.5-mm 38-55 45-75 55-86 50 - 100 
4.75-mm 30-45 35-60 45-63 45 - 63 
2.36-mm 23-38 27-45 35-49 35 - 49 
1.18-mm 17-33 20-35 25-37 25 - 37 
600-µm 10-22 12-25 15-25 15 - 25 
300-µm 4-10 5-15 5-15 5 - 15 
150-µm 1-6 1-8 1-8 1 - 8 
75-µm 0-3 0-4 0-4 0 - 4 

 
• Changes from one grading to another shall not be made during the progress of the work unless permitted by the 

Engineer. 
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90-4  ADMIXTURES 
90-4.01   GENERAL 

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in 
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be 
used at the Contractor's option as provided herein. 

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of 
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete. 

• Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals. 
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same source 

and of the same percentage. 
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as 

furnished is not uniform in properties, its use shall be discontinued. 
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects of 

all admixtures used will be realized. 
 

90-4.02   MATERIALS 
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials." 
 

90-4.03   ADMIXTURE APPROVAL 
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the 

type of admixture involved. 
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits to 

the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the 
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall 
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a 
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the 
Department may elect to perform. 

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture 
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07, 
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously 
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the 
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may 
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance. 

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by 
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast 
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of 
the concrete or product. 

 
90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE 

• When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture 
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used at 
the dosage normally recommended by the manufacturer of the admixture. 

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall 
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid 
Admixtures." 

 
90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES 

• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to 
facilitate any concrete construction application subject to the following conditions: 

 
A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material 

content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant 
cementitious material content shall be not less than 300 kilograms per cubic meter; and 

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in 
determining approval of the admixture. 
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• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM 

Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be 
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the 
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer. 

 
90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts 
to produce a concrete having the specified air content as determined by California Test 504. 

 
90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an 
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air content, 
as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value exceeds 
5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall so 
indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content." 

 
90-4.08   REQUIRED USE OF MINERAL ADMIXTURES 

• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material. 
• The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium 

oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:  
C 618. 

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the 
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, 
"Optional Use of Chemical Admixtures," and shall conform to the following: 

 
A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious 

material content; 
B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 

following criteria: 
 

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of 
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be 
used in the mix; 

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral 
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the 
mix; 

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total 
amount of cementitious material to be used in the mix  

 
C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious 

material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in 
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the 
specified maximum cementitious material content. 

 
90-4.09   BLANK 

 
90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES 

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid 
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of 
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately 
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to 
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture. 

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a 
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer. 
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• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate measuring 
unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at high 
concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in 
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix. 

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall 
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning 
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations 
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by 
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of 
concrete. 

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be 
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that 
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the 
air content of the concrete can be maintained. 

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the 
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration." 

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be 
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer. 

 
90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES 

• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit 
access for tally, inspection and identification for each shipment. 

• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept 
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.  
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line 
immediately in advance of the hopper. 

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement 
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning," 
and in this Section 90-4.11. 

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a 
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in 
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously 
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the 
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and 
water uniformly prior to discharge.  Certification shall contain the following: 

 
A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive 

strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from 
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of 
Section 90-9, "Compressive Strength;" 

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third 
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the 
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation 
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and 

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the 
requirements above. 

 
90-5  PROPORTIONING 

 
90-5.01   STORAGE OF AGGREGATES 

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size 
shall be avoided and also that the various sizes shall not become intermixed before proportioning. 

• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign 
materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the 
contract and that furnish concrete to the project shall conform to the following: 
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A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited 
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and  

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited 
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt 
concrete, or cement treated material. 

 
• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, 

any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in any 
size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of 
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to reduce 
impact of falling aggregates may be required by the Engineer. 

 
90-5.02   PROPORTIONING DEVICES 

• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in 
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall comply 
with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." Automatic 
devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, cement, and 
mineral admixture for one batch of concrete is a single operation of a switch or starter. 

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem 
necessary to ensure their accuracy. 

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by 
more than the tolerances specified herein. 

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total 
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance 
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing 
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement 
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of 
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of 
±0.5 percent of its designated mass or volume. 

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the 
following: 

 
A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  

Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and 
B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture 

shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be 
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total 
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and 

C. Water shall be within 1.5 percent of its designated mass or volume. 
 
• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for 

weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially 
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, 
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations. 

 
90-5.03   PROPORTIONING 

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and 
combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be 
proportioned by mass. 

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content 
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to 
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent 
of its saturated, surface-dry mass. 
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• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific 
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made 
from one supply exclusively and the materials therein completely exhausted before starting upon another. 

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the 
aggregates until the ingredients are released for discharge into the mixer. 

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the 
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the 
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first. 

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the 
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh 
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and 
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer 
simultaneously with the aggregate. 

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall 
be separate and distinct from the aggregate weighing equipment. 

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following 
combinations: 

 
A. Separate boxes and separate scale and indicator for weighing each size of aggregate. 
B. Single box and scale indicator for all aggregates. 
C. Single box or separate boxes and automatic weighing mechanism for all aggregates. 
 
• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck 

agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be 
weighed at the Contractor’s expense on scales designated by the Engineer. 

 
90-5.03A   Proportioning for Pavement 
• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be 

proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications. 
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will 

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 
0.5 percent by mass of the fine aggregate. 

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so 
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and 
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and 
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are 
within the tolerances specified in Section 90-5.02, "Proportioning Devices." 

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral 
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral 
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02, 
"Proportioning Devices." 

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall 
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate 
as directed by the Engineer. 

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow 
of each size of aggregate as directed by the Engineer. 

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of 
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can 
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has 
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged 
simultaneously. 

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the 
required mass is discharged into the weigh box, after which the gate shall automatically close and lock. 

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing 
controller at the same time. 
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90-6  MIXING AND TRANSPORTING 
 

90-6.01   GENERAL 
• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not 

exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing." 
• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic concrete 

during mixing, transporting, or pumping of portland cement concrete shall not be used. 
• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed 

cement, mineral admixture, or cement plus mineral admixture. 
• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California 

Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as 
determined by California Test 529. 

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing 
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When the 
mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed 
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the 
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the 
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete. 

 
Average Slump Maximum Permissible Difference 

Less than 100-mm 25-mm 
100-mm to 150-mm 38-mm 
Greater than 150-mm to 225-mm 50-mm 

 
• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide 

satisfactory facilities for obtaining the samples. 
 

90-6.02   MACHINE MIXING 
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be 

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation 
of hard concrete or mortar shall not be used. 

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.  
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither 
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will 
not be permitted until all ice is melted. 

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and 
aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time. 

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of 
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or 
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture. 

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge 
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified 
mixing time has elapsed. 

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of 
mixing shall not exceed 30 minutes. 

• The size of batch shall not exceed the manufacturer's guaranteed capacity. 
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good 

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of 
batches proportioned and mixed. 

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations: 
 
A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators 

or in non-agitating hauling equipment (central-mixed concrete). 
B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete). 
C. Mixed completely in a truck mixer (transit-mixed concrete). 
D. Mixed completely in a paving mixer. 
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• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have 
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the 
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed 
concrete and the speed of rotation of the mixing drum or blades. 

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number 
of revolutions of the drum or blades may readily be verified. 

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be 
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of 
revolutions at mixing speed shall be allowed for partial mixing in a central plant. 

 
90-6.03   TRANSPORTING MIXED CONCRETE 

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed 
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the 
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and 
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in 
Section 90-6.01, "General." 

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed 
concrete in a thoroughly mixed and uniform mass during hauling. 

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part 
thereof, will not occur at any time. 

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for 
more than 20 minutes when the ambient temperature exceeds 24°C. 

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery 
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the 
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is 
commenced. 

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the 
drum in the discharge direction with the discharge gate fully open. 

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed 
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement 
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete 
is 30°C or above, the time allowed may be less than 1.5 hours. 

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be 
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick 
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of 
cement to the aggregates and discharge shall not exceed 45 minutes. 

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix 
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of 
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is 
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients 
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses. 

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be 
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a 
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage 
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by 
these specifications. 

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual batch 
masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-repeating load 
number that is unique to the contract and delivered to the jobsite with the load. 

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, 
"Measurement of Quantities." 

 
90-6.04   TIME OR AMOUNT OF MIXING 

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, 
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch 
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time. 
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• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor 
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the 
requirements of the following paragraph shall apply. 

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not 
less than 50 seconds or more than 5 minutes. 

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that 
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to 
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General." 

 
90-6.05   HAND-MIXING 

• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level 
platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the 
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall 
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean 
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the 
carriers or forms. 

 
90-6.06   AMOUNT OF WATER AND PENETRATION 

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined 
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal" 
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values 
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal 
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the 
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and 
the slump shall not exceed 225 mm after the chemical admixtures are added. 

 
Type of Work Nominal Maximum 

 Penetration Slump Penetration Slump 
 (mm) (mm) (mm) (mm) 

Concrete Pavement 0-25 — 40 — 
Non-reinforced concrete facilities 0-35 — 50 — 
Reinforced concrete structures     

Sections over 300-mm thick 0-35 — 65 — 
Sections 300-mm thick or less 0-50 — 75 — 

Concrete placed under water — 150-200 — 225 
Cast-in-place concrete piles 65-90 130-180 100 200 

 
• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of 

cementitious material in excess of 325 kg/m3. 
• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in 

reaching a saturated surface-dry condition. 
• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration 

and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing 
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material 
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of 
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no 
additional compensation will be allowed therefor. 

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added 
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent 
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be 
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made 
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water 
delivered by discharging into measured containers. 

 
90-7  CURING CONCRETE 
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90-7.01   METHODS OF CURING 
• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions. 
 
90-7.01A   Water Method 
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after 

the concrete has been placed. 
• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the 

moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that a 
mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the 
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete 
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall 
be cleared of all curing mediums. 

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of 
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding 
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water 
for a period of not less than 7 days. 

 
90-7.01B   Curing Compound Method 
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound. 
• Curing compounds to be used shall be as follows: 
 
1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except 

the resin type shall be poly-alpha-methylstyrene. 
2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B. 
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A. 
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B. 
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A. 
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, 

Type 1-D, Class A. 
 
• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the 

Transportation Laboratory. 
• The loss of water for each type of curing compound, when tested in conformance with the requirements in California 

Test 534, shall not be more than 0.15-kg/m2 in 24 hours or more than 0.45-kg/m2 in 72 hours. 
• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions. 
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special 

provisions and no specific kind is specified, any of the curing compounds listed above may be used. 
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified. 
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application 

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California 
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is 
not satisfactory. 

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying equipment 
shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of small and 
irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, may be 
permitted. 

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before 
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event 
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A, 
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; 
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be damaged 
from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in the case of 
pavement, the damaged portion shall be repaired immediately with additional compound. 

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment 
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the 
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle. 
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• Agitation shall not introduce air or other foreign substance into the curing compound. 
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment 

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing 
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and 
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the 
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to 
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper 
consistency. 

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after 
manufacture. 

• The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a 
suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations, 
Hazardous Materials Regulations."  The 210-L barrels shall have removable lids and airtight fasteners.  The 19-L containers 
shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On-site storage tanks 
shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse 
settled material without introducing air or other foreign substances. 

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or 
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  Containers 
shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound. 

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date 
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound 
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing 
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety 
Orders and General Industry Safety Orders of the State of California. 

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and 
regulations concerning air pollution control in the State of California. 

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The 
invoice shall contain the same information as that required herein for container labels. 

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations. 
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The 

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not 
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory. 

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the Transportation 
Laboratory. 

 
90-7.01C   Waterproof Membrane Method 
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that a 

mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing 
membrane shall remain in place for a period of not less than 72 hours. 

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white 
reflective materials. 

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire 
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  
The joint seams shall have a minimum lap of 100 mm. 

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means 
satisfactory to the Engineer. 

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the 
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place. 

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render 
them unfit for curing the concrete shall not be used. 

 
90-7.01D   Forms-In-Place Method 
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a 

minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the 
forms shall remain in place for a minimum period of 5 days. 
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• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the 
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the 
approval of the Engineer. 

 
90-7.02   CURING PAVEMENT 

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or 
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed 
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the 
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have 
been disturbed by sawing operations shall be restored by spraying with additional curing compound. 

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been 
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing." 

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by 
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for 
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against 
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of 
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to 
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is above 
15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A, "Water 
Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day the 
concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the 
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer. 

 
90-7.03   CURING STRUCTURES 

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water 
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the 
provisions in Section 90-7.01, "Methods of Curing." 

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of construction 
joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be applied and on 
which a uniform color is not required and that will not be visible from a public traveled way.  If the Contractor elects to use 
the curing compound method on the bottom slab of box girder spans, the curing compound shall be curing compound (1). 

• The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.  
The curing compound shall be curing compound (1). 

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water 
method, the forms-in-place method or the curing compound method. 

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces 
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling 
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section 
4-1.03D, "Extra Work." 

 
90-7.04   CURING PRECAST CONCRETE MEMBERS 

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches 
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following 
provisions: 

 
A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient air 

temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the 
member at a temperature between 10°C and 32°C. 

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as 
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets. 

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to 
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be 
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and 
moisture. 
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D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the 
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall not 
exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be 
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control 
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is 
representative of the average temperature of the enclosure. 

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing temperature 
shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length will be 
required for checking temperature. 

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the 
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the 
stress is transferred to the concrete. 

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle. 
 

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES 
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in 

Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion 
resistant) shall be cured as follows: 

 
A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by 

the application of water in conformance with the provisions in Section 90-7.01A, "Water Method." 
B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall 

apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, 
including the holding and steam curing periods. 

 
90-7.06   CURING SLOPE PROTECTION 

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing." 

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water every 
2 hours during the daytime for a period of 3 days. 

 
90-7.07   CURING MISCELLANEOUS CONCRETE WORK 

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing 
Compound Method." 

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete 
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing." 

• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the 
methods provided in Section 90-7.01, "Methods of Curing." 

• Mortar and grout shall be cured by keeping the surface damp for 3 days. 
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be 

cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 
90-7.01, "Methods of Curing." 

 
90-8  PROTECTING CONCRETE 

 
90-8.01   GENERAL 

• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the 
Contractor shall protect concrete as provided in this Section 90-8. 

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel, 
structural steel, conduits, precast members, or construction joints. 

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to 
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection 
against damage. 

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and 
replaced by the Contractor at the Contractor's expense. 
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90-8.02   PROTECTING CONCRETE STRUCTURES 

• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C 
for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor 
shall submit a written outline of the proposed methods for protecting the concrete. 

 
90-8.03   PROTECTING CONCRETE PAVEMENT 

• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the 
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete. 

• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against 
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise 
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt 
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special 
provisions or permitted by the Engineer. 

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall 
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, 
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if 
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in 
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland 
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as 
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California 
Test 523. 

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a 
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture 
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic 
until directed by the Engineer. 

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B, 
"Weakened Plane Joints." 

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the 
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that: 

 
A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa; 
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent 

protective material, so that the pavement is not damaged; and 
C. No part of the track shall be closer than 0.3-m from the edge of pavement. 
 
• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement 

shall be immediately discontinued. 
• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above shall 

be repaired by the Contractor at the Contractor's expense. 
• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at 

the Contractor's expense, shall furnish the material and whatever labor the Engineer may require. 
 

90-9  COMPRESSIVE STRENGTH 
 

90-9.01   GENERAL 
• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various 

loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in 
these specifications or the special provisions or are shown on the plans. 

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete 
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured 
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in 
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders 
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper 
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sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the 
remaining cylinder. 

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete structure 
or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of California 
Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of individual 
tests. 

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the 
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders 
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the 
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the 
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix 
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for 
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at the 
maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified 
strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in place 
cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the 
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain 
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that 
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in 
conformance with the provisions in Section 6-1.04, "Defective Materials." 

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the 
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, 
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength 
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a 
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test 
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer 
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores 
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation: 
C 42. 

• No single compressive strength test shall represent more than 250 m3. 
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from 

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive 
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  
When the concrete is designated by 28-day compressive strength rather than by cementitious material content, the concrete 
shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive strength 
provided that strength is reached in not more than the maximum number of days specified or allowed after the member is cast. 

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing 
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be 
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data 
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in 
the work. 

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive 
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less 
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of the 
proposed mix design and all shall have been made within one year of the proposed use of the concrete. 

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after 
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have 
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be from 
trial batches that were produced within one year of the proposed use of specified strength concrete in the project.  Whenever 
air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified for the 
concrete without reduction due to tolerances. 

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable 
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests 
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in 
order to witness the test procedures. 

• The certified test data and trial batch test reports shall include the following information: 
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A. Date of mixing. 
B. Mixing equipment and procedures used. 
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used. 
D. Penetration of the concrete. 
E. The air content of the concrete if an air-entraining admixture is used. 
F. The age at time of testing and strength of all concrete cylinders tested. 
 
• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests. 
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of 

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location. 
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, 

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the 
Engineer, could result in a strength of concrete below that specified. 

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible 
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed. 

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete 
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of 
the materials, mix proportions, mixing equipment, and procedures will not be required. 

 
90-10  MINOR CONCRETE 

 
90-10.01   GENERAL 

• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor 
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein. 

• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing 
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained. 

 
90-10.02   MATERIALS 

• Minor concrete shall conform to the following requirements: 
 
90-10.02A   Cementitious Material 
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description." 
 
90-10.02B   Aggregate 
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials. 
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in 

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, 
unless a change is authorized in writing by the Engineer. 

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The 
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 
37.5 mm or smaller than 19 mm. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's 
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed. 

 
90-10.02C   Water 
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or 

etch the surface or have an adverse affect on the quality of the concrete. 
 
90-10.02D   Admixtures 
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures." 
 

90-10.03   PRODUCTION 
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and 

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and 
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uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized 
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, 
AASHTO, or the Department. 

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01, 
"Description." 

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06, 
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or 
after arrival at the delivery point, unless authorized by the Engineer. 

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and 
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature 
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor 
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted. 

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes. 
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that 

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed 
concrete. 

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the 
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate 
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or 
agitators, the time the mixing cycle started. 

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be 
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that 
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified. 

 
90-10.04   CURING MINOR CONCRETE 

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete." 
 

90-10.05   PROTECTING MINOR CONCRETE 
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the 

concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing. 
 

90-10.06   MEASUREMENT AND PAYMENT 
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections of 

these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the plans, 
or indicated by contract item in the Engineer's Estimate. 

 
90-11   MEASUREMENT AND PAYMENT 

 
90-11.01   MEASUREMENT 

• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as the 
total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass of the 
batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete will be 
determined in conformance with the requirements in California Test 518. 

 
90-11.02   PAYMENT 

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special 
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation 
will be allowed therefor. 

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not 
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be 
paid for as extra work as provided in Section 4-1.03D, "Extra Work." 
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• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of 
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request 
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and 
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor. 

 

END OF AMENDMENTS 
 

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 
2-1.01  GENERAL 

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the Proposal form and the submission of the bid. 

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of 
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will 
be performed by each subcontractor listed. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, District 8 Construction, MS 1104, 464 West 4th Street, 6th Floor, San Bernardino, Ca  92401-1400, so that 
the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal 
holidays, following bid opening. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in 
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.  Each 
subcontract signed by the bidder must include this assurance. 

 
2-1.015  FEDERAL LOBBYING RESTRICTIONS 

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower 
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or 
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the entering 
into of any cooperative agreement. 

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract, 
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid 
documents. 

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in 
the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard 
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification. 

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any 
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until 
received by the Engineer. 

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar 
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information 
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event 
that materially affects the accuracy of the information reported includes: 

 
A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to 

influence a covered Federal action; or 
B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or, 
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 

Federal action. 
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2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged 

Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are 
incorporated herein by this reference. 

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged 
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following 
matters: 

 
A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant 

regulations promulgated pursuant thereto. 
B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,  

vendor of material or supplies, or as a trucking company. 
C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of 

the following: 
 

1. The bidder will meet the goal by performing work with its own forces. 
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking companies. 
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal. 
 

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint 
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.  
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form 
required in the Section entitled "Submission of DBE Information" of these special provisions. 

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element 
of the work and must carry out its responsibility by actually performing, managing and supervising the work. 

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of 
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of 
the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs 
certified by the Department are available from the following sources: 

 
1. The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the 

Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks 
Drive, Sacramento, California  95815, Telephone: (916) 445-3520. 

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated 
weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program 
at Telephone: (916) 324-1097 and obtaining a user identification and password. 

3. The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm. 
4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions. 
 

G. Credit for materials or supplies purchased from DBEs will be as follows: 
 

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or 
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or 
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the 
contract and of the general character described by the specifications. 

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or 
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a 
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general 
character described by the specifications and required under the contract are bought, kept in stock, and regularly 
sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an 
established, regular business that engages, as its principal business and under its own name, in the purchase and 
sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as petroleum 
products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business 
as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the products.  
Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease agreement and 
not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers' representatives, or other 
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persons who arrange or expedite transactions are not DBE regular dealers within the meaning of this paragraph 
G.2. 

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will 
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the materials 
and supplies, or fees or transportation charges for the delivery of materials or supplies required on a job site, 
provided the fees are reasonable and not excessive as compared with fees charged for similar services. 

 
H. Credit for DBE trucking companies will be as follows: 
 

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it 
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting 
the DBE goal. 

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the 
contract. 

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks 
its owns, insures, and operates using drivers it employs. 

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  The 
DBE who leases trucks from another DBE receives credit for the total value of the transportation services the 
lessee DBE provides on the contract. 

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases 
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease 
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the 
lessee, since these services are not provided by a DBE. 

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over 
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the 
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased 
trucks must display the name and identification number of the DBE. 

 
I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and 

may result in termination of the contract or other appropriate remedy for a breach of this contract. 
J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs. 
 

2-1.02A  DBE GOAL FOR THIS PROJECT 
The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this 

project: 
 
Disadvantaged Business Enterprise (DBE): 13 percent 
 
Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs 

in preparing bids for subcontracting or supplying materials. 
The following firms may be contacted for projects in the following locations: 
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Districts 04, 05 (except San Luis Obispo   
 and Santa Barbara Counties),   
06 (except Kern County) and 10:  Districts 08, 11 and 12: 
   
Triaxial Management Services, Inc.  Triaxial Management Services, Inc. 
- Oakland  - San Diego 
  2725 Congress Street, 
1545 Willow Street, 1st Floor  Suite 1-D 
Oakland, CA  94607  San Diego, CA  92110 
Telephone - (510) 286-1313  Telephone - (619) 543-5109 
FAX No. - (510) 286-6792  FAX No. - (619) 543-5108 
   
Districts 07 and 08;   
 in San Luis Obispo and Santa Barbara Counties   
in District 05; and in Kern County in District 06:  Districts 01, 02, 03 and 09: 
   
Triaxial Management Services, Inc.  Triaxial Management Services, Inc. 
- Los Angeles  - Sacramento 
2594 Industry Way, Suite 101  930 Alhambra Blvd., #205 
Lynwood, CA  90262  Sacramento, CA  95816 
Telephone - (310) 537-6677  Telephone - (916) 553-4172 
FAX No. - (310) 637-0128  FAX No. - (916) 553-4173 

 
2-1.02B  SUBMISSION OF DBE INFORMATION 

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form 
included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed 
from the documents prior to submitting the bid. 

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or 
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to 
establish that, prior to bidding, the bidder made adequate good faith efforts to do so. 

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and 
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26, 
Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not 
including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service 
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays, 
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid 
opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or proposal 
nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department. 

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish 
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts 
to meet the goal were made. 

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal 
should also include their adequate good faith efforts information along with their DBE goal information to protect their 
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met. 

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate, 
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a 
written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written 
confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be 
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE 
shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime contractor 
has committed to performing with its own forces as well as the work that it has committed to be performed by DBE 
subcontractors, suppliers and trucking companies will count toward the goal. 

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include: 
 
A. The names and dates of each publication  in which a request for DBE participation for this project was placed by the 

bidder. 
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B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and 
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested. 

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down 
of the contract work items (including those items normally performed by the bidder with its own forces) into 
economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that 
sufficient work to meet the DBE goal was made available to DBE firms. 

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons 
for the bidder's choice.   

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical assistance 
or information related to the plans, specifications and requirements for the work which was provided to DBEs. 

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or 
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or 
its affiliate. 

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms. 
H. Any additional data to support a demonstration of good faith efforts. 
 

SECTION 3.  AWARD AND EXECUTION OF CONTRACT 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the 

requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the 
Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the satisfaction 
of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee 
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to 
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 
31 percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete 
the "Payee Data Record" form is in addition to any other retention of payments due the Contractor. 

 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion," 
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions. 

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or 
the attorney appointed and authorized to represent the Department of Transportation. 

This work shall be diligently prosecuted to completion before the expiration of 210 WORKING DAYS beginning on the 
fifteenth calendar day after approval of the contract. 

The Contractor shall pay to the State of California the sum of $2800 per day, for each and every calendar day's delay in 
finishing the work in excess of the number of working days prescribed above. 

 
SECTION 5.  GENERAL 

 
SECTION 5-1.  MISCELLANEOUS 

 
5-1.01  PLANS AND WORKING DRAWINGS 

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings shall 
be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA 95816, 
Telephone 916 227-8252. 

 
5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK 

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site 
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information 
obtained by the Department's investigation of site conditions. 
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5-1.012  DIFFERING SITE CONDITIONS 
Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications. 
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from 

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's 
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering 
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed 
and before the affected work is performed. 

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an 
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of 
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of 
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth 
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information 
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be 
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the contract, 
a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to the 
extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above ground at 
the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential claim, shall 
be submitted to the Engineer in an expeditious manner. 

 
5-1.013  LINES AND GRADES 

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications. 
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction Surveys," 

of the Department's Surveys Manual. 
 

5-1.015  LABORATORY 
When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering 

Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the 
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories 
authorized by the Department to test materials and work involved in the contract.  When a reference is made in the 
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials 
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom 
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000. 

 
5-1.017  CONTRACT BONDS 

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions. 
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the 

contract. 
 

5-1.019  COST REDUCTION INCENTIVE 
Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications. 
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss 

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project 
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract 
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions regarding the working days. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in 
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons 
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and 
congestion. 
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5-1.02  LABOR NONDISCRIMINATION 
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 

Regulations. 
 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM  

(GOV. CODE, SECTION 12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of the 
Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5000 or more. 

 
5-1.022  PAYMENT OF WITHHELD FUNDS 

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard 
Specifications and these special provisions. 

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow 
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or 
deducted from payment due to failure of the Contractor to fulfill a contract requirement. 

 
5-1.03  INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 
claim payments as follows: 

 
A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after 

the Engineer prepares the payment estimate. 
B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following 

receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra work 
payments shall be 10 percent per annum. 

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 

 
The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 

Civil Code Section 3289. 
 

5-1.031  FINAL PAYMENT AND CLAIMS 
Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications. 
If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that 

administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail 
within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the 
Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written 
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim 
position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be 
submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written notification 
of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim 
position letter and with final payment pursuant to the claim position letter. 

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review 
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after 
receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall 
be mandatory. 

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract 
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review 
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designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall 
identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with 
the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the 
District Director's board of review meeting shall be mandatory. 

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file a 
timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review 
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a 
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code. 

 
5-1.04  PUBLIC SAFETY 

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 
"Public Safety," of the Standard Specifications and these special provisions. 

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 
or storage area when the following conditions exist: 

 
A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

2. Excavations less than 0.3-m deep. 
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in 

diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal). 
6. Excavations protected by existing barrier or railing. 
 

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together with 
a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the 
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the 
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the 
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be 
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be 
used, provided the fabrication date is printed on the required Certificate of Compliance. 

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these 
special provisions. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 

 
Approach Speed of Public Traffic (Posted Limit) 

 (Kilometers Per Hour) 
Work Areas 

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane 
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane 

 



Contract No.  08-483714 
49 

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 
or barrier. 

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 3 m without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.05  TESTING 

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications 
and these special provisions. 

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall 
mean tests to assure the quality and to determine the acceptability of the materials and work. 

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer. 

 
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 

 
5-1.07  YEAR 2000 COMPLIANCE 

This contract is subject to Year 2000 Compliance for automated devices in the State of California. 
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or 

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is 
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was 
intended for date operation without requiring manual intervention. 

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished 
for the project. 

 
5-1.075  BUY AMERICA REQUIREMENTS 

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section 
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the 
regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and 
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception that 
pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the 
domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating, 
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a 
manufacturing process subject to the "Buy America" requirements. 

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the 
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the 
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materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred 
in the United States, except for the above exceptions. 

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if 
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost 
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and value 
of the foreign steel and iron prior to incorporating the materials into the work. 

 
5-1.08  SUBCONTRACTOR AND DBE RECORDS 

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The 
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE 
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of 
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the 
corresponding dollar value of the work. 

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified 
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall 
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment 
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form 
CEM-2402 (F) is submitted. 

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid 
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the 
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall 
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms, 
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit 
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special 
provisions. 

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name, 
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all trucks 
used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form CEM-
2404 (F). 

 
5-1.083  DBE CERTIFICATION STATUS 

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the 
Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the 
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the 
written documentation to the Engineer. 

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed 
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of 
contract acceptance. 

 
5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS 

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"  
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to be 
certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has received 
prior written authorization to perform the work with other forces or to obtain the materials from other sources. 

Authorization to use other forces or sources of materials may be requested for the following reasons: 
 
A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, 

when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on 
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor. 

B. The listed DBE becomes bankrupt or insolvent. 
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials. 
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor 

fails or refuses to meet the bond requirements of the Contractor. 
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E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance 
with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the 
work. 

F. It would be in the best interest of the State. 
 
The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the 

listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer. 
 

5-1.09  SUBCONTRACTING 
Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2, 

"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions. 
Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 

of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

 
 http://www.dir.ca.gov/DLSE/Debar.html. 
 
The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the 

Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the 
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of 
the original contract work with the Contractor's own organization. 

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract Provisions 
Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced as follows: 

 
A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress 

payments due, or to become due, until correction is made.  Failure to comply may result in termination of the 
contract. 

 
In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR: 
 
A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B, 

"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without 
the written consent of the Department, and 

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to 
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent 
needed to meet the contract goal. 

 
The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs 

must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract. 
 

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of 

the Business and Professions Code concerning prompt payment to subcontractors. 
 

5-1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS 
The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving 

payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in 
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be 
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or 
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract 
performance or noncompliance by a subcontractor. 

 
5-1.103  RECORDS 

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 
clear distinction between, the following six categories of costs of work during the life of the contract: 
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A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section 

9-1.04, "Notice of Potential Claim," of the Standard Specifications. 
F. Indirect costs of overhead. 
 
Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C, 

"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports 
shall only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete resolution 
of all claims has been reached. 

 
5-1.11  PARTNERING 

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete 
the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to 
mutually resolve conflicts at the lowest responsible management level. 

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the 
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling 
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be 
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed 
throughout the life of the contract. 

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the 
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop" 
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or 
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups 
will be allowed. 

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as 
wages and travel expenses, and no additional compensation will be allowed therefor. 

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and 
will not relieve either party of the legal requirements of the contract. 

 
5-1.114  VALUE ANALYSIS 

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop.  The purpose for 
having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications 
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential 
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of 
maintenance, benefits to the travelling public, desired appearance, or design and safety standards. 

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project 
after approval of the contract.  If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer, 
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined 
cooperatively by the Contractor and the Engineer. 

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis 
Team Guide" available at the Department's web site at: 

 
 http://www.dot.ca.gov/hq/oppd/value/ 
 
  The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers 

(SAVE) International, which may be contacted as follows: 
 
 SAVE International, 60 Revere Drive, Northbrook, IL 60062 
 Telephone 1-847-480-1730, FAX 1-847-480-9282 
 



Contract No.  08-483714 
53 

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for  approval by the Engineer 
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the 
Standard Specifications. 

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and 
the Contractor.  The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and 
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special 
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be 
allowed. 

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs, 
such as wages and travel expenses, and no additional compensation will be allowed therefor. 

 
5-1.12 ENDANGERED SPECIES PROTECTION 

The Contractor shall be fully informed of the laws, rules, regulations, and conditions regarding the desert tortoise, as 
specified in these special provisions, and shall conduct all work operations accordingly. 

 
APPLICABLE LAWS (Tortoise) 
The laws applicable to protection of the desert tortoise are: the Federal Endangered Species Act of 1973 (16 U.S.C. 

1531-1543) and the California Endangered Species Act. 
 
TORTOISE HABITAT 
This project is within or near identified Desert Tortoise (Gopherus agassizii) range/habitat.  The Desert Tortoise is under 

the protection of both the Federal Endangered Species Act and the State Endangered Species Act.  The range/habitat includes 
areas within the Department's right of way. 

 
VIOLATIONS AND LEGAL CONSEQUENCES (Tortoise) 
Section 9 of the Federal Endangered Species Act prohibits the "Take" of listed species without special exemption.  

"Take" is defined as harassing, harming, pursuing, hunting, shooting, wounding, killing, capturing, collecting, or attempting to 
engage in any such activity.  Penalties for any of the above listed actions include:  (1) Possible fines up to $50,000, or (2) 
Possible imprisonment up to one year, or both. 

 
TRAINING PROGRAM REQUIREMENTS (Tortoise) 
The Contractor shall be responsible for providing information and training to all employees, subcontractors, and the 

Contractor's representatives on the project site in connection with the Contractor's work activities.  This includes laborers, 
tradesmen, material suppliers, equipment maintenance personnel, supervisors, foremen, office personnel, food vendors, and 
all other non-State personnel. 

 
TORTOISE TRAINING BROCHURE 
A Departmental information brochure entitled "Protection of the Desert Tortoise During Limited Scope Projects" has 

been prepared to assist the Contractor in fulfilling the training requirements.  A copy of this brochure is included in the bid 
package and is available from the Engineer, or the Office of the District Director of Transportation, located at 464 West 
Fourth Street, San Bernardino, California, for the Contractor to reproduce and distribute. 

 
TORTOISE REPORTING 
The Contractor shall report immediately all sightings of, or encounters with, any tortoise within the project limits to the 

Engineer or to the Departmental biological coordinator specified by the Engineer.  If a tortoise enters the work area or is 
unearthed during excavation operations, that work shall immediately cease until the animal(s) is/are removed to safety.  In no 
case shall any unauthorized person handle or otherwise move or disturb a tortoise. 

 
TORTOISE HANDLING 
Tortoises shall be purposefully handled or moved only by a qualified biologist approved by the United States Forest and 

Wildlife Service (USFWS) and the California Department of Fish and Game (CDFG) and acting on behalf of these agencies 
or the State as authorized agents for the Federal Highway Administration.  Tortoise handling shall be accomplished only in 
conformance with the procedures established by the USFWS and the CDFG. 
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TORTOISE MONITOR 
The Department will retain, and have available, the services of a qualified biologist as specified in these special 

provisions for a pre-construction sweep of the project site, on-site monitoring, if required, and all tortoise handling that may 
be required.  The Contractor shall submit to the Engineer in writing a request for the biological pre-construction sweep at least 
10 days prior to the performance of any work activities.  The Engineer will forward the request to the Chief of Biological 
Studies, District 8. 

 
LITTER CONTROL PROGRAM 
A litter (trash) control program shall be placed in effect on the project by the Contractor.  Closeable trash containers shall 

be provided in appropriate locations, as approved by the Engineer, for the use of project personnel.  These trash containers 
shall be kept closed at all times and routinely serviced to remove trash from the job site.  The Contractor shall require that all 
personnel use these containers for disposal of food scraps, wrappers. cans, bottles, and related items, and that any employee 
not using the trash containers shall secure such items and remove them from the job site at the end of their work shift.  These 
requirements shall also apply to any food vendor allowed on the job site. 

 
PRE-CONSTRUCTION ACTIVITIES 
A pre-construction tortoise sweep of the project site shall be performed by a qualified biologist, to verify that there are no 

tortoise or occupied burrows in the project work area.  Any pre-sweep construction or other activity within the tortoise habitat 
area shall only be done in the presence of the qualified biologist.  The biologist shall accompany any crew or person involved 
in that activity and shall have the authority to direct movements to avoid harm to a tortoise or burrow.  This includes, but is 
not limited to, fencing, core drilling, sampling, material drops, or any movement of equipment.  All potential hazards to a 
tortoise, as determined by the Engineer, resulting from operations of the Contractor shall be removed or made safe prior to 
leaving the area. 

 
CONSTRUCTION ACTIVITY IN HABITAT AREA 
All construction activity shall be confined within the identified work area.  At no time shall equipment or personnel be 

allowed outside the identified work area.  Construction activity includes, but is not limited to, temporary haul or access roads 
unless otherwise approved by the Engineer, the USFWS, and the CDFG.  Approval may also be required from the Bureau of 
Land Management (BLM), the United States Forest Service (USFS), or the National Park Service (NPS), if applicable. 

 
TIME EXTENSION 
If suspension of a work activity is ordered by the Engineer due to an encounter with a tortoise, and if, in the opinion of 

the Engineer, the Contractor's current controlling operation is delayed or interfered with by reason of the suspension, the delay 
will be considered a right of way delay as specified in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

 
PAYMENT 
Full compensation for conforming to the provisions of this section, not otherwise provided for, shall be considered as 

included in the contract prices paid for the various contract items of work involved sand no additional compensation will be 
allowed therefor. 

 
5-1.13  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS 

The provisions of this section shall apply only to the following contract item: 
 

ITEM CODE ITEM 
390095 Replace Asphalt Concrete Surfacing 

 
The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this 

section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less than 0.90) which occur 
during performance of the work. 

The adjustment in compensation will be determined in conformance with the following formulae when the item of asphalt 
concrete is included in a monthly estimate: 

 
A. Total monthly adjustment = AQ 
B. For an increase in paving asphalt price index exceeding 10 percent: 
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 A = 0.90 (1.1023) (Iu/Ib - 1.10) Ib 
 

C. For a decrease in paving asphalt price index exceeding 10 percent: 
 

 A = 0.90 (1.1023) (Iu/Ib - 0.90) Ib 
 

D. Where: 
 

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01. 
Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month 

within the pay period in which the quantity subject to adjustment was included in the estimate. 
Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project 

occurred. 
Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under 

"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer. 
 

The adjustment in compensation will also be subject to the following: 
 
A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor shall 

be liable to the State for decreased compensation adjustments and the Department may deduct the amount thereof 
from moneys due or that may become due the Contractor. 

B. Compensation adjustments made under this section will be taken into account in making adjustments in conformance 
with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications. 

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates 
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on 
the first business day of the month within the pay period in which the overrun began. 

 
The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by 

the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista, 
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields. 

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from 
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of 
additional fields. 

 
5-1.14  FORCE ACCOUNT PAYMENT 

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard 
Specifications, shall not apply. 

Attention is directed to "Time-Related Overhead" of these special provisions. 
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections 

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will 
be added the following markups: 

 
Cost Percent Markup 

Labor 28 
Materials 10 
Equipment Rental 10 

The above markups shall be applied to work performed on a force account basis, 
regardless of whether the work revises the current contract completion date. 

 
The above markups, together with payments made for time-related overhead pursuant to "Time-Related Overhead" of 

these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis.  
These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental 
in conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment 
Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of Section 
9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the work 
performed on a force account basis, and shall constitute full compensation therefor. 
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Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made 
to the quantity for time-related overhead conforming to the provisions in "Time-Related Overhead" of these special 
provisions, shall be considered as included in the markups specified above, and no additional compensation will be allowed 
therefor. 

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with 
the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, an additional markup of 7 percent will be 
added to the total cost of that extra work including all markups specified in this section "Force Account Payment".  The 
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional 
payment will be made by reason of performance of the extra work by a subcontractor. 

 
5-1.15  AREAS FOR CONTRACTOR'S USE 

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard 
Specifications and these special provisions. 

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The 
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary 
to perform the required work. 

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the 
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of 
equipment or materials, or for other purposes. 

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of 
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State 
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property 
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment 
located within such areas. 

 
5-1.16  PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value 
of the contract item of work which will be recognized for progress payment purposes: 

 
A. Progress Schedule (Critical Path Method) $4,500  
 
In determining the partial payments to be made to the Contractor, only the following listed materials will be considered 

for inclusion in the payment as materials furnished but not incorporated in the work: 
 
A. Terminal System (Type ET)  
B. Terminal System (Type SRT)  
C. Metal Beam Guard Railing (Wood Post) 
 

SECTION 6.  (BLANK) 
 

SECTION 7.  (BLANK) 
 

SECTION 8.  MATERIALS 
 

SECTION 8-1.  MISCELLANEOUS 
 

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS 
Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  

When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, 
materials and products in the United States Standard Measures which are of equal quality and of the required properties and 
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the 
following provisions: 
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A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the 

metric materials and products specified or detailed on the plans. 
B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the 

Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal 
to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the quality 
and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as 
required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the substituted 
materials and products and the Engineer's decision will be final. 

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown 
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions 
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit 
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," 
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the 
Contractor intends to begin the work involved. 

 
Unless otherwise specified, the following substitutions of materials and products will be allowed: 
 

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS 
 ASTM Designation:  A 325M 

METRIC SIZE SHOWN ON THE PLANS 
mm x thread pitch 

SIZE TO BE SUBSTITUTED  
inch 

M16 x 2 5/8 
M20 x 2.5 3/4 
M22 x 2.5 7/8 
M24 x 3 1 
M27 x 3 1-1/8 

M30 x 3.5 1-1/4 
M36 x 4 1-1/2 
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT 
ASTM Designation:  A 82 

METRIC SIZE SHOWN ON THE PLANS 

mm
2
 

SIZE TO BE SUBSTITUTED 

inch
2
 x 100 

MW9 W1.4 
MW10 W1.6 
MW13 W2.0 
MW15 W2.3 
MW19 W2.9 
MW20 W3.1 
MW22 W3.5 
MW25 W3.9, except W3.5 in piles only 
MW26 W4.0 
MW30 W4.7 
MW32 W5.0 
MW35 W5.4 
MW40 W6.2 
MW45 W6.5 
MW50 W7.8 
MW55 W8.5, except W8.0 in piles only 
MW60 W9.3 
MW70 W10.9, except W11.0 in piles only 
MW80 W12.4 
MW90 W14.0 

MW100 W15.5 
 

SUBSTITUTION TABLE FOR BAR REINFORCEMENT 
METRIC BAR DESIGNATION 

NUMBER1 SHOWN ON THE PLANS 
BAR DESIGNATION 

NUMBER2 TO BE SUBSTITUTED 
10 3 
13 4 
16 5 
19 6 
22 7 
25 8 
29 9 
32 10 
36 11 
43 14 
57 18 

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the 
bars. 
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of 
the bars. 
No adjustment will be required in spacing or total number of reinforcing bars due to a difference 
in minimum yield strength between metric and non-metric bars. 
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SUBSTITUTION TABLE FOR SIZES OF: 
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO 
Designation:  M 314, Grade 36 or 55), and  
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449) 

METRIC SIZE SHOWN ON THE PLANS 
mm 

SIZE TO BE SUBSTITUTED 
inch 

6 or 6.35 1/4 
8 or 7.94 5/16 

10 or 9.52 3/8 
11 or 11.11 7/16 
13 or 12.70 1/2 
14 or 14.29 9/16 
16 or 15.88 5/8 
19 or 19.05 3/4 
22 or 22.22 7/8 

24, 25, or 25.40 1 
29 or 28.58 1-1/8 
32 or 31.75 1-1/4 
35 or 34.93 1-3/8 
38 or 38.10 1-1/2 
44 or 44.45 1-3/4 
51 or 50.80 2 
57 or 57.15 2-1/4 
64 or 63.50 2-1/2 
70 or 69.85 2-3/4 
76 or 76.20 3 
83 or 82.55 3-1/4 
89 or 88.90 3-1/2 
95 or 95.25 3-3/4 

102 or 101.60 4 
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL 
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS 

(GALVANIZED) 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

GAGE TO BE 
SUBSTITUTED 

inch 

METRIC THICKNESS 
SHOWN ON THE PLANS 

mm 

GAGE TO BE 
SUBSTITUTED 

inch 
7.94 0.3125 4.270 0.1681 
6.07 0.2391 3.891 0.1532 
5.69 0.2242 3.510 0.1382 
5.31 0.2092 3.132 0.1233 
4.94 0.1943 2.753 0.1084 
4.55 0.1793 2.372 0.0934 
4.18 0.1644 1.994 0.0785 
3.80 0.1495 1.803 0.0710 
3.42 0.1345 1.613 0.0635 
3.04 0.1196 1.461 0.0575 
2.66 0.1046 1.311 0.0516 
2.28 0.0897 1.158 0.0456 
1.90 0.0747 1.006 or 1.016 0.0396 
1.71 0.0673 0.930 0.0366 
1.52 0.0598 0.853 0.0336 
1.37 0.0538 0.777 0.0306 
1.21 0.0478 0.701 0.0276 
1.06 0.0418 0.627 0.0247 
0.91 0.0359 0.551 0.0217 
0.84 0.0329 0.513 0.0202 
0.76 0.0299 0.475 0.0187 
0.68 0.0269 -------- -------- 
0.61 0.0239 -------- -------- 
0.53 0.0209 -------- -------- 
0.45 0.0179 -------- -------- 
0.42 0.0164 -------- -------- 
0.38 0.0149 -------- -------- 
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SUBSTITUTION TABLE FOR WIRE 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

WIRE THICKNESS 
TO BE SUBSTITUTED 

inch 

 
GAGE NO. 

6.20 0.244 3 
5.72 0.225 4 
5.26 0.207 5 
4.88 0.192 6 
4.50 0.177 7 
4.11 0.162 8 
3.76 0.148 9 
3.43 0.135 10 
3.05 0.120 11 
2.69 0.106 12 
2.34 0.092 13 
2.03 0.080 14 
1.83 0.072 15 
1.57 0.062 16 
1.37 0.054 17 
1.22 0.048 18 
1.04 0.041 19 
0.89 0.035 20 

 
SUBSTITUTION TABLE FOR PIPE PILES 

METRIC SIZE 
SHOWN ON THE PLANS 

mm x mm 

SIZE 
TO BE SUBSTITUTED 

inch x inch 
PP 360 x 4.55 NPS 14 x 0.179 
PP 360 x 6.35 NPS 14 x 0.250 
PP 360 x 9.53 NPS 14 x 0.375 

PP 360 x 11.12 NPS 14 x 0.438 
PP 406 x 12.70 NPS 16 x 0.500 

PP 460 x T NPS 18 x T" 
PP 508 x T NPS 20 x T" 
PP 559 x T NPS 22 x T" 
PP 610 x T NPS 24 x T" 
PP 660 x T NPS 26 x T" 
PP 711 x T NPS 28 x T" 
PP 762 x T NPS 30 x T" 
PP 813 x T NPS 32 x T" 
PP 864 x T NPS 34 x T" 
PP 914 x T NPS 36 x T" 
PP 965 x T NPS 38 x T" 

PP 1016 x T NPS 40 x T" 
PP 1067 x T NPS 42 x T" 
PP 1118 x T NPS 44 x T" 
PP 1219 x T NPS 48 x T" 
PP 1524 x T NPS 60 x T" 

The thickness in millimeters (T) represents an exact conversion 
of the thickness in inches (T"). 
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER  
METRIC MINIMUM 

 DRESSED DRY, 
SHOWN ON THE PLANS 

mm x mm 

METRIC MINIMUM  
DRESSED GREEN,  

SHOWN ON THE PLANS 
mm x mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
inch x inch 

19x89 20x90 1x4 
38x89 40x90 2x4 
64x89 65x90 3x4 
89x89 90x90 4x4 

140x140 143x143 6x6 
140x184 143x190 6x8 
184x184 190x190 8x8 
235x235 241x241 10x10 
286x286 292x292 12x12 

 
SUBSTITUTION TABLE FOR NAILS AND SPIKES 

METRIC COMMON NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC BOX NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC SPIKE, 
SHOWN ON THE 

PLANS 
Length, mm 

Diameter, mm 

SIZE 
TO BE 

SUBSTITUTED 
Penny-weight 

50.80 
2.87 

50.80 
2.51 

______ 6d 

63.50 
3.33 

63.50 
2.87 

______ 8d 

76.20 
3.76 

76.20 
3.25 

76.20 
4.88 

10d 

82.55 
3.76 

82.55 
3.25 

82.55 
4.88 

12d 

88.90 
4.11 

88.90 
3.43 

88.90 
5.26 

16d 

101.60 
4.88 

101.60 
3.76 

101.60 
5.72 

20d 

114.30 
5.26 

114.30 
3.76 

114.30 
6.20 

30d 

127.00 
5.72 

127.00 
4.11 

127.00 
6.68 

40d 

______ ______ 139.70 
7.19 

50d 

______ ______ 152.40 
7.19 

60d 
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SUBSTITUTION TABLE FOR IRRIGATION 
COMPONENTS  

METRIC 
WATER METERS, TRUCK 
LOADING STANDPIPES, 
VALVES, BACKFLOW 
PREVENTERS, FLOW 

SENSORS, WYE 
STRAINERS, FILTER 

ASSEMBLY UNITS, PIPE 
SUPPLY LINES, AND PIPE 

IRRIGATION SUPPLY 
LINES 

SHOWN ON THE PLANS 
DIAMETER NOMINAL (DN) 

mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
 
 
 
 
 
 
 
 
 
 

inch 
15 1/2 
20 3/4 
25 1 
32 1-1/4 
40 1-1/2 
50 2 
65 2-1/2 
75 3 

100 4 
150 6 
200 8 
250 10 
300 12 
350 14 
400 16 

 
Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to 

the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, 
Annex 2, will be allowed. 

 
8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The Engineer 
shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and Delineation 
Materials. 

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the 
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications for each type of traffic product supplied. 

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only 
those products shown within the listing may be used in the work.  Other categories of products, not included in the list of 
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the 
requirements of the Standard Specifications. 

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the 
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to 
perform. 
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PAVEMENT MARKERS, PERMANENT TYPE 
Retroreflective With Abrasion Resistant Surface (ARS) 

A. Apex, Model 921AR (100 mm x 100 mm) 
B. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm 

x 114 mm) 
C. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm) 
D. 3M Series 290 (89 mm x 100 mm) 
 

Retroreflective With Abrasion Resistant Surface (ARS) 
(for recessed applications only) 

A. Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm) 
B. Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)* 
C. Ray-O-Lite, Model 2002 (58 mm x 117 mm) 
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)* 

*For use only in 114 mm wide (older) recessed slots 
 

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round 
A. Apex Universal (Ceramic) 
 

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round 
A. Alpine Products, "D-Dot" and "ANR" (ABS) 
B. Apex Universal (Ceramic) 
C. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS) 
E. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
F. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene) 
G. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS) 
H. Road Creations, Model RCB4NR (Acrylic) 
I. Zumar Industries, "Titan TM40A" (ABS) 
 
PAVEMENT MARKERS, TEMPORARY TYPE 

Temporary Markers For Long Term Day/Night Use (6 months or less) 
A. Apex Universal, Model 924 (100 mm x 100 mm) 
B. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm) 
C. Road Creations, Model R41C (100 mm x 100 mm) 
D. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm) 
 

Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

A. Apex Universal, Model 932 
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
C. Hi-Way Safety, Inc., Model 1280/1281 
 
STRIPING AND PAVEMENT MARKING MATERIAL 

Permanent Traffic Striping and Pavement Marking Tape 
A. Advanced Traffic Marking, Series 300 and 400 
B. Brite-Line, Series 1000 
C. Brite-Line, "DeltaLine XRP" 
D. Swarco Industries, "Director 35" (For transverse application only) 
E. Swarco Industries, "Director 60" 
F. 3M, "Stamark" Series 380 and 5730 
G. 3M, "Stamark" Series 420 (For transverse application only) 
 

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less) 
A. Advanced Traffic Marking, Series 200 
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B. Brite-Line, Series 100 
C. Garlock Rubber Technologies, Series 2000 
D. P.B. Laminations, Aztec, Grade 102 
E. Swarco Industries, "Director-2" 
F. Trelleborg Industri, R140 Series 
G. 3M, Series 620 "CR", and Series A750 
H. 3M, Series A145, Removable Black Line Mask 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
I. Advanced Traffic Marking Black "Hide-A-Line" 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
J. Brite-Line "BTR" Black Removable Tape 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
K. Trelleborg Industri, RB-140 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
 

Preformed Thermoplastic (Heated in place) 
A. Avery Dennison, "Hotape" 
B. Flint Trading, "Premark" and "Premark 20/20 Flex" 
 

Ceramic Surfacing Laminate, 150 mm x 150 mm 
A. Safeline Industries/Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 

One Piece Driveable Flexible Type, 1700 mm 
A. Bunzl Extrusion, "Flexi-Guide Models 400 and 566" 
B. Carsonite, Curve-Flex CFRM-400 
C. Carsonite, Roadmarker CRM-375 
D. FlexStake, Model 654 TM 
E. GreenLine Models HWD1-66 and CGD1-66 
F. J. Miller Industries, Model JMI-375 (with soil anchor) 
 

Special Use Flexible Type, 1700 mm 
A. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base) 
B. Carsonite, "Survivor" (with 450 mm U-Channel base) 
C. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base) 
D. FlexStake, Model 604 
E. GreenLine Models HWDU and CGD (with 450 mm U-Channel base) 
F. Safe-Hit with 200 mm pavement anchor (SH248-GP1) 
G. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3) 
 

Surface Mount Flexible Type, 1200 mm 
A. Bent Manufacturing Company, Masterflex Model MF-180EX-48 
B. Carsonite, "Super Duck II" 
C. FlexStake, Surface Mount, Models 704 and 754 TM 
 
CHANNELIZERS 

Surface Mount Type, 900 mm 
A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat) 
B. Bunzl Extrusion, Flex-Guide Models FG300LD and FG300UR 
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336) 
D. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer" 
E. FlexStake, Surface Mount, Models 703 and 753 TM 
F. GreenLine, Model SMD-36 
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
H. Repo, Models 300 and 400 
I. Safe-Hit, Guide Post, Model SH236SMA 
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J. The Line Connection, "Dura-Post" Model DP36-3 (Permanent) 
K. The Line Connection, "Dura-Post" Model DP36-3C (Temporary) 
 
CONICAL DELINEATORS, 1070 mm 
(For 700 mm Traffic Cones, see Standard Specifications) 
A. Bent Manufacturing Company "T-Top" 
B. Plastic Safety Systems "Navigator-42" 
C. Radiator Specialty Company "Enforcer" 
D. Roadmaker Company "Stacker" 
E. TrafFix Devices "Grabber" 
 
OBJECT MARKERS 

Type "K", 450 mm 
A. Carsonite, Model SMD 615 
B. FlexStake, Model 701 KM 
C. Repo, Models 300 and 400 
D. Safe-Hit, Model SH718SMA 
E. The Line Connection, Model DP21-4K 
 

Type "K-4" / "Q" Object Markers, 600 mm 
A. Bent Manufacturing "Masterflex" Model MF-360-24 
B. Bunzl Extrusion, Model FG324PE 
C. Carsonite, Super Duck II 
D. FlexStake, Model 701KM 
E. Repo, Models 300 and 400 
F. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA 
G. The Line Connection, Model DP21-4Q 
 
CONCRETE BARRIER MARKERS AND  
TEMPORARY RAILING (TYPE K) REFLECTORS 

Impactable Type 
A. ARTUK, "FB" 
B. Bunzl Extrusion, Model PCBM-12 
C. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
D. Hi-Way Safety, Inc., Model GMKRM100 
E. Sun-Lab Technology, "Safety Guide Light Model TM-5" 
 

Non-Impactable Type 
A. ARTUK, JD Series 
B. Vega Molded Products, Models GBM and JD 
 
THRIE BEAM BARRIER MARKERS 
(For use to the left of traffic) 
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm) 
B. Duraflex Corp., "Railrider" 
 
CONCRETE BARRIER DELINEATORS, 400 mm 
(For use to the right of traffic) 
A. Bunzl Extrusion, Model PCBM T-16 
B. Safe-Hit, Model SH216RBM 
C. Sun-Lab Technology, "Safety Guide Light, Model TM16," 75 mm x 300 mm 
 
CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm) 
A. Stinson Equipment Company "SaddleMarker" 
 
SOUND WALL DELINEATOR 
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(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway) 
A. Bunzl Extrusion, PCBM S-36 
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 75 mm x 300 mm 
 
GUARD RAILING DELINEATOR 
(Place top of reflective element at 1200 mm above plane of roadway) 

Wood Post Type, 686 mm 
A. Bunzl Extrusion, FG 427 and FG 527 
B. Carsonite, Model 427 
C. FlexStake, Model 102 GR 
D. GreenLine GRD 27 
E. J. Miller Model JMI-375G 
F. Safe-Hit, Model SH227GRD 
 

Steel Post Type 
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket 
 
RETROREFLECTIVE SHEETING 

Channelizers, Barrier Markers, and Delineators 
A. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only) 
B. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
C. Reflexite, PC-1000 Metalized Polycarbonate 
D. Reflexite, AC-1000 Acrylic 
E. Reflexite, AP-1000 Metalized Polyester 
F. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
G. 3M, High Intensity 
 

Traffic Cones, 330 mm Sleeves 
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent) 
 

Traffic Cones, 100 mm and 150 mm Sleeves 
A. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight" 
C. 3M Series 3840 
 

Barrels and Drums 
A. Avery Dennison W-6100 
B. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
C. Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting" 
D. 3M Series 3810 
 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. American Decal, Adcolite 
B. Avery Dennison, T-1500 and T-1600 series 
C. 3M Engineer Grade, Series 3170 
 

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. Avery Dennison, T-2500 Series 
B. Kiwalite Type II 
C. Nikkalite 1800 Series 
 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. Avery Dennison, T-2500 Series 
B. Kiwalite, Type II 
C. Nikkalite 1800 Series 
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Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 

A. Avery Dennison, T-5500 Series 
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II 
C. 3M Series 3870 
 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
A. Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200) 
 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 
A. Reflexite "Vinyl" (Orange) 
B. Reflexite "SuperBright" (Fluorescent orange) 
C. Reflexite "Marathon" (Fluorescent orange) 
D. 3M Series RS34 (Orange) and RS20 (Fluorescent orange) 
 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. 3M LDP Series 3970 
 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. Avery Dennison, T-7500 Series 
 
SPECIALTY SIGNS 
A. All Sign Products, STOP Sign (All Plastic), 750 mm 
B. Relexite "Endurance" Work Zone Sign 
 
SIGN SUBSTRATE 

Fiberglass Reinforced Plastic (FRP) 
A. Fiber-Brite 
B. Sequentia, "Polyplate" 
 

Aluminum 
 

8-1.03  SLAG AGGREGATE 
Air-cooled iron blast furnace slag shall not be used to produce aggregate for: 
 
A. Structure backfill material. 
B. Pervious backfill material. 
C. Permeable material. 
D. Reinforced or prestressed portland cement concrete component or structure. 
E. Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by the 

provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications. 
 
Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project 

except for the following items: 
 
A. Imported Borrow. 
B. Aggregate Subbase. 
C. Class 2 Aggregate Base. 
 
Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that 100 

percent of the material will pass a 19-mm sieve and then shall be control aged for a period of at least 3 months under 
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry mass 
of the aggregate. 

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual 
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual 
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stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The 
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the 
dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests 
shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a 
moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working 
hours for inspection, check testing and review. 

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when 
each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new 
aging period is initiated.  A further notification shall be sent when controlled aging is completed. 

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work 
will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile 
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate. 

Steel slag used for imported borrow shall be weathered for at least 3 months.  Prior to the use of steel slag as imported 
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state that the steel slag has 
been weathered for at least 3 months. 

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be 
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was 
aged, and the date that the stockpile was completed and controlled aging begun. 

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate 
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided. 

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used. 
The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be 

determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or 
more between the coarse and fine portion of the aggregate or between blends of different aggregates. 

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically 
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or 
in treated base. 

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured 
normal to the plane of the slope. 

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be 
stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from 
natural aggregate. 

 
SECTION 8-2.  CONCRETE 

 
8-2.01  PORTLAND CEMENT CONCRETE 

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard 
Specifications and these special provisions. 

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement," 
of the Standard Specifications. 

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use 
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside 
Signs," of the Standard Specifications. 

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not 
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications. 

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced 
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be 
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified 
test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the 
testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling 
(916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with 
the Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will 
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate 
testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and 
evaluated sample was collected from the aggregate source. 
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Qualified testing laboratories shall conform to the following requirements: 
 
A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference 

Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests 
of the previous 2 sets of concrete samples. 

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the 
shrinkage and soundness tests of the previous 2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 
 
A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: 

C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or  
B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: 

C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent. 
 
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum 

cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of 
Chemical Admixtures," of the Standard Specifications and shall conform to the following: 

 
A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious 

material content. 
B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 

following criteria: 
 

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of 
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be 
used in the mix. 

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the 
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of 
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be 
used in the mix. 

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and coarse 
aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral 
admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the 
mix. 

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than 
10 percent by mass of the total amount of cementitious material to be used in the mix. 

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved 
list as specified in these special provisions, then the amount of mineral admixture shall not be less than 7 percent 
by mass of the total amount of cementitious material to be used in the mix. 

 
C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious 

material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a 
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per 
cubic meter shall not exceed the specified maximum cementitious material content. 
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SECTION 9.  DESCRIPTION OF BRIDGE WORK 

The bridge work to be done consists in general, of treating bridge decks with methacrylate or placing polyester concrete 
overlay for the following structures: 
 

MONTARA ROAD UNDERCROSSING 
(Bridge No. 54-0558L/R) 

 
DEAN WASH 

(Bridge No. 54-0654 L/R) 
 

EAST MAIN STREET UNDERCROSSING 
(Bridge No. 54-0656L/R) 

 
CAPE GLOUCESTER AVENUE OVERCROSSING 

(Bridge No. 54-0657) 
 

IWO JIMA STREET UNDERCROSSING 
(Bridge No.  54-0659L/R) 

 
NEBO STREET UNDERCROSSING 

(Bridge No. 54-0662L/R) 
 

A STREET OVERCROSSING 
(Bridge No. 54-0663) 

 
BLOOM WASH 

(Bridge No. 54-0711L/R) 
 

BLOSSOM WASH 
(Bridge No. 54-0712R/S/L) 

 
AIRPORT ROAD UNDERCROSSING 

(Bridge No. 54-0732L/R) 
 

AIRPORT WASH 
(Bridge No. 54-0713L/R) 

 
LAVA WASH 

(Bridge No. 54-0714L/R) 
 

GAS LINE WASH 
(Bridge No. 54-0715L/R) 

 
TWIN HILLS WASH 

(Bridge No. 54-0716L/R) 
 

CREST WASH 
(Bridge No. 54-0717L/R) 

 
NATIONAL TRAILS HIGHWAY UNDERCROSSING 

(Bridge No. 54-0708L/R) 
 

LAVA DITCH 
(Bridge No. 54-0718L/R) 

 
HECTOR ROAD UNDERCROSSING 

(Bridge No. 54-0719L/R) 
 

PISGAH CRATER ROAD UNDERCROSSING 
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(Bridge No. 54-0691L/R) 
 

RED WASH 
(Bridge No. 54-0690L/R) 
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SECTION 10.  CONSTRUCTION DETAILS 

 
SECTION 10-1.  GENERAL 

 
10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS 

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor 
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer. 

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and 
shall conform to the details shown on the plans. 

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details 
shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR 
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart. 

The sign message to be used for fund types shall consist of the following, in the order shown: 
 

FEDERAL HIGHWAY TRUST FUNDS 
STATE HIGHWAY FUNDS 

 
The sign message to be used for type of work shall consist of the following: 
 

BRIDGE REPAIR 
 
The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The 

Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used. 
The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that 

shown on the plans. 
The signs shall be kept clean and in good repair by the Contractor. 
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in 

conformance with the provisions in Section 7-1.13 of the Standard Specifications. 
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project 

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no 
additional compensation will be allowed therefor. 

 
10-1.01  ORDER OF WORK 

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 
these special provisions. 

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions . 
Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of 

a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to 
performing any work that may be affected by any proposed deviations to the construction staging of the project. 

The first order of work shall be the removal of existing pavement delineation as directed by the Engineer.  Pavement 
delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on traveled ways 
open to public traffic. 

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be 
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by 
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement 
delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit 
lines, crosswalks and other pavement markings.  Full compensation for referencing existing pavement delineation shall be 
considered as included in the contract prices paid for new pavement delineation and no additional compensation will be 
allowed therefor. 

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or 
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post 
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and mounted 
thereon. 
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10-1.02  WATER POLLUTION CONTROL 
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard 

Specifications and these special provisions. 
Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP) 

and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices 
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project.  These manuals 
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and 
collectively, as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Material 
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  
(916) 445-3520, and may also be obtained from the Department's Internet website at:  
http://www.dot.ca.gov/hq/construc/stormwater.html. 

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local 
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from 
both the project site and areas of disturbance outside the project limits during construction.  Attention is directed to Sections 
7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the 
project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch 
plants, material borrow areas, concrete plants, staging areas, storage yards and access roads.  The Contractor shall comply 
with the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.  
Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not 
specifically arranged and provided for by the Department for the execution of this contract, will not be paid for. 

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the 
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to, 
compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set 
forth therein. 

Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied against 
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne 
Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments 
made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations, or requirements.  
Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations. 

 
RETENTION OF FUNDS 
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the 

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed, 
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements.  Funds 
may be retained by the Department until final disposition has been made as to the Penalties.  The Contractor shall remain 
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties. 

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition 
to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to 
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date 
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled, as 
determined by the Engineer. 

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements, 
the Department may retain money due the Contractor, subject to the following: 

 
A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial 

payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from 
payments made after acceptance of the contract may be made without prior notice to the Contractor. 

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed 
the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications. 

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire 
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was 
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest 
rate payable shall be 6 percent per annum. 
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During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution 
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed. 

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, sample, 
monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  The 
Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or proposed 
fines by regulatory agencies to the requesting regulatory agency. 

 
WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS 
As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.  

The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, the 
requirements in the Manuals, and these special provisions.  Upon the Engineer's approval of the WPCP, the WPCP shall be 
considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications for development and 
submittal of a Water Pollution Control Program. 

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the 
Engineer.  Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and 
applicable Federal, State and local laws, regulations, and requirements. 

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be 
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the 
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may 
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control 
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its 
implementation.  The Contractor shall assure that the Water Pollution Manager(s) have adequate training and qualifications 
necessary to prepare the WPCP, implement and maintain water pollution control practices. 

Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the 
Engineer.  The Engineer will have 10 working days to review the WPCP.  If revisions are required, as determined by the 
Engineer, the Contractor shall revise and resubmit the WPCP within 10 working days of receipt of the Engineer's comments.  
The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the WPCP, 4  approved 
copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction 
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed.  In the 
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of 
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be 
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 
8-1.09, "Right of Way Delays," of the Standard Specifications. 

The WPCP shall incorporate water pollution control practices in the following categories: 
 
A. Soil stabilization. 
B. Sediment control. 
C. Wind erosion control. 
D. Tracking control. 
E. Non-storm water management. 
F. Waste management and materials pollution control. 
 
 The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work 

activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to 
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control 
practices. 

The Contractor shall complete the BMP checklists for each of the six categories presented in Section 3 of the Preparation 
Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3 
of the WPCP.  Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water 
pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water 
Pollution Control Cost Break-Down of this section. 

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in 
the contract documents. 

The Contractor shall prepare an amendment to the WPCP when there is a change in construction activities or operations 
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the 
Contractor's activities or operations violate Federal, State or local regulations, or when directed by the Engineer.  
Amendments shall identify additional water pollution control practices or revised operations, including those areas or 
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operations not identified in the initially approved WPCP.  Amendments to the WPCP shall be prepared and submitted for 
review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial 
submittal and review of the WPCP. 

The Contractor shall keep one copy of the approved WPCP and approved amendments at the project site.  The WPCP 
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water Resources 
Control Board, United States Environmental Protection Agency, or the local storm water management agency.  Requests by 
the public shall be directed to the Engineer. 

 
COST BREAK-DOWN 
The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the contract lump 

sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down provided in 
this section as the basis for the cost break-down submitted with the WPCP.  The Contractor shall use the Water Pollution 
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary 
Water Pollution Control Practices for which there is a separate bid item.  The Contractor shall be responsible for the accuracy 
of the quantities and values used in the cost break-down submitted with the WPCP.  Partial payment for the item of water 
pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer. 

Attention is directed to "Time-Related Overhead" of these special provisions regarding compensation for time-related 
overhead. 

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity 
shall be considered a "Project-Specific Minimum Requirement."  The Contractor shall incorporate the items with Contractor-
designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP. 

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated 
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in 
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the 
Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list 
only those water pollution control practices selected for the project, including quantities and values required to complete the 
work for those items. 

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to 
the contract lump sum price bid for water pollution control.  Overhead and profit, except for time-related overhead, shall be 
included in each individual item listed in the cost break-down. 
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WATER POLLUTION CONTROL COST BREAK-DOWN 

Contract No. 08-483714 

ITEM ITEM DESCRIPTION UNIT ESTIMATED 
QUANTITY VALUE AMOUNT 

SS-3 Hydraulic Mulch M2    

SS-4 Hydroseeding M2    

SS-5 Soil Binders M2    

SS-6 Straw Mulch M2    

SS-7 Geotextiles, Plastic Covers & Erosion 
Control Blankets/Mats M2    

SS-8 Wood Mulching M2    

SS-9 Earth Dikes/Drainage Swales & Lined 
Ditches M    

SS-10 Outlet Protection/Velocity Dissipation 
Devices EA    

SS-11 Slope Drains EA    

SC-1 Silt Fence M    

SC-2 Desilting Basin EA    

SC-3 Sediment Trap EA    

SC-4 Check Dam EA    

SC-5 Fiber Rolls M    

SC-6 Gravel Bag Berm M    

SC-7 Street Sweeping and Vacuuming LS    

SC-8 Sandbag Barrier M    

SC-9 Straw Bale Barrier M    

SC-10 Storm Drain Inlet Protection EA    

WE-1 Wind Erosion Control LS    

TC-1 Stabilized Construction Entrance/Exit EA    

TC-2 Stabilized Construction Roadway EA    

TC-3 Entrance/Outlet Tire Wash EA    

NS-1 Water Conservation Practices LS    

NS-2 Dewatering Operations EA    

NS-3 Paving and Grinding Operations LS    

NS-4 Temporary Stream Crossing EA    

NS-5 Clear Water Diversion EA    

NS-6 Illicit Connection/Illegal Discharge 
Detection and Reporting LS    
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ITEM ITEM DESCRIPTION UNIT ESTIMATED 
QUANTITY VALUE AMOUNT 

NS-7 Potable Water/Irrigation LS    

NS-8 Vehicle and Equipment Cleaning LS    

NS-9 Vehicle and Equipment Fueling LS    

NS-10 Vehicle and Equipment Maintenance LS    

WM-1 Material Delivery and Storage LS    

WM-2 Material Use LS    

WM-3 Stockpile Management LS    

WM-4 Spill Prevention and Control LS    

WM-5 Solid Waste Management LS    

WM-6 Hazardous Waste Management LS    

WM-7 Contaminated Soil Management LS    

WM-8 Concrete Waste Management LS    

WM-9 Sanitary/Septic Waste Management LS    

WM-10 Liquid Waste Management LS    

TOTAL ____________________
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to 

address amendments to the WPCP, except when the adjusted items are paid for as extra work. 
No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to 

differences between the quantities shown in the approved cost break-down and the quantities required to complete the work as 
shown on the approved WPCP.  No adjustment in compensation will be made for ordered changes to correct WPCP work 
resulting from the Contractor's own operations or from the Contractor's negligence. 

The approved cost break-down will be used to determine partial payments during the progress of the work and as the 
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of 
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in 
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased 
Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost 
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance 
with Section 4-1.03D, "Extra Work," of the Standard Specifications. 

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the 
approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be 
included in the approved amendment of the WPCP.  If the requested changes result in a net cost increase to the lump sum 
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control 
item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D, 
"Extra Work," of the Standard Specifications. 

 
WPCP IMPLEMENTATION 
Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of 

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control 
practices specified in the WPCP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's 
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in 
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control 
practices shall conform to the requirements in the Manuals and these special provisions. 

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments, the 
deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the 
Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation.  If the 
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall be 
in nonconformance with this section.  Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard 
Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties. 

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the 
suspension of construction operations until the project complies with the requirements of this section. 

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these 
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water 
pollution control practices. 

 
Year-Round Implementation Requirements 

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control 
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials 
pollution control. 

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An 
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is 
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation. 

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or 
will occur during the ensuing 21 days.  Nonactive areas shall be protected as prescribed in the Construction Site BMPs 
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first. 

 
Rainy Season Implementation Requirements 

The project has no defined rainy season. 
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Non-Rainy Season Implementation Requirements 
The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to 

the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil 
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the 
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control. 

 
MAINTENANCE 
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly 

inspect and maintain the construction site for the water pollution control practices identified in the WPCP.  The construction 
site shall be inspected by the Contractor as follows: 

 
A. Prior to a forecast storm. 
B. After a precipitation event which causes site runoff. 
C. At 24 hour intervals during extended precipitation events. 
D. Routinely, a minimum of once every two weeks outside of the defined rainy season. 
E. Routinely, a minimum of once every week during the defined rainy season. 
 
The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation 

Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be 
submitted to the Engineer within 24 hours of completing the inspection. 

 
REPORTING REQUIREMENTS 
 

Report of Discharges, Notices or Orders 
If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially causing, 

a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor shall 
immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the discharge 
event, notice or order.  The report shall include the following information: 

 
A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or 

order. 
B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order. 
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after 

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence. 
D. An implementation and maintenance schedule for affected water pollution control practices. 
 

Report of First-Time Non-Storm Water Discharge 
The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events.  The 

Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for 
first-time non-storm water discharges.  Non-storm water discharges shall be monitored at first-time occurrences and routinely 
thereafter. 

 
PAYMENT 
The contract lump sum price paid for prepare water pollution control program shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing, 
obtaining approval of, revising, and amending the WPCP, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the 
Standard Specifications.  Payments for Prepare Water Pollution Control Program will be made as follows: 

 
A. After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water 

Pollution Control Program will be included in the monthly partial payment estimate. 
B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of 

the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water 
Pollution Control Program will be made in conformance with the provisions in Section 9-1.07. 
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The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining, 
removing, and disposing of water pollution control practices, including non-storm water management, and waste management 
and materials pollution water pollution control practices, except those for which there is a contract item of work as specified 
in the Standard Specifications and these special provisions, and as directed by the Engineer. 

Water pollution control practices for which there is a contract item of work will be measured and paid for as that contract 
item of work. 

 
10-1.03  COOPERATION 

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the 
Standard Specifications and these special provisions. 

It is anticipated that work by another contractor (Contract No.08-408604) to rehabilitate pavement in Barstow on Route 
40 from PM 0.0 to PM R3.0  (KP 0.0 to KP R4.8) may be in progress adjacent to or within the limits of this project during 
progress of the work on this contract. 

It is also anticipated that work by another contractor (Contract No.08-495104) to rehabilitate pavement in Barstow on 
Route 40 from PM R3.0 to PM R89.0 (KP 4.8 to KP R143.2) may be in progress adjacent to or within the limits of this 
project during progress of the work on this contract. 

 
10-1.04  PROGRESS SCHEDULE (CRITICAL PATH METHOD) 

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance 
with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule. 

Attention is directed to "Payments" of Section 5 of these special provisions. 
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply. 
 
DEFINITIONS 
The following definitions shall apply to this section: 
 
A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.  

Activities have a description, start date, finish date, duration and one or more logic ties. 
B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of 

the project. 
C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the 

weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06, 
"Time of Completion," of the Standard Specifications. 

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float 
of all chains.  In general, a delay on the critical path will extend the scheduled completion date. 

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the 
relationships between activities to mathematically calculate a schedule for the entire project.  

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the 
data date is "as-built" and everything on or after the data date is "planned." 

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the 
contract completion date. 

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity. 
I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a 

certain stage of the project. 
J. NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project 

progress and scheduling.  
K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no 

more than 10 working days of total float. 
L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule. 
M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the 

State.  It is the last activity prior to the scheduled completion date. 
N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a 

proposed change or delay has on the current scheduled completion date. 
O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the 

scheduled completion date. 
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P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular 
monthly review to incorporate as-built progress and any planned changes. 

 
GENERAL REQUIREMENTS 
The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all 

respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence 
indicated on the current accepted schedule. 

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or 
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a 
coordinated plan for complete performance of the work. 

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's 
exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule 
data as parts of each schedule submittal. 

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:  
 
A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of 

completion. 
B. Project start date, scheduled completion date and other milestones. 
C. Work performed by the Contractor, subcontractors and suppliers. 
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and 

suppliers. 
E. Procurement, delivery, installation and testing of materials, plants and equipment. 
F. Testing and settlement periods. 
G. Utility notification and relocation. 
H. Erection and removal of falsework and shoring. 
I. Major traffic stage switches. 
J. Finishing roadway and final cleanup. 
K. State-owned float as the predecessor activity to the scheduled completion date. 
 
Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The 

number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of 
progress, and to do an analysis of time impacts. 

Schedule activities shall include the following: 
 
A. A clear and legible description. 
B. Start and finish dates. 
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless 

otherwise authorized by the Engineer. 
D. At least one predecessor and one successor activity, except for project start and finish milestones. 
E. Required constraints. 
F. Codes for responsibility, stage, work shifts, location and contract pay item numbers. 
 
The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.  

Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase 
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities 
concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction 
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard 
Specifications that will reduce time of construction. 

The Contractor may show a scheduled completion date that is later than the contract completion date on an update 
schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled completion 
date in the narrative report that is included with the schedule. 

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The 
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in 
conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float 
by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall include 
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a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The 
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for 
contract change orders. 

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in 
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare a 
time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis" 
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not 
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do 
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an 
extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the 
scheduled completion date is delayed one or more working days because of the ordered change. 

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the 
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that 
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the 
Engineer, at which time a new review period of one week will begin. 

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified 
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer 
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update 
schedule. 

 
COMPUTER SOFTWARE 
The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The 

software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible 
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of 
generating files that can be imported into SureTrak. 

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with 
submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be 
returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03, 
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to 
the Engineer. 

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is 
accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session for 
2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the 
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and 
skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of 
16-hours for each Department employee. 

 
NETWORK DIAGRAMS, REPORTS AND DATA 
The Contractor shall include the following for each schedule submittal: 
 
A. Two sets of originally plotted, time-scaled network diagrams. 
B. Two copies of a narrative report. 
C. Two copies of each of 3 sorts of the CPM software-generated tabular reports. 
D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data. 
 
The time-scaled network diagrams shall conform to the following: 
 
A. Show a continuous flow of information from left to right. 
B. Be based on early start and early finish dates of activities. 
C. Clearly show the primary paths of criticality using graphical presentation. 
D. Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch). 
E. Include a title block and a timeline on each page. 
 
The narrative report shall be organized in the following sequence with all applicable documents included: 
 
A. Contractor's transmittal letter. 
B. Work completed during the period. 
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C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts, 
6-day work weeks, specified overtime or work at times other than regular days or hours. 

D. Description of the current critical path. 
E. Changes to the critical path and scheduled completion date since the last schedule submittal. 
F. Description of problem areas. 
G. Current and anticipated delays: 

 
1. Cause of delay. 
2. Impact of delay on other activities, milestones and completion dates. 
3. Corrective action and schedule adjustments to correct the delay. 
 

H. Pending items and status thereof: 
 
1. Permits 
2. Change orders 
3. Time adjustments 
4. Non-compliance notices 
 

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date. 
 

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.  
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be 
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information: 

 
A. Data date 
B. Activity number and description 
C. Predecessor and successor activity numbers and descriptions 
D. Activity codes 
E. Scheduled, or actual and remaining durations (work days) for each activity 
F. Earliest start (calendar) date 
G. Earliest finish (calendar) date 
H. Actual start (calendar) date 
I. Actual finish (calendar) date 
J. Latest start (calendar) date 
K. Latest finish (calendar) date 
L. Free float (work days) 
M. Total float (work days) 
N. Percentage of activity complete and remaining duration for incomplete activities. 
O. Lags 
P. Required constraints 
 
Schedule submittals will only be considered complete when all documents and data have been provided as described 

above. 
 
PRE-CONSTRUCTION SCHEDULING CONFERENCE 
The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the 

Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this 
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor. 

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned 
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the 
requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, then 
the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall be 
prepared to discuss the proposal. 

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification 
system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated 
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station 
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line 
descriptor or mainline. 
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The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any required 
baseline schedule changes to the Contractor for implementation. 

 
BASELINE SCHEDULE 
Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer 

weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues. 
The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The 

Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In 
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and 
installed for use in review of the schedule. 

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work 
contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-
critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be 
critical or near critical, unless otherwise authorized by the Engineer. 

The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The 
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.  
The baseline schedule shall not attribute negative float or negative lag to any activity. 

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of 
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations 
for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a level of 
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.  The 
Contractor shall use average composite crews to display the labor loading of on-site construction activities.  The Contractor 
shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure that 
resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall show labor crafts and 
equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule activity resource allocations 
using Means Productivity Standards or equivalent to determine if the schedule is practicable. 

 
UPDATE SCHEDULE 
The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the 

first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for 
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start 
until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review 
period will be considered accepted by the Engineer. 

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.  
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.  
Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been 
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and 
Contractor resubmittal times. 

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations 
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared 
to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes to planned 
work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact 
analysis as described herein. 

 
TIME IMPACT ANALYSIS 
The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of 

contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical 
path or contract progress. 

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal 
milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.  
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event, 
the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule 
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations 
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and 
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules 
shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or 
other recognized method to determine adjustments in contract time until the Contractor provides the TIA. 
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The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the 
Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All 
approved TIA schedule changes shall be shown on the next update schedule. 

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss 
and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting 
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the 
Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in 
subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the 
next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by 
the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the 
next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals. 

 
FINAL UPDATE SCHEDULE 
The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within 

30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the 
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update 
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the 
company may delegate in writing the authority to sign the certificate to a responsible manager. 

 
RETENTION 
The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each 

estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these special 
provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly estimate for 
partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise specified herein.  
Upon completion of all contract work and submittal of the final update schedule and certification, any remaining retained 
funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for payment.  Retentions held 
in conformance with this section shall be in addition to other retentions provided for in the contract.  No interest will be due 
the Contractor on retention amounts. 

 
PAYMENT 
Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for 

progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment, 
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating 
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

Payments for the progress schedule (critical path method) contract item will be made progressively as follows: 
 
A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical 

path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving 
all of the following:   
 
1. Completion of 5 percent of all contract item work. 
2. Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete. 
3. Delivery of schedule software to the Engineer. 
4. Completion of required schedule software training. 
 

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical 
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion 
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when 
25 percent of all contract item work is complete. 

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical 
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion 
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when 
50 percent of all contract item work is complete. 

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule (critical 
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion 
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of all contract item work, acceptance of all schedules and TIAs required to the time when all contract item work is 
complete, and submittal of the certified final update schedule. 

 
If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer 

shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of 
Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be 
made for any increased or decreased work ordered by the Engineer in furnishing schedules. 
 
10-1.05  TIME-RELATED OVERHEAD 

The Contractor will be compensated for time-related overhead in conformance with these special provisions. 
Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment," 

and "Progress Schedule (Critical Path Method)" of these special provisions. 
The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply. 
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in 

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to 
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract. 

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the 
construction project, and shall not include costs directly attributable to the work of the contract.  Time-related costs of field 
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general 
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance, 
security, supplies, and equipment costs of the project field office. 

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's 
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract 
administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude 
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material 
deliveries, and consultant and legal fees. 

The quantity of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals 
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard 
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost 
reduction incentive. 

If the final increased quantity of time-related overhead exceeds 149 percent of the number of working days specified in 
the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an audit 
examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead costs.  
The independent Certified Public Accountant's audit examination shall be performed in conformance with the requirements of 
the American Institute of Certified Public Accountants Attestation Standards.  The audit examination and report shall depict 
the Contractor's project and company-wide financial records and shall specify the actual overall average daily rates for both 
field and home office overhead for the entire duration of the project, and whether the costs have been properly allocated.  The 
rates of field and home office overhead shall exclude unallowable costs as determined in the Federal Acquisition Regulations, 
48 CFR, Chapter 1, Part 31.  The audit examination and report shall determine if the rates of field office overhead and home 
office overhead are: 

 
A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, 

Part 31. 
B. Adequately supported by reliable documentation. 
C. Related solely to the project under examination. 

 
Within 20 days of the Engineer's written request, the Contractor shall make its financial records available for audit by the 

State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the Contractor.  
The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the 
Engineer. 

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the 
Contractor, the contract item payment rate for time-related overhead, in excess of 149 percent of the number of working days 
specified in the Engineer's Estimate, will be adjusted to reflect the actual rate. 

The cost of performing an independent Certified Public Accountant audit examination and submitting the report, 
requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by 
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B, 
"Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor 
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one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public 
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead 
shall be entirely borne by the Contractor. 

The quantity of time-related overhead to be paid will be measured by the working day, designated in the Engineer's 
Estimate as WDAY.  The estimated number of working days is the number of working days, excluding days for plant 
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions.  
The quantity of time-related overhead will be increased or decreased only as a result of suspensions or adjustments of contract 
time which revise the current contract completion date, and which satisfy any of the following criteria: 

 
A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of 

Work," of the Standard Specifications, except: 
 

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling 
operation or operations. 

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the 
provisions of the contract. 

3. Other suspensions mutually agreed upon between the Engineer and the Contractor. 
 

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in Section 
8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change orders, in 
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications. 

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in 
Section 4-1.03, "Changes," of the Standard Specifications. 

 
In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these 

special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible 
for payment will be based on the total number of working days for the project, in conformance with the provisions in 
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's 
early completion progress schedule. 

The contract price paid per working day for time-related overhead shall include full compensation for time-related 
overhead, including the Contractor's share of costs of the independent Certified Public Accountant audit of overhead costs 
requested by the Engineer, as specified in these special provisions, and as directed by the Engineer. 

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the 
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead. 

Full compensation for additional overhead costs involved in incentive and disincentive provisions to satisfy internal 
milestone or multiple calendar requirements shall be considered as included in the contract items of work involved and no 
additional compensation will be allowed therefor. 

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is 
extended into additional construction seasons due to delays caused by the State shall be considered as included in the time-
related overhead paid during the contract working days, and no additional compensation will be allowed therefor. 

Full compensation for additional overhead costs involved in performing additional contract item work that is not a 
controlling operation shall be considered as included in the contract items of work involved and no additional compensation 
will be allowed therefor. 

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other 
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be 
considered as included in the various items of work and no additional compensation will be allowed therefor. 

Overhead costs incurred by joint venture partners, subcontractors, suppliers or other parties associated with the 
Contractor shall be considered as included in the various overhead costs for which the Contractor is compensated, and no 
additional compensation will be allowed therefor. 

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the 
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment 
will be the number of working days, specified above to be measured for payment that occurred during that monthly estimate 
period, including compensable suspensions and right of way delays.  Working days granted by contract change order due to 
extra work or changes in character of the work, will be paid for upon completion of the contract.  The amount earned per 
working day for time-related overhead shall be the lesser of the following amounts: 

 
A) The contract item price. 
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B) Twenty percent of the original total contract amount divided by the number of working days specified in "Beginning 
of Work, Time of Completion and Liquidated Damages," of these special provisions. 

 
After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the 

Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included for 
payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07, 
"Payment After Acceptance," of the Standard Specifications. 

 
10-1.06  OBSTRUCTIONS 

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway 
Facilities," of the Standard Specifications and these special provisions. 

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by the 
Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions 
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas 
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground 
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or 
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths. 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not 
limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 1-800-642-2444 
1-800-227-2600 

Underground Service Alert-Southern California (USA) 1-800-422-4133 
1-800-227-2600 

  
10-1.07  MOBILIZATION 

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications. 
 

10-1.08  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES  
Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer 

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 
Specifications and these special provisions. 

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have 
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar 
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums, 
portable delineators, and channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:  
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project limits; 
company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of certifying 
person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor may obtain 
a standard form for self-certification from the Engineer. 

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not 
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic 
control devices include:  barricades and portable sign supports. 

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA) 
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at 
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department 
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf.htm. 

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue 
to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in 
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the 
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manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a 
label shall not be used on the project. 

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at 
least 5 days prior to beginning any work using the devices.  For each type of device, the list shall indicate the FHWA 
acceptance letter number and the name of the manufacturer. 

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for 
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as 
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic 
control devices and no additional compensation will be allowed therefor. 

 
10-1.09  CONSTRUCTION AREA SIGNS 

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance 
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these 
special provisions. 

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special 
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels. 

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and 
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of. 

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The 
regional notification centers include, but are not limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 1-800-642-2444 
1-800-227-2600 

Underground Service Alert-Southern California (USA) 1-800-422-4133 
1-800-227-2600 

 
Excavations required to install construction area signs shall be performed by hand methods without the use of power 

equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the 
proposed post holes. 

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as 
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 

The Contractor may be required to cover certain signs during the progress of the work.  Signs that are no longer required 
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be 
corrected.  Covers for construction area signs shall be of sufficient size and density to completely block out the complete face 
of the signs.  The retroreflective face of the covered signs shall not be visible either during the day or at night.  Covers shall 
be fastened securely so that the signs remain covered during inclement weather.  Covers shall be replaced when they no longer 
cover the signs properly.   

 
10-1.10  MAINTAINING TRAFFIC 

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area 
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions 
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the 
responsibilities specified in Section 7-1.09. 

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special 
provisions. 

The contractor shall provide and install SC6-4 signs at least 10 working days prior to closing ramps. 
Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any 

section closed to public traffic. 
The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.  

The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements 
relative to keeping the working area clear of parked vehicles. 

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be 
closed as shown on the plans. 
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Lanes and ramps shall be closed only during the hours shown on the charts and Table "Z" included in this section 
"Maintaining Traffic."  Except work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall 
be performed only during the hours shown for lane closures. 

No lane closures, shoulder closures, or other traffic restrictions will be allowed on "Special Days" as shown on Table 
"Z". 

Designated legal holidays are defined on Table "Z". 
Minor deviations from the requirements of this section concerning hours of work which do not significantly change the 

cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic 
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has 
approved the deviations in writing.  All other modifications will be made by contract change order. 

 
Chart No. 1 
08-483714  

Multilane Lane Requirements 
Location:  SBd 40 kp 0.0-R62.8 EASTBOUND AND WESTBOUND 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays        1 1 1 1 1 1 1 1 1 1        

Fridays        1 1 1 1 1 1 1 1 1 1        
Saturdays        1 1 1 1 1 1 1 1 1 1        
Sundays        1 1 1 1 1 1 1 1 1 1        

Day before designated legal holiday                         
Designated legal holidays                         

 
Legend: 

1 
 

One lane open in direction of travel 

  
  
 
 

No lane closure allowed 

REMARKS: 
1. Depending on the type of upcoming events, closures may not be allowed during certain special events. 
2. Working window may be modified, by the Engineer, during the Lane Closure approval process. 
3. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign(s) shall be 
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
4. The length of each closure shall not exceed 3 kilometers. 
5. In the same direction, consecutive closures shall be not less than 5 kilometers apart and lanes shall be closed 
on the same side of the roadbed. 
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Chart No. 2 
08-483714  

Two-Lane Conventional Highway Lane Requirements 
Location:  SBd 40 kp 0.0-R62.8 (CAPE GLOUCESTER AVE. AND “A” ST. OC) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays        R R R R R R R R R R        

Fridays        R R R R R R R R R R        
Saturdays        R R R R R R R R R R        
Sundays        R R R R R R R R R R        

Day before designated legal holiday                         
Designated legal holidays                         

 
Legend: 
R 
 

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.  
(Reversing Control). 

  
 
 

No work that interferes with public traffic will be allowed 

REMARKS: 
1. Depending on the type of upcoming events, closures may not be allowed during certain special events. 
2. Working window may be modified, by the Engineer, during the Lane Closure approval process. 
3. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign(s) shall be 
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
4. The length of each closure shall not exceed 2.4 kilometers. 
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Chart No. 3 
08-483714  

Ramp Lane Requirements 
Location: SBd kp 0.0-R62.8 (EASTBOUND Entrance Ramp @ Montara Rd. and Hidden Springs Rd; 
EASTBOUND Exit Ramp @ kp R19.23 and WESTBOUND Entrance Ramp @ kp R20.07 

 
 a.m. p.m. 

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays        X X X X X X X X X X        

Fridays        X X X X X X X X X X        
Saturdays        X X X X X X X X X X        
Sundays        X X X X X X X X X X        

Day before designated legal holiday                         
Designated legal holidays                         

 
Legend: 

  
X 
 

Ramp may be closed 

 
 

No work that interferes with public traffic will be allowed 

REMARKS: 
1. Depending on the type of upcoming events, closures may not be allowed during certain special events. 
2. Working window may be modified, by the Engineer, during the Lane Closure approval process. 
3. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign(s) shall be 
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
4. No two consecutive ramps to be closed simultaneously in each direction. 
5. In interchanges, only one Entrance Ramp (and only in one direction) will be closed at any time period.. 
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Table "Z" 

         
Lane Closure Restrictions 

 
   on designated Legal Holidays  

If Holiday falls on Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon 

 H        Friday 
x xx xx xx x     

  

  H       Saturday 
x xx xx xx x     

  

   H      Sunday 
 x xx xx xx     

  

    H     Monday 
 x xx xx xx x    

  

     H    Tuesday 
    x xx    

  

      H    Wednesday 
     x xx   

  

       H     Thursday 
      x xx xx xx xx x 

 
H = Designated Legal Holiday 

January 1st, Third Monday in February, Last Monday in May, July 4th, First Monday in September,  
November 11th, Thanksgiving Day, December 25th 

   

Special Days: Martin Luther King Day, Lincoln's Birthday, Cesar Chavez, Columbus Day and 
December 26th through December 31st.  No lane closure is allowed on these days. 

Special Events:See attached list. 
 

    
 Refer to the Lane Closure Chart(s) in the special provisions (if applicable). 

 
Preceding the designated Holiday, the full width of the traveled way shall be open for use by public 

traffic after 6 am. 
x 

Following the designated Holiday, the full width of the traveled way shall be open for use by public 
traffic until 6 pm. 

 
xx The full width of the traveled way shall be open for use by public traffic at all times 

No lane closures will  be allowed. 
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DISTRICT 8 Special Events 

 
No work that encroaches onto the traveled way of the affected routes shall be allowed from 3 hours before to 2 hours 
following special events or games listed below, unless otherwise permitted by the Engineer. 

 
Venue/Special Event Affected 

Routes 
Route Limits Tele. No of 

Sponsored 
Organization 

Glen Helen Blockbuster Pavilion 215 
66 

210 
15 

University Parkway to I – 15/215 Connector  *** 
Haven Ave. to I – 15   * 
Haven Ave. to I - 15 Connector  * 
I - 60 to Devore Road ** 

(909) 880-6500 

Route 66 Rendezvous 215 
66 

Mill street to Fifth street  ** 
I - 215 to E street  * 

(909) 889-3980 

Oak Glen Apple Blossom Festival    10 Yucaipa Blvd. off ramps  * (909) 797-6833 
California Speedway   10 

 
15 

 
210 
66 
60 

I - 57 to I - 15/10 Connector and I - 215/10 to 
Cherry Ave.*** 
I - 215/15 @ Devore to I - 10/15 Connector and I 
- 91/15 to I - 10/15 Connector  *** 
Haven Ave. to Cherry and I - 215 to Cherry  *** 
Haven to Cherry Ave.  *** 
I-15 to L.A. County Line*** 

(909) 429-5000 

Renaissance Pleasure Faire (in 
Glen Helen Regional Park)  

15 
215 

Devore Road off ramp  * 
Devore Road off ramp  * 

(800) 523-2473 

Orange Blossom in Riverside 91 Off ramps at Down Town Riverside  * (909) 715-3400 
Annual Oktoberfest in the city of 
Big Bear   

330 Near down Town in Big Bear  * (909) 585-3000 

Harvest Faire   215 I – 215/10 to Orange Show off ramp in San 
Bernardino * 

(909) 384-5426 

Nascar Racing  (in orange show 
speedway in San Bernardino)  

215 I – 215/10 to Orange Show off ramp in San 
Bernardino  * 

(909) 885-5757 

Annual Citrus Harvest Festival 210 Highland Ave. off ramp in San Bernardino  * (909) 864-8732 
Soap Box Derby Rally  215 Palm off ramp in San Bernardino  * (909) 887-8791 
Redlands Bicycle Classic   10 

38 
University off ramp  * (909) 798-0865 

Fourth of July Celebrations  All In San Bernardino and Riverside  *  
March Air Force Base Air Show 215 Cactus Ave. off ramps in Riverside  * (909) 655-1110 
Balloon and wine Festival in 
Temecula 

15 Route 79 (Winchester Rd.) and Rancho California 
at both directions (15N & 15S)  off ramps in 
Temecula  ** 

(909) 694-6411 

Golf Tournaments in Palm 
Springs Bob Hope Chrysler 
Classic 
Dinah Shore Classic (Nabisco 
Championship) 

10 
 

Palm Springs off ramp at Route Riv. 111  **  
(888) 672-4673 
(800) 455-4300 

 
The dates of most of special events are changing every year.  Telephone numbers of the sponsoring organizations are 

provided to check the exact date. 
 
* Low Impact    (5 minutes delay or less) 
** Medium Impact   (20 minutes delay or less) 
***High Impact    (30 minutes delay or more) 
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10-1.11   CLOSURE REQUIREMENTS AND CONDITIONS 

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special 
provisions. 

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, 
within a single traffic control system. 

 
CLOSURE SCHEDULE 
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following 15 (fifteen) day 

period, defined as Friday noon through the following Friday noon. 
The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor 

shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with 
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be 
notified of disapproved closures or closures that require coordination with other parties as a condition of approval. 

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in 
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at 
the discretion of the Engineer. 

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the 
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed. 

The Contractor shall notify the Engineer at least 15 (fifteen) days in advance of any and each planned vertical, horizontal, 
or weight restrictions, lane or ramp/connector closure or reduction of lane or paved width. 

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for 
the following working day. 

 
CONTINGENCY PLAN 
The Contractor shall prepare a contingency plan for reopening closures to public traffic for all work requiring a closure 

within one working day of the Engineer’s request.  The plan shall identify those operations, equipment, processes and 
materials that may fail or not operate as expected and may cause the delay of the on-time opening of the lane closure.  The 
Contractor shall indicate what alternative or additional equipment, materials or workers will be necessary to ensure an on-time 
opening if one of the identified failures occurs. 

 
LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the 

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not 
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future 
closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the 
Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of work 
resulting from the late reopening of closures. 

 
COMPENSATION 
The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and 

if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those 
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by 
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of 
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the 
provisions in Section 8-1.09: 

 
A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for 

closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any 
compensation for amendments to the Closure Schedule that are not approved. 

B. The Contractor is denied a confirmed closure. 
 
Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure 

Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within 
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the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance 
with the provisions in Section 8-1.09. 

 
10-1.12  CONSTRUCTION ZONE ENHANCED ENFORCEMENT 

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance 
with these special provisions.  Construction zone enhanced enforcement shall consist of the presence of the California 
Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of 
public traffic within the work zone.  A total of 2090 hours of California Highway Patrol support is available. 

Construction zone enhanced enforcement will be required during bridge and roadway construction activities. 
In addition to stages of work requiring CHP presence, the Engineer will provide additional CHP support as deemed 

appropriate by the Engineer. 
The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring 

construction zone enhanced enforcement.  The schedule shall include all activities requiring construction zone enhanced 
enforcement and the estimated hours of CHP support required for each activity.  The work shall be performed within the 
number of hours allocated for CHP support. 

The Contractor may request additional CHP support for other times and in support of other work activities.  The 
Contractor shall bear the costs and expenses for additional CHP support.  The CHP shall be compensated at an agreed rate of 
$60 per hour per CHP Officer.  The agreed rate shall be considered full compensation for each hour, or portion thereof, that a 
CHP Officer is performing construction area enhanced enforcement.  There will be no markup applied to any expenses 
connected with CHP support.  The costs and expenses for requested additional CHP support will be deducted from moneys 
due to the Contractor. 

The Engineer will make all arrangements with the CHP for scheduled and requested additional construction zone 
enhanced enforcement. 

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these 
special provisions.  The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of the 
approval of requested closures. 

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be 
submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place.  Written notices of 
cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through 
Friday, excluding designated legal holidays.  

Cancellations with less than the 36-hour written notice may result in charges from the CHP.  The Contractor shall bear 
any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to 
weather or circumstances beyond the control of the Contractor, as determined by the Engineer.  The CHP shall be 
compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to 
participate in the construction zone enhancement enforcement that is cancelled.  The costs and expenses incurred for late 
cancellations will be deducted from moneys due or that may become due the Contractor. 

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety 
of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the 
responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the 
Standard Specifications. 

 
10-1.13  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the 
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the 
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special 
provisions. 

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take 
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be 
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic 
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From 
Damage," and Section 85-1.06, "Placement," of the Standard Specifications. 

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace 
the components and shall restore the components to the original location. 
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STATIONARY LANE CLOSURE 
When lane closures are made for work periods only, at the end of each work period, all components of the traffic control 

system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed 
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations 
designated by the Engineer within the limits of the highway right of way. 

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be 
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, 
maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, 
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution 
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow 
sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of 
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed. 

On 2-lane 2-way roadways, one-way traffic shall be controlled through the project in conformance with the plan entitled 
"Traffic Control System for Lane Closure on Two Lane Conventional Highways" and these special provisions. 

On 2-lane 2-way roadways, utilizing a pilot car will be at the option of the Contractor.  If the Contractor elects to use a 
pilot car, the cones shown along the centerline on the plan need not be placed.  The pilot car shall have radio contact with 
personnel in the work area.  The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per 
hour (25 mph). 

 
MOVING LANE CLOSURE 
Flashing arrow signs used in moving lane closures shall be truck-mounted.  Flashing arrow signs shall be in the caution 

display mode when used on 2-lane highways.  Changeable message signs used in moving lane closure operations shall 
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except 
the signs shall be truck-mounted.  The full operation height of the bottom of the sign may be less than 2.1 m above the 
ground, but should be as high as practicable. 

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or 
equal: 

 
A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by 

Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750. 
 

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 
1-800-884-8274, FAX (916) 387-9734. 

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 
1-800-222-8274. 

 
B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, 

P.O. Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200. 
C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 

1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182. 
 
Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific 

serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower 
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The 
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  A TMA 
which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer 
shall be the sole judge whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by 
the manufacturer to meet the requirements for TMAs in conformance with the standards established by the Transportation 
Laboratory. 

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the 
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of 
new designs for evaluation contact:  Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA  95819. 

New TMAs proposed as equal to approved TMAs  or approved TMAs determined by the Engineer to need recertification 
shall not be used until approved or recertified by the Transportation Laboratory. 
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PAYMENT 
The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor 

(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved 
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic 
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required), 
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of 
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased 
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased 
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03, 
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of 
decreased work. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard 
Specifications, will be paid for as a part of the extra work. 

 
10-1.14  TEMPORARY PAVEMENT DELINEATION 

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the provisions 
in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these special 
provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls published by the 
Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public Safety," of the 
Standard Specifications. 

 
GENERAL 
Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be 

in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at 
all times for traveled ways open to public traffic.  Edgeline delineation shall be provided at all times for traveled ways open to 
public traffic. 

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be 
performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose 
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary 
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern 
of temporary pavement delineation or permanent pavement delineation. 

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to 
the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction 
of public traffic, as determined by the Engineer. 

 
TEMPORARY LANELINE AND CENTERLINE DELINEATION 
Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall 

be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised 
pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement 
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use 
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" 
of these special provisions. 

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be 
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to 
place pavement markers in areas where removal of the markers will be required. 

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on 
longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to 
the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not 
placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The 
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent 
pavement delineation for the area, as determined by the Engineer. 

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be 
installed prior to opening the lanes to public traffic.  C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK 
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing" zones.  R63 (DO NOT PASS) signs shall be 
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installed at the beginning and at every 600-m interval within "no passing" zones.  For continuous zones longer than 3 km, 
W71 (NEXT _____ MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing" zones.  R64 
(PASS WITH CARE) signs shall be installed at the end of "no passing" zones.  The exact location of "no passing" zone 
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing" centerline 
pavement delineation has been applied.  The signing for "no passing" zones shall be removed when no longer required for the 
direction of public traffic.  The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs" of 
these special provisions, except for payment. 

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for 
temporary laneline and centerline delineation (including the signing specified for "no passing" zones) and for providing 
equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract 
prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment 
will be made therefor. 

 
TEMPORARY EDGELINE DELINEATION 
Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be 

provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid 
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of 
traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m. 

Traffic stripe (100-mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of 
temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and 
Delineation Materials" of these special provisions.  Temporary removable construction grade striping and pavement marking 
tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100-mm 
wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to Section 
84-3, "Painted Traffic Stripes And Pavement Markings," of the Standard Specifications, except for payment and the number 
of coats shall be, at the option of the Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for 
temporary edgeline delineation will not be included in the quantities of paint traffic stripe to be paid for. 

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be 
determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for edgelines, 
the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during hours of the 
day that the cones or delineators are in use. 

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.  
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to 
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers 
on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm) 
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as 
determined by the Engineer. 

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered 
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate 
payment will be made therefor. 

 
10-1.15  PORTABLE CHANGEABLE MESSAGE SIGN 

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the 
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic 
Control Devices," of the Standard Specifications and these special provisions. 

 
10-1.16  TEMPORARY CRASH CUSHION MODULE 

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in 
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the 
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in 
conformance with the details shown on the plans and these special provisions. 

Attention is directed to "Public Safety" of these special provisions. 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 
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Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion 
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer 
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work. 

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 

 
A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, 
 Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750, 
 FAX 1-800-770-6755 
 

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, 
 CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734 
2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, 
 CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070 
 

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San 
 Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205 
 
1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112. 
 Telephone 1-408 287-4303, FAX 1-408 287-1929 
2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, 
 CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786 

 
Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules 

shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules 
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in 
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of 
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined 
by California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets or 
frames shall not be moved by sliding or skidding along the pavement or bridge deck. 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion 
modules shall not be installed in the permanent work. 

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special 
provisions will not be measured nor paid for. 

 
10-1.17  EXISTING HIGHWAY FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, 
"Existing Highway Facilities," of the Standard Specifications and these special provisions. 

Except as otherwise provided for damaged materials in Section 15-2.04, "Salvage," of the Standard Specifications, the 
materials to be salvaged shall remain the property of the State, and shall be cleaned, packaged, bundled, tagged, and hauled to 
the District Regional Recycle Center at the Mountain Pass/Baker Maintenance Station, 94200 Clark Mountain Road, 
Mountain Pass CA 92366 and stockpiled. 
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The Contractor shall notify the Engineer and the District Regional Recycle Coordinator, telephone (909)383-6919 a 
minimum of 48 hours prior to hauling salvaged material to the Recycle Center. 

Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations, 
1801 30th Street, Sacramento, CA, Fax (916) 227-8357, and are available at the Office of Structure Maintenance and 
Investigations, Los Angeles, CA, Telephone (213) 897-6156. 

Plans of the existing bridges available to the Contractor are reproductions of the original contract plans with significant 
changes noted and working drawings and do not necessarily show normal construction tolerances and variances.  Where 
dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the 
Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit 
existing conditions. 

 
REMOVE ASPHALT CONCRETE SURFACING 
Existing asphalt concrete surfacing shall be removed to the top of existing portland cement concrete slab at bridge decks 

and bridge approaches as shown on the plans and as described in these special provisions. 
The Contractor shall verify the depth of asphalt concrete surfacing at a minimum of one location on each shoulder and 

one location in the traveled way every 30 meters 
The method of removal shall be selected by the Contractor.  Equipment or procedures that damage the remaining 

concrete surface, as determined by the Engineer, shall not be used. 
Cold milling equipment may be used to remove asphalt concrete surfacing, except that at least 13 mm of asphalt concrete 

surfacing shall remain on the deck after the cold milling operation.  Removal of the remaining 13 mm of asphalt concrete 
surfacing shall be performed by other means as selected by the Contractor. 

If the Contractor elects to use cold milling equipment, the cold milling equipment shall have the capability to 1) remove 
concrete a minimum depth of 6 mm, 2) provide a surface relief of no more than 6 mm, and 3) maintain a 4-mm grade 
tolerance; and shall have the following features: 

 
A. 3 or 4 riding tracks. 
B. An automatic grade control system with an electronic averaging system having 3 sensors on each side of the 

equipment. 
C. A conveyer system that leaves no debris on the bridge. 

      D.  A drum that operates in an up-milling direction. 
      E.  Bullet tooth tools with tungsten carbide steel cutting tips. 
      F.  A 16-mm maximum tool spacing. 

G.  A maximum operating mass of 25400 kg. 
 
The Contractor shall select which sensors are activated during the milling operation to produce the profile required as 

shown on the plans. 
The cold milling equipment shall have a complete set of new tooth tools at the beginning of the job, and the tooth tools 

shall be replaced as necessary to perform the work satisfactorily. 
The Contractor shall provide personnel on each side of the milling drum to monitor the milling operation and maintain 

radio communication with the operator at all times during the milling operation. 
All removed materials shall become the property of the Contractor and shall be disposed of in conformance with the 

provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 
Remove asphalt concrete surfacing will be measured by the square meter. 
The contract price paid per square meter for remove asphalt concrete surfacing shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in removing asphalt 
concrete surfacing, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
SALVAGE METAL BEAM GUARD RAILING 
Existing metal beam guard railing, where shown on the plans to be salvaged, shall be removed and salvaged. 
Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for 

removing and disposing of concrete anchors or steel foundation tubes shall be considered as included in the contract price 
paid per meter for salvage metal beam guard railing and no separate payment will be made therefor. 

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be 
considered as included in the contract price paid per meter for salvage metal beam guard railing and no separate payment will 
be made therefor. 
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REMOVE ASPHALT CONCRETE DIKE 
Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed. 
Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a 

minimum depth of 50 mm. 
The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged. 
The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of 

the Standard Specifications. 
 
RECONSTRUCT METAL BEAM GUARD RAILING 
Existing metal beam guard railing, where shown on the plans to be reconstructed, shall be reconstructed. 
Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard 

railing at those locations exposed to public traffic. 
Cable anchor assemblies or terminal anchor assemblies, including concrete anchors and steel foundation tubes, shall be 

completely removed and disposed of. 
New posts, blocks, and hardware shall be furnished and used to reconstruct metal beam guard railing.  New posts and 

blocks shall conform to the provisions in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications. 
Posts, blocks, and other components of the removed metal beam guard railing, including terminal sections, that are not 

used in the reconstruction work shall be disposed of. 
Full compensation for furnishing and installing new posts, blocks, and hardware; for connecting reconstructed metal 

beam guard railing to existing structures, other flat concrete surfaces or terminal systems; and for removing and disposing of 
anchor assemblies shall be considered as included in the contract price paid per meter for reconstruct metal beam guard 
railing and no separate payment will be made therefor. 

Terminal System (Type ET) and Terminal System (Type SRT) for connection to reconstructed metal beam guard railing 
will be measured and paid for separately in conformance with the provisions in "Terminal System (Type ET)" and "Terminal 
System (Type SRT)" of these special provisions. 

 
COLD PLANE ASPHALT CONCRETE PAVEMENT 
Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans. 
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete 

pavement shall not be done by the heater planing method. 
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that 

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a 
heating device to soften the pavement during or prior to the planing operation. 

The depth, width, and shape of the cut shall be as shown on the construction details or as designated by the Engineer.  
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area 
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing 
to remain in place. 

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing 
pavement and the planed area when the pavement is opened to public traffic.  If asphalt concrete has not been placed to the 
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be 
constructed.  Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a 
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area. 

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent traveled 
way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal operations of 
cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless otherwise 
directed by the Engineer. 

Full compensation for cold plane asphalt concrete pavement shall be considered as included in the contract price paid per 
cubic meter for replace asphalt concrete surfacing and no separate payment will be made therefor. 

 
CLEAN BRIDGE DECK 
This work shall consist of cleaning the portland cement concrete bridge deck surface as shown on the plans and as 

specified in these special provisions. 
Prior to cleaning the bridge deck, the Engineer shall determine areas of unsound concrete.  The concrete shall be 

removed in these areas and placed with rapid setting concrete patches.   Removing unsound concrete and placing rapid setting 
concrete patches will be paid for as extra work as provided in Section 4-l.03D of the Standard Specifications. 
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The deck surface shall be cleaned by abrasive blasting and shall be dry when blast cleaning is performed. 
Traffic stripes, pavement markings, and pavement markers shall be removed as specified in these special provisions 

during the process of cleaning the deck. 
Where abrasive blasting is being performed within 3 m of a lane occupied by public traffic, the residue including dust 

shall be removed immediately after contact between the abrasive and the surface being treated.  The removal shall be by a 
vacuum attachment operating concurrently with the abrasive blasting operation. 

Nothing in these special provisions shall relieve the Contractor from the responsibilities provided in Section 7-1.09, 
"Public Safety," of the Standard Specifications. 

After abrasive cleaning, loose material shall be blown from visible cracks using high pressure air, and the entire deck 
surface shall be cleaned by manual or power sweeping. 

Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other 
deleterious material from being deposited on the deck. 

If the surface becomes contaminated at any time prior to placing the penetrating sealer, the affected surface shall be 
cleaned by abrasive blasting followed by manual or power sweeping. 

Except otherwise provided, removed materials shall become the property of the Contractor and shall be disposed of in 
conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the 
Standard Specifications. 

Cleaning bridge deck surface will be measured by the square meter of surface that is cleaned, based on field measurement 
of the completed work. 

The contract price paid per square meter for clean bridge deck shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals, and for doing all the work involved in cleaning the bridge deck,  complete in 
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer. 

 
PREPARE CONCRETE BRIDGE DECK SURFACE 
This work shall consist of cleaning the portland cement concrete deck surface by using steel shot-blasting and blowing 

clean the deck surface, as shown on the plans and as described in these special provisions. 
Prior to cleaning the bridge deck, the Engineer shall determine areas of unsound concrete.  The concrete shall be 

removed in these areas and placed with rapid setting concrete patches.   Removing unsound concrete and placing rapid setting 
concrete patches will be paid for as extra work as provided in Section 4-l.03D of the Standard Specifications. 

All laitance and surface contaminants including, but not limited to, rust, oil, paint, joint material, and other foreign 
material shall be cleaned from the surface of the existing concrete deck. 

If the surface becomes contaminated at any time prior to placing the primer for the overlay, the surface shall be cleaned 
by abrasive blasting. 

Where abrasive blasting is being performed within 3 m of a lane occupied by public traffic, the residue including dust 
shall be removed immediately after contact between the abrasive and the surface being treated.  Removal of the residue shall 
be performed by a vacuum attachment operating concurrently with the abrasive blasting operation. 

Nothing in these special provisions shall relieve the Contractor from the responsibility to conform with the provisions in 
Section 7-1.09, "Public Safety," of the Standard Specifications. 

Equipment shall be fitted with suitable traps, filters, drip pans, or other devices, as necessary, to prevent oil or other 
deleterious material from being deposited on the deck. 

Equipment or procedures that leave fractured aggregate or otherwise damage the concrete surface which is to remain 
shall not be used. 

All removed materials shall become the property of the Contractor and shall be disposed of in conformance with the 
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 

Preparing concrete bridge deck surface will be measured by the square meter of surface which is prepared to receive the 
overlay, based on dimensions shown on the plans. 

The contract price paid per square meter for prepare concrete bridge deck surface shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in preparing the concrete 
bridge deck surface, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
10-1.18  EARTHWORK 

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special 
provisions. 

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance with the 
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 
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Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat 
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing.  Full compensation for cutting the 
existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and no 
additional compensation will be allowed therefor. 

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the 
grading plane.  Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be 
trimmed to no greater than 20 mm from the face of reinforced concrete rubble.  Full compensation for trimming reinforcement 
or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation shown in the 
Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment material, as the 
case may be, and no additional compensation will be allowed therefor. 

 
10-1.19 FOG SEAL COAT 

Fog seal coat shall conform to the provisions in Section 37-1, "Seal Coats," of the Standard Specifications and these 
special provisions. 

Asphaltic emulsion shall be either SS1h or CSS1h grade. 
 

10-1.20  LIME TREATED AGGREGATES 
 
GENERAL 
This work shall consist of furnishing and treating aggregates with lime in conformance with the provisions in  these 

special provisions. 
Prior to being incorporated into Type C asphalt concrete, and open graded asphalt concrete, aggregate shall be treated 

with a slurry of lime and water conforming to the provisions in these special provisions. 
 
MATERIALS  
Lime shall conform to the provisions in Section 24-1.02, "Materials", of the Standard Specifications and shall be a high-

calcium hydrated lime.  Water for mixing with aggregate and lime shall be free from oil and other impurities and shall contain 
not more than 650 parts per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SO4. 

Lime shall be added to the aggregate as slurry.  The slurry of dry lime and water shall be prepared at a ratio of one part 
lime to 3 parts water. 

Aggregate for Type C asphalt concrete, and open graded asphalt concrete, shall conform to the aggregate quality 
requirements specified in Section 39, "Asphalt Concrete," of the Standard Specifications and these special provisions prior to 
the aggregate being treated with lime. 

For Type C asphalt concrete, and open graded asphalt concrete combined aggregate gradation will be made after the 
aggregate has been treated with lime.  Sampling of the combined aggregates shall be in conformance with the sampling 
requirements of the proportioning process being used for asphalt concrete production in conformance with the provisions in 
Section 39, "Asphalt Concrete," of the Standard Specifications and these special provisions. 

The lime ratio (kilograms of dry hydrated lime per 100 kilograms of dry aggregate expressed as a percent of the dry 
aggregate) for the combined aggregates shall be not less than 1.2 percent and not more than 1.5 percent.  The lime ratio for 
the combined aggregates for open graded asphalt concrete may be reduced to between 1.0 and 1.5 percent when approved by 
the Engineer.  The exact proportion shall be determined by the Contractor and approved by the Engineer.  The lime ratio of 
the combined aggregate shall not deviate from the agreed to combined aggregate lime ratio by more than 0.2 percent when the 
individual sizes of aggregate are combined in the proportions designated in the approved asphalt concrete mix design.  The 
water content of the slurry or the untreated aggregate shall have no bearing on the lime ratio. 

Aggregate sizes shall be lime treated and cured separately.  Lime shall be added to the separate sizes of aggregate in the 
following proportions: 
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 Aggregate Sizes Lime Ratio  * 
Coarse Retained on 4.75-mm sieve 0.5 to 1.0 
Fine Passing the 4.75-mm sieve 1.5 to 2.0  ** 

Notes: 
* Ratio of lime to aggregate shall be a ratio of kilograms of dry hydrated lime 

per 100 kilograms of dry aggregate expressed as a percent. 
** For open graded asphalt concrete the 1.5 percent hydrated lime may be 

lowered if approved by the Engineer. 
 
The exact proportions of lime and fine or coarse aggregates for Type C asphalt concrete, open graded asphalt concrete, 

rubberized asphalt concrete or asphalt concrete base shall be determined by the Engineer as part of the mix design in 
conformance with the provisions in Section 39, "Asphalt Concrete," of the Standard Specifications and these special 
provisions. 

The lime ratio for individual aggregate sizes shall not vary by more than 0.2 percent above or below the agreed lime 
ratio. 

At the time of mixing the slurry with the aggregate, the moisture content of the aggregate shall be of sufficient quantity 
that assures complete coating of the aggregate with slurry.  Aggregate shall have been dried or drained such that no visible 
separation of water from the aggregate will take place. 

Lime treated aggregate shall be free of lime balls and clods. 
Once aggregate has been treated with lime, the aggregate shall not be retreated with lime again. 
 
PROPORTIONING  
Weighing and measuring devices used for the proportioning of ingredients, except continuous weigh belts, shall have 

been Type Approved by the Division of Measurement Standards, Department of Food and Agriculture, State of California.  
Weighing and measuring devices used in the proportioning of slurry shall be tested in conformance with California Test 109 
and these special provisions. 

Scales used to calibrate proportioning devices used in the production of lime slurry or lime treated aggregates shall 
conform to the provisions in Section 9-1.01, "Measurements" of the Standard Specifications and shall be error tested in 
conformance with California Test 109 within 24 hours of calibrating the proportioning devices. 

 
Proportioning for Lime Slurry Production 

Slurry of dry lime and water shall be proportioned by mass or by volume as specified herein.  The proportioning of lime 
and water shall be of either a continuous or a batch type operation. 

 
Proportioning for Lime Slurry by Continuous Mixing  

When a continuous proportioning operation for the production of slurry is used the proportioning device shall determine 
the exact ratio of water to lime at all production rates.  Rate-of-flow indicators and totalizers for like materials shall be 
accurate within 0.5 percent when compared directly.  The following methods shall be used:  

 
A. Dry lime shall be weighed using a belt scale.  Belt scale accuracy shall be such that, when operating between 30 

percent and 100 percent of production capacity, the average difference between the indicated mass of material 
delivered and the actual mass delivered will not exceed 0.5-percent of the actual mass for 3 individual runs.  For any 
of the 3 individual runs, the indicated mass of material delivered shall not vary from the actual mass delivered by 
more than one percent of the actual mass.  Test run duration shall be for at least 0.5-tonne of dry lime.  Tests shall be 
run using hydrated lime and shall be weighed on a platform scale located at the slurry proportioning plant.  The 
platform scale shall have a maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5 kg. 

B. Water to be used in the slurry shall be measured with a meter.  Meter accuracy shall be such that, when operating 
between 50 percent and 100 percent of production capacity, the  difference between the indicated mass of water 
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs. Tests 
shall be weighed on a platform scale located at the slurry proportioning plant.  The platform scale shall have a 
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kilogram. Test run duration 
shall be for at least 1150 liters. 

C. Meters and scales used for the continuous proportioning of dry lime and water shall be equipped with rate-of-flow 
indicators to show the rates of delivery of dry lime and water and resettable totalizers so that the total amounts of dry 
lime and water introduced into slurry storage tank can be determined.  Individual feeds for water and dry lime shall 
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be equipped with no-flow devices which shall stop slurry production when either of the individual ingredients is not 
being delivered to the slurry storage tank. 

 
Proportioning for Lime Slurry by Batch Mixing  

When a batch type proportioning operation for the production of slurry is used the following methods shall be used: 
 
A. Dry lime shall be proportioned by mass.  The weighing of the dry lime shall be performed at the slurry production 

site.  The scale shall be appropriate for the amount of the lime draft used.  When the proportioning operation uses a 
dry lime draft of less than 10 tonnes an automatic batch controller shall be utilized.  Automatic batch controllers used 
shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard Specifications. 

B. Water to be used in the slurry shall be measured with a meter.  Meter accuracy shall be such that, when operating 
between 50 percent and 100 percent of production capacity, the difference between the indicated mass of water 
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs. Tests 
shall be weighed on a platform scale located at the slurry proportioning plant.  The platform scale shall have a 
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kilogram. Test run duration 
shall be for at least 1150 liters.   

C. The water meter shall be equipped with a resettable totalizer.  When an automatic controller is used to batch the dry 
lime it shall also control the proportioning of the water.  When an automatic controller is used to proportion the 
water the indicated draft of the water shall be within one percent of its total draft mass. 

 
Proportioning for Lime Treated Aggregate Production 

Slurry and aggregate proportioning shall be of the continuous type. 
Slurry shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01, "Measurement 

of Quantities," of the Standard Specifications.  The meter shall be the mass flow, coriolis effect type.  The system shall be 
capable of varying the rate of delivery of slurry proportionate with the delivery of aggregate. 

The slurry meter shall function with such accuracy that, when operated at rates commensurate with aggregate delivery, 
the average difference between the indicated mass of material delivered and the actual mass delivered shall not exceed 
0.5-percent of the actual mass for 3 runs of at least 3.75 tonnes.  For any of 3 individual runs of at least 3.75 tonnes, the 
indicated mass of material delivered shall not vary from the actual mass delivered by more than one percent of the actual 
mass.  Tests shall be weighed on a platform scale located at the slurry proportioning plant.  The platform scale shall have a 
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kilogram.  Test run duration shall be for 
at least 1150 liters. 

The aggregate shall be weighed using a belt scale.  The belt scale shall be of such accuracy that, when the plant is 
operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of material 
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual 3-minute runs. For 
any of the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass delivered 
by more than 2 percent of the actual mass. 

The actual mass of material delivered for aggregate weighbelt calibrations shall be determined by a vehicle scale 
conforming to the provisions in Section 9–1.01, "Measurement of Quantities," of the Standard Specifications.  The vehicle 
scale shall be located at the plant site and shall be error checked within 24 hours of checking the plant's proportioning devices.  
The meters and belt scales used for proportioning aggregates and slurry shall be equipped to facilitate accuracy checks.  These 
accuracy checks shall be performed before production begins and at other times when determined by the Engineer. 

The belt scale for the aggregate and the slurry meter shall be interlocked so that the rates of feed of the aggregates and 
slurry are adjusted automatically at all production rates and production rate changes to maintain the agreed lime ratio 
(kilograms of dry hydrated lime per 100 kilograms of dry aggregate expressed as a percent of the dry aggregate).  The plant 
shall not be operated unless this automatic system is operating and in good working condition. 

The slurry meter and the aggregate feeder shall be equipped with devices by which the rate of feed can be determined 
while the plant is in full operation.  Meters and belt scales used for proportioning aggregates and slurry shall be equipped with 
rate-of-flow indicators to show the rates of delivery of slurry and aggregate, and resettable totalizers so that the total amounts 
of slurry and aggregate introduced into the mixer can be determined.  Rate-of-flow indicators and totalizers for like materials 
shall be accurate to within 0.5-percent when compared directly.  The slurry totalizer shall not register when the slurry 
metering system is not delivering material to the mixer. 

A monitoring device shall be located either in the stream of aggregate feed or where the device will monitor movement of 
the belt by detecting revolutions of the tail pulley on the belt feeder.  The device for monitoring no flow or belt movement, as 
the case may be, shall stop the slurry and aggregate proportioning automatically and immediately when there is no flow. 

 



Contract No.  08-483714 
108 

MIXING AND STORAGE 
The lime slurry shall be stored in a central mixing tank provided with agitation for both mixing and keeping the lime in 

suspension until applied to the aggregate.  Agitation shall be continuous while the slurry is in storage and the storage time 
shall not exceed 24 hours.  Agitation shall be such that a build up of consolidated lime on the bottom or sides of the storage 
tank is prevented.  The storage tank for slurry shall be equipped with a float-type device for automatic and immediate cut-off 
of the proportioning of slurry and aggregate when the level of slurry is lowered sufficiently to expose the pump suction line. 

The rate of feed to the continuous mixer used for production of the lime treated aggregate shall not exceed that which 
shall permit complete mixing of all of the material.  Dead areas in the mixer, in which the material does not move or is not 
sufficiently agitated, shall be corrected by a reduction in the volume of material or by other adjustments.  The mixer shall be 
equipped with paddles of a type and arrangement that provides sufficient mixing action and movement to the mixture.  The 
mixer shall produce a homogeneous mixture of thoroughly and uniformly coated aggregates of unchanging appearance at 
discharge from the mixer. 

After the slurry has been added to the aggregate, the lime treated aggregate shall be placed in stockpiles and cured for not 
less than 24 hours but not more than 24 days before being incorporated into the asphalt concrete.  Lime treated aggregate 
stored in excess of 24 days shall not be used in the work. 

 
PRODUCTION DATA COLLECTION  
The device that controls the proportioning of slurry to aggregate shall produce a log of production data.  The log of 

production data shall consist of a series of snapshots captured at 10-minute intervals throughout the period of daily 
production.  Each snapshot of production data shall be a register of production activity at that time and not a summation of the 
data over the preceding 10 minutes. The amount of material represented by each snapshot shall be that amount produced for 
the period of time from 5 minutes before and 5 minutes after the capture time.  Collected data shall be held in storage by the 
plant control device for the duration of the contract.  The daily log shall be submitted to the Engineer, in electronic and 
printed media, at the end of each production shift, or as requested by the Engineer, and shall include the following: 

 
A.  Date of production. 
B.  Time of day the data is captured. 
C.  Aggregate size being treated. 
D.  Rate of flow of the wet aggregate, collected directly from the aggregate weighbelt. 
E.  Moisture content of the aggregate about to be treated, expressed as a percent of the dry aggregate. 
F.  Rate of flow of the dry aggregate calculated from the wet aggregate flow rate. 
G.  Rate of flow of the lime slurry measured by the slurry meter. 
H.  Rate of flow of dry lime, calculated from the slurry meter output. 
I. Agreed lime ratio for the individual aggregate size being treated. 
J.  Actual lime ratio calculated from the aggregate weighbelt and the slurry meter output, expressed as a percent of the 

dry aggregate. 
K.  Calculated difference between the agreed lime ratio and the actual lime ratio. 
L.  Portions of dry lime and water as proportioned at the time of the slurry production. 
 
Electronic media containing recorded production data shall be presented in a tab delimited format on a 90-mm diskette 

with a capacity of at least 1.4 megabytes.  Each snapshot of the continuous production data shall be LFCR (line feed carriage 
return, one line, separate record) with allowances for sufficient fields to satisfy the amount of data required by these 
specifications. The reported data shall be in the above order and shall include data titles at least once per report. 

 
CONTRACTOR QUALITY CONTROL 
The Contractor shall control the lime treatment operation.  Should it become evident that the Contractor does not have 

control of the process, lime treatment of aggregates for the contract shall cease until such time as the problem is rectified.  
Evidence that the Contractor is not controlling the production shall include, but not be limited to, the following: 

 
A.  Data has not been submitted to the Engineer. 
B.  Collected data has not been complete, timely, or in the correct format. 
C.  The Contractor has not taken corrective actions when necessary. 
D.  Corrective actions have not been successful, or timely. 
E.  Plant production has not been stopped when proportioning tolerances have been exceeded. 
F.  Functionality of any of the devices used for the production of lime treated aggregates has failed during production. 
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The Contractor shall determine the moisture content of the aggregate at least once during each 2 hours of production and 
shall adjust the slurry to aggregate proportioning accordingly.  Aggregate moisture content determinations shall be 
representative of the amount of moisture in the aggregate being treated.  Moisture content shall be calculated in conformance 
with California Test 226 or 370 and as a percent of the dry mass of the aggregate.  The Engineer will use the same California 
Test for the verification of moisture content. 

The following shall result in corresponding actions by the Contractor: 
 
A. When 3 consecutive snapshots of recorded production data indicates deviation greater than 0.2 percent above or 

below the agreed lime ratio, production of lime treated aggregates shall cease. 
B. When a snapshot of recorded production data indicates a deviation of greater than 0.4 percent above or below the 

agreed lime ratio, production of lime treated aggregates shall cease and the material represented by that snapshot 
shall not be used for the manufacture of asphalt concrete. 

C. When 20 percent or more of the total daily production indicates deviation of greater than 0.2 percent above or below 
the agreed lime ratio, production shall cease and the total days production shall not be used for the manufacture of 
asphalt concrete. 

 
When production is stopped for failure to conform to these special provisions, the Contractor shall implement corrective 

measures, shall notify the Engineer before proceeding, and shall conduct a successful 15-minute test run. 
 
PAYMENT 
Full compensation for lime treating aggregate for use in the manufacture of Type C asphalt concrete, and open graded 

asphalt concrete, shall be considered as included in the contract price paid for replace asphalt concrete surfacing and no 
separate payment will be made therefor. 

 
10-1.21  ASPHALT CONCRETE 

Asphalt concrete for Asphalt Concrete (Type A), shall be Type A and shall conform to the provisions in Section 39, 
"Asphalt Concrete," of the Standard Specifications and these special provisions. 

Asphalt concrete for Asphalt Concrete (Type C) shall be Type C and shall conform to the provisions in Section 39, 
"Asphalt Concrete" of the Standard specifications and these special provisions. 

Open graded asphalt concrete shall conform to the provisions in "Open Graded Asphalt Concrete" of these special 
provisions. 

The grade of asphalt binder to be mixed with aggregate for Type C asphalt concrete shall be Grade AR 8000 and shall 
conform to the provisions in Section 92, "Asphalt" of the Standard Specifications. 

The aggregate for Type C asphalt concrete shall conform to the following table. 
 

AGGREGATE GRADATION 
Type C Asphalt Concrete 

Percentage Passing 
Sieve Sizes Limits of 

Proposed 
Gradation 

Operating 
Range 

Contract 
Compliance 

25-mm - 100 100 
19-mm - 87 - 95 84-97 

12.5-mm - 70 - 87 67-90 
9.5-mm - 55 - 70 50-75 

4.75-mm 35 - 52 X+5 X+8 
2.36-mm 22 - 40 X+5 X+8 
600-µm 8 - 24 X+5 X+8 
300-µm 5 - 18 X+5 X+8 
75-µm - 3 – 7 0-10 

 
Fractured faces of the aggregate shall be obtained by crushing. 
The combined aggregate for Type  C asphalt concrete shall conform to the following quality requirements prior to the 

addition of the asphalt binder.  If lime treatment of aggregate is specified, these requirements shall apply prior to treatment 
with lime. 
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TYPE C AGGREGATE QUALITY REQUIREMENTS 

 
Quality 

 
Test 

 
Requirement 

Percent of Crushed Particles    (Min.) 
Coarse Aggregate  
Fine Aggregate  
       (Passing 4.75-mm, Retained on 2.36-mm) 

CT 205  1  
100% 
90% 

Fine Aggregate Angularity  (FAA) 2      (Min) AASHTO T304, 
Method A 

45% 

Los Angeles Rattler 
Loss at 100 Rev. (Max.) 
Loss at 500 Rev. (Max.) 

CT 211  
12% 
45% 

Sand Equivalent (Min. ) 3 CT 217 47 
KcFactor (Max.) CT 303 1.7 
KfFactor (Max.) CT 303 1.7 

Notes: 1 The last sentence of the third paragraph in Section D, “Test Procedure,” of CT 205 is 
modified to read: “Any particle having two or more fresh mechanically fractured faces shall 
be considered a crushed particle. 
2 If the fine fraction is 100% crushed, the use of crushed material shall be monitored during the 

production process.  If the fine fraction is a combination of crushed and natural materials, the FAA 
shall be monitored during the production process. 

3 Reported value shall be the average of 3 tests from a single split sample. 
 

The samples of each separately sized aggregate, except for the fine material, used for asphalt concrete, Type C, shall have 
a Cleanness Value of 57, minimum, prior to treatment with lime, as determined by California Test 227, modified as follows: 

 
A. Tests will be performed on the material retained on the 2.36-mm sieve from each sample of separately sized 

aggregate and will not be a combined or averaged result. 
B. Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a 

305-mm diameter, 4.75-mm sieve, nested on top of a 305-mm diameter, 2.36-mm sieve. 
C. Where a coarse aggregate sample contains material which will pass the maximum size specified and be retained on a 

9.5-mm sieve, the test specimen mass and volume of wash water specified for 25-mm x 4.75-mm aggregate size will 
be used. 

D. Samples of separately sized aggregate will be obtained from hopper discharge or feed belt prior to treatment with 
lime. 

E. The Cleanness Value of the test sample from each of the separately sized aggregates will be separately computed and 
reported. 

 
The asphalt concrete mixture for Type C Asphalt Concrete, composed of the proposed aggregate blend and the proposed 

asphalt binder content as determined by California Test 367, shall conform to the following requirements: 



Contract No.  08-483714 
111 

 
Table 39-3 - ASPHALT CONCRETE MIXTURE REQUIREMENTS 

 
Design Parameters 

Test 
Method 

 
Requirement 

Hveem Stabilometer Value     (Min.) CT 366 37 1 
35 2 

(Note 3) 
Percent Air Voids (Design) CT 367 4 4 - 6 
           (Production Start-Up Evaluation)  Design Value  ±1.0  

(Note 5) 
Voids in Mineral Aggregate     (Min) Asphalt Institute  

Mix Design Method for Asphalt 
Concrete  (MS2) 

13% 

Dust - to - Asphalt Ratio (Note 6) 0.6 – 1.2 
Swell Max. 7  CT 305 0.76 mm 

 
Notes: 
 1 Modify CT366 – Change 140˚ F (60˚ C) test temperature to 160˚ F (70˚ C). 
 2 Modify CT366 – Increase the 150 tamping blows at 500 psi (3400kPa) to 650 tamping blows. 
 3 Sets of 3 briquettes must be prepared and tested to meet conditions of Notes 1 and 2 separately 
 4 Modify CT367, paragraph C5 to "most nearly 5%" and use CT 308A for determination of bulk 
  specific gravity and ASTM D2041 (Rice method) for maximum theoretical specific gravity. 
 5 Reported value shall be the average of 3 tests from a single split sample 
 6 Asphalt content by dry weight of aggregate  
 7 Measured at Mix Design only 
 
The aggregate for Type C asphalt concrete shall be lime treated in conformance with the provisions in "Lime Treated 

Aggregates" of these special provisions. 
The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons at 

the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder 
determined for use in asphalt concrete placed on the traveled way.  

Asphalt concrete placed in miscellaneous areas, dikes, gutters, gutter flares, overside drains and aprons at the ends of 
drainage structures shall be Type A. 

Type C asphalt concrete  placed in layers of 45 mm or less in compacted thickness or widths of less than 1.5 m shall be 
spread and compacted with the equipment and by the methods conforming to the provisions in Section 39, "Asphalt 
Concrete," of the Standard Specifications.  Other (Type C) asphalt concrete shall be compacted and finished in conformance 
with the provisions in Section 39 and the following: 

 
A. The provisions in Section 39-5.02, "Compacting Equipment," of the Standard Specifications shall not apply. 
B. The Contractor shall furnish a sufficient number of rollers to obtain the compaction specified in these special 

provisions and the surface finish required by the Standard Specifications and these special provisions. 
C. Rollers shall be equipped with pads and water systems that prevent sticking of asphalt mixtures to the 

pneumatic-tired or steel-tired wheels.  A parting agent that will not damage the asphalt mixture may be used.  The 
Contractor shall perform breakdown rolling within 5 meters of the bridges using pneumatic-tired rollers. 

D. The second paragraph in Section 39-6.01, "General Requirements," of the Standard Specifications shall not apply. 
E. Asphalt concrete and asphalt concrete base shall be compacted by any means to obtain the specified relative 

compaction before the temperature of the mixture drops below 65°C.  Additional rolling to achieve the specified 
relative compaction will not be permitted after the temperature of the mixture drops below 65°C or once the 
pavement is opened to public traffic.  When vibratory rollers are used as finish rollers the vibratory unit shall be 
turned off. 

F. The fifth and seventh through tenth paragraphs of Section 39-6.03, "Compacting," of the Standard Specifications 
shall not apply. 

G. Asphalt concrete and asphalt concrete base shall be compacted to a relative compaction of not less than 96.0 percent 
and shall be finished to the lines, grades, and cross section shown on the plans.  In-place density of asphalt concrete 
and asphalt concrete base will be determined prior to opening the pavement to public traffic. 

H. Relative compaction will be determined by California Test 375. 
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I. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is 
below 96.0 percent, the Contractor will be notified.  Asphalt concrete or asphalt concrete base spreading operations 
shall not continue until the Contractor has notified the Engineer of the adjustment that will be made in order to meet 
the specified relative compaction. 

J. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is 
less than 96.0 percent, the asphalt concrete or asphalt concrete base represented by that quantity shall be removed, 
except as otherwise provided in these special provisions.  If requested by the Contractor and approved by the 
Engineer, asphalt concrete or asphalt concrete base with a relative compaction of 93.0 percent or greater may remain 
in place and the Contractor shall pay to the State the amount of reduced compensation for the quantity with relative 
compaction less than 96.0 percent and greater than or equal to 93.0 percent.  The Department will deduct the amount 
of reduced compensation from moneys due, or that may become due, the Contractor under the contract.  The amount 
of reduced compensation the Contractor shall pay to the State will be calculated using the total tonnes in the quantity 
with relative compaction less than 96.0 percent and greater than or equal to 93.0 percent multiplied by the contract 
price per tonne for asphalt concrete or asphalt concrete base involved multiplied by the following compensation 
factors: 

 
Relative Compaction 

(Percent) 
Reduced Compensation 

Factor 
Relative Compaction 

(Percent) 
Reduced Compensation 

Factor 
96.0 0.000 94.4 0.062 
95.9 0.002 94.3 0.068 
95.8 0.004 94.2 0.075 
95.7 0.006 94.1 0.082 
95.6 0.009 94.0 0.090 
95.5 0.012 93.9 0.098 
95.4 0.015 93.8 0.108 
95.3 0.018 93.7 0.118 
95.2 0.022 93.6 0.129 
95.1 0.026 93.5 0.142 
95.0 0.030 93.4 0.157 
94.9 0.034 93.3 0.175 
94.8 0.039 93.2 0.196 
94.7 0.044 93.1 0.225 
94.6 0.050 93.0 0.300 
94.5 0.056   

 
Except for the final lift, the finished surface of the asphalt concrete shall not vary more than 15mm from the lower edge 

of a straightedge, 3.6 m +/-0.06-m long, placed parallel with the centerline and shall match the elevation of the existing 
concrete pavement along the joint between the existing pavement and temporary surfacing. 

No drop-off will be allowed between adjacent lanes open to public traffic. 
The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous 

area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans. 
After the asphalt concrete pavement operations have been completed at each location, gutter flares shall be replaced at 

the new elevations.  This work shall consist of removing existing gutter flares at downdrains and overside drains.  After 
completion of the gutter flares, the downdrains and overside drains shall be fully functional.  The existing entrance tapers and 
pipe downdrains and slope ditches shall remain in place. 

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in 
Section 39-2.02, "Aggregate," of the Standard Specifications. 

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing 
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard 
Specifications. 

If the finished surface of the asphalt concrete on Route 40 traffic lanes does not meet the specified surface tolerances, the 
surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been 
ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete.  The method will be selected by the 
Engineer.  The corrective work shall be at the Contractor's expense. 
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If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be 
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a 
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the 
grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat 
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and 
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications. 

Full compensation for removal and replacement of existing crash cushions (sand filled) shall be considered as included in 
the contract price paid per square meter for place asphalt concrete (miscellaneous area) and no additional compensation will 
be allowed therefor. 

In addition to the provisions in Section 39-5.01, "Spreading Equipment," of the Standard Specifications, asphalt paving 
equipment shall be equipped with automatic screed controls and a sensing device or devices. 

When placing asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control 
the longitudinal grade and transverse slope of the screed.  Grade and slope references shall be furnished, installed, and 
maintained by the Contractor.  Should the Contractor elect to use a ski device, the minimum length of the ski device shall be 
9 m.  The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor. 

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall 
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat 
within a 3-mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same way it 
was controlled when placing the initial mat. 

Should the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to 
the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting," of the Standard Specifications, the paving 
operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute equipment. 

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control 
the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with 
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's work. 

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking 
binder material onto existing pavement surfaces beyond the limits of construction. 

Prior to opening lanes to traffic, if the final lift has not been placed, additional asphalt concrete shall be placed along the 
transverse edge at the end of each lane, hand raked, and compacted to form temporary conforms with 1:30 tapers.  Three 
layers of kraft paper, or other approved bond breaker, may be placed under the conform tapers to facilitate the removal of the 
taper when paving operations resume.  Bond breakers shall be removed before resuming paving. 

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic. 
 

10-1.22  OPEN GRADED ASPHALT CONCRETE 
Open graded asphalt concrete shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard 

Specifications and these special provisions.  The aggregate for open graded asphalt concrete shall conform to the 9.5 mm 
maximum grading specified in Section 39-2.02, "Aggregate," of the Standard Specifications. 

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing 
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard 
Specifications. 

In addition to the provisions in Section 39-5.01, "Spreading Equipment," of the Standard Specifications, asphalt paving 
equipment shall be equipped with automatic screed controls and a sensing device or devices. 

When placing open graded asphalt concrete to the lines and grades established by the Engineer, the automatic controls 
shall control the longitudinal grade and transverse slope of the screed.  Grade and slope references shall be furnished, 
installed, and maintained by the Contractor.  Should the Contractor elect to use a ski device, the minimum length of the ski 
device shall be 9 m.  The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the 
sensor. 

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall 
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat 
within a 3-mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same way it 
was controlled when placing the initial mat. 

Should the methods and equipment furnished by the Contractor fail to produce a layer of open graded asphalt concrete 
conforming to the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting," of the Standard 
Specifications, the paving operations shall be discontinued and the Contractor shall modify the equipment or methods, or 
furnish substitute equipment. 
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Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control 
the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with 
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's work. 

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking 
binder material onto existing pavement surfaces beyond the limits of construction. 

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic. 
 

10-1.23  SHOULDER RUMBLE STRIP (ASPHALT CONCRETE, GROUND-IN INDENTATIONS) 
This work shall consist of constructing shoulder rumble strips by grinding indentations in new or existing asphalt 

concrete surfacing as shown on the plans and as specified in these special provisions. 
The method and equipment for constructing ground-in indentations shall be selected by the Contractor. 
Shoulder Rumble strips shall not be constructed on structures or approach slabs. 
Rumble strips shall be constructed within 50 mm of the required alignment.  The grinding equipment shall be equipped 

with a sighting device that will enable the operator to maintain the alignment of the rumble strip. 
Indentations shall not vary from the dimensions shown on the plans by more than 1.5 mm in depth or 10 percent in length 

and width. 
Finished shoulder rumble strips not meeting the specified tolerances shall be brought within tolerance by either abrasive 

grinding, or removal and replacement.  The Contractor shall notify the Engineer prior to beginning the corrective work.  The 
corrective method will be selected by the Engineer.  Ground surface areas shall be neat and uniform in appearance.  The 
corrective work shall be at the Contractor's expense. 

Residue shall be removed from the roadbed by use of vacuum equipment.  Residue from the removal operations shall not 
flow across the pavement nor flow into gutters or other drainage facilities.  Residue shall be removed from pavement surfaces 
before the residue is dispersed by action of traffic or wind. 

All removed material shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material 
Outside the Highway Right of Way," of the Standard Specifications. 

Fog seal coat, in conformance with the provisions in Section 37-1, "Seal Coats," of the Standard Specifications, shall be 
applied to the areas ground to the limits shown on the plans, within 5 days after the completion of shoulder rumble  strip.  
Asphaltic emulsion shall be either SS1h or CSS1h grade. 

Ground-in rumble strip shall not be constructed on new asphalt concrete surfacing for a period of not less than 7 days.  
Shoulder rumble strip (asphalt concrete, ground-in indentations) will be measured by the meter along each shoulder on 

which the rumble strip is constructed, without deductions for gaps between the indentations. 
The contract price paid per meter for shoulder rumble strip (asphalt concrete, ground-in indentations) shall include full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
constructing shoulder rumble strip (asphalt concrete, ground-in indentations), complete in place, including furnishing and 
applying fog seal coat to the actual ground areas, as shown on the plans, as specified in the Standard Specifications and these 
special provisions, and as directed by the Engineer. 

 
10-1.24  REPLACE ASPHALT CONCRETE SURFACING 

This work shall consist of removing existing asphalt concrete surfacing and underlying base material and replacing the 
removed surfacing and base material with new asphalt concrete as shown on the plans and in conformance with these special 
provisions. 

The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer. 
Existing asphalt concrete surfacing and underlying base material removed during a work period shall be replaced before 

the time the lane is to be opened to public traffic in conformance with the provisions in "Maintaining Traffic" of these special 
provisions. 

The outline of the asphalt concrete to be removed shall be cut on neat lines with a power-driven saw to a minimum depth 
of 50 mm before removing the surfacing.  Surfacing and base shall be removed without damage to surfacing that is to remain 
in place.  Damage to pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer or the 
damaged pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer.  Repairing or 
removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's expense 
and will not be measured nor paid for. 

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section 
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 

The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a plane, 
watered, and compacted.  The finished surface of the remaining material shall not extend above the grade established by the 
Engineer. 
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Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with 
asphalt concrete. 

Asphalt concrete shall conform to the provisions for asphalt concrete in "Asphalt Concrete" of these special provisions 
except for payment. 

The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic meter.  The volume to be 
paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered 
by the Engineer.  If the quantity of asphalt concrete and base material to be removed is larger than the amount replaced, the 
quantity to be paid for will be the larger volume. 

The contract price paid per cubic meter for replace asphalt concrete surfacing shall include full compensation for 
furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work 
involved in replacing asphalt concrete surfacing, complete in place, including disposal of the removed asphalt concrete as 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.   

If the aggregates for the asphalt concrete did not meet the "Contract Compliance" requirements for Sand Equivalent or 
gradation and if the Contractor requests the material be accepted on the basis of a penalty, in conformance with the provisions 
in the Section 39-2.02, "Aggregate," of the Standard Specifications, and the Engineer approves the request, the penalty shall 
be $4.58 per cubic meter. 

 
10-1.25  CONCRETE STRUCTURES 

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard 
Specifications and these special provisions. 

Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless otherwise 
specified. 
 
10-1.26  POLYESTER CONCRETE OVERLAY 

 
GENERAL 
This work shall consist of constructing a polyester concrete overlay, including application of a prime coat, in 

conformance with the details shown on the plans and these special provisions. 
The thickness of the polyester concrete overlay varies as shown on the plans.  The final grade shall be determined by the 

Engineer. 
Before starting deck overlay work on the project, the Contractor shall submit for approval by the Engineer, a program for 

public safety associated with the use of methacrylate resin and polyester concrete during the construction of the project.  This 
program shall identify materials, equipment, and methods to be used.  The Contractor shall not perform any deck overlay 
work on the project, other than that specifically authorized in writing by the Engineer, until the program has been approved. 

If the measures being taken by the Contractor are inadequate to provide for public safety associated with the use of 
methacrylate resin and polyester concrete, the Engineer will direct the Contractor to revise the operations and public safety 
program.  These directions will be in writing and will specify the items of work for which the Contractor's program for public 
safety associated with the use of methacrylate resin and polyester concrete is inadequate.  No further work shall be performed 
on these items until the public safety measures are adequate, and if required, a revised program for public safety associated 
with the use of methacrylate resin and polyester concrete has been approved. 

The Engineer will notify the Contractor in writing of the approval or rejection of any submitted or revised program for 
public safety associated with the use of methacrylate resin and polyester concrete in not more than 10 working days following 
submittal. 

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised 
program for public safety associated with the use of methacrylate resin and polyester concrete, nor for any delays to the work 
due to the Contractor's failure to submit an acceptable program for public safety associated with the use of methacrylate resin 
and polyester concrete. 

Surface preparation shall be as specified in "Prepare Concrete Bridge Deck Surface," of these special provisions. 
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MATERIALS 
Polyester concrete shall consist of polyester resin binder and dry aggregate.  The resin shall be an unsaturated isophthalic 

polyester-styrene co-polymer conforming to the following: 
 

POLYESTER RESIN BINDER 
PROPERTY REQUIREMENT TEST METHOD 
* Viscosity 0.075 to 0.200 Pa·s 

(RVT, No. 1 
Spindle, 20 RPM at 

25°C) 

ASTM D 2196 

* Specific Gravity 1.05 to 1.10 at 25°C ASTM D 1475 
Elongation 35 percent, 

minimum Type I at 
11.5 mm/min. 
Thickness= 
6.5±1 mm 

ASTM D 638 

 Sample 
Conditioning: 

18/25/50  +  5/70 

ASTM D 618 

Tensile Strength 17.5 MPa, 
minimum Type I 
at11.5 mm/min. 

Thickness= 
6.5±1 mm 

ASTM D 638 

 Sample 
Conditioning:  

18/25/50  +  5/70 

ASTM D 618 

* Styrene Content 40 percent to 50 
percent (by weight) 

ASTM D 2369 

Silane Coupler 1.0 percent, 
minimum (by mass 
of polyester styrene 

resin) 

 

PCC Saturated 
Surface-Dry Bond 

Strength 

3.5 MPa, minimum 
at 24 hours and 

21±1°C 

California Test 551 

* Static Volatile 
Emission 

60 gram per square 
meter, loss, 
maximum 

South Coast Air 
Quality 

Management 
District, Standard 

Method 
*  Test shall be performed prior to adding initiator. 

 
The silane coupler shall be an organosilane ester, gammamethacryloxypropyltrimethoxysilane.  The promoter shall be 

compatible with suitable methyl ethyl ketone peroxide (MEKP) and cumene hydroperoxide (CHP) initiators. 
Aggregate for polyester concrete shall conform to the provisions in Section 90-2.02, "Aggregates," of the Standard 

Specifications and either of the following combined aggregate gradings: 
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COMBINED AGGREGATE 
Percentage Passing  

Sieve Size 9.5-mm Max. 4.75-mm Max. 
12.5-mm 100 100 
9.5-mm 83 - 100 100 

4.75-mm 65 - 82 62 - 85 
2.36-mm 45 - 64 45 - 67 
1.18-mm 27 - 48 29 - 50 
600-µm 12 - 30 16 - 36 
300-µm 6 - 17 5 - 20 
150-µm 0 - 7 0 - 7 
75-µm 0 - 3 0 - 3 

 
Aggregate retained on the 2.36-mm sieve shall have a maximum of 45 percent crushed particles when tested in 

conformance with California Test 205.  Fine aggregate shall consist of natural sand. 
The polyester resin binder in the concrete shall be approximately 12 percent by mass of the dry aggregate; the exact 

percentage will be determined by the Engineer. 
Aggregate absorption shall not exceed one percent as determined by California Tests 206 and 207. 
At the time of mixing with the resin, the moisture content of the aggregate, as determined by California Test 226, shall 

not exceed one half of the aggregate absorption. 
The prepared surface shall receive a wax-free, low odor, high molecular weight methacrylate prime coat.  The prime coat 

shall be a resin, and prior to adding initiator, the resin shall have a maximum volatile content of 30 percent when tested in 
conformance with the requirements in ASTM Designation:  D 2369, and shall conform to the following: 

 
High Molecular Weight Methacrylate (HMWM) Resin 

PROPERTY REQUIREMENT TEST METHOD 
* Viscosity 0.025 Pa·s, 

maximum, 
(Brookfield RVT 

with UL adaptor, 50 
RPM at 25°C) 

ASTM D 2196 

* Specific Gravity 0.90, minimum, at 
25°C 

ASTM D 1475 

* Flash Point 82°C, minimum ASTM D 3278 
* Vapor Pressure 1.0 mm Hg, 

maximum, at 25°C 
ASTM D 323 

Tack-free time 400 minutes, 
maximum at 25°C 

California Test 551 

PCC Saturated 
Surface-Dry Bond 

Strength 

3.5 MPa, minimum 
at 24 hours and 

21±1°C 

California Test 551 

*  Test shall be performed prior to adding initiator. 
 
The promoter/initiator system for the methacrylate resin shall consist of a metal drier and peroxide.  If supplied separately 

from the resin, at no time shall the metal drier be mixed with the peroxide directly.  The containers shall not be stored in a 
manner that will allow leakage or spillage from one material to contact the containers or material of the other. 

A Material Safety Data Sheet shall be furnished prior to use for each shipment of polyester resin binder and high 
molecular weight methacrylate resin. 

The Contractor shall allow 14 days for sampling and testing of the polyester resin binder and high molecular weight 
methacrylate resin prior to proposed use. 

If bulk resin is to be used, the Contractor shall notify the Engineer in writing 10 days prior to the delivery of the bulk 
resin to the jobsite.  Bulk resin is any resin that is stored in containers in excess of 209 liters. 
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CONSTRUCTION 
Prior to constructing the overlay, one or more trial overlays shall be placed on a previously constructed concrete base to 

determine the initial set time and to demonstrate the effectiveness of the mixing, placing, and finishing equipment proposed.  
Each trial overlay shall be 3.6-m wide, at least 1.8-m long, and the same thickness as the overlay to be constructed.  
Conditions during the construction of the trial overlays and equipment used shall be similar to those expected and those to be 
used for the construction of the polyester concrete overlay. 

All materials used in the trial overlays, including the concrete base, shall become the property of the Contractor and shall 
be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Right of 
Way," of the Standard Specifications. 

When magnesium phosphate concrete is placed prior to the deck overlay, the magnesium phosphate concrete shall be 
placed at least 72 hours prior to placing the prime coat. 

When modified high alumina based concrete is placed prior to the deck overlay, the prime coat shall not be placed on the 
concrete until at least 30 minutes after final set. 

Expansion joints shall be adequately isolated prior to overlaying or may be sawed within 4 hours after overlay placement, 
as approved by the Engineer.  The exact time of sawing will be determined by the Engineer.Prior to applying the prime coat, 
the area to receive the prime coat shall be dry and blown clean by compressed air to remove accumulated dust and any other 
loose material.  The surface temperature shall be at least 10°C and the relative humidity less than 85 percent when the prime 
coat is applied. 

The prime coat shall be uniformly applied to completely cover the surface to receive the polyester concrete.  The rate of 
spread shall be approximately 2.5 square meters per liter. 

The prime coat shall be allowed to cure a minimum of 15 minutes before placing polyester concrete.  If the primed 
surface becomes contaminated, the contaminated area shall be cleaned by abrasive blasting and reprimed at the Contractor's 
expense. 

Polyester concrete shall be placed within 120 minutes after the prime coat has been applied. 
Polyester concrete shall be mixed in mechanically operated mixers.  Mixer size shall be limited to a 0.25-cubic meter 

capacity, unless approved by the Engineer. 
A continuous mixer, employing an auger screw/chute device, may be approved for use by the Engineer upon 

demonstrating its ability to produce a satisfactory product.  The continuous mixer shall 1) be equipped with a metering device 
that automatically measures and records the aggregate volumes and the corresponding resin volumes, and 2) have a readout 
gage, visible to the Engineer at all times, that displays the volumes being recorded.  The volumes shall be recorded at no 
greater than 5 minute intervals along with the time and date of each recording.  A printout of the recordings shall be furnished 
to the Engineer at the end of each workshift. 

The amount of initiator used in polyester concrete shall be sufficient to produce an initial set time between 30 and 
120 minutes during placement.  The initial set time will be determined by using an initial-setting time Gillmore needle in 
conformance with the requirements in ASTM Designation: C 266.  Accelerators or inhibitors may be required to achieve 
proper set times and shall be used as recommended by the resin supplier. 

The resin binder shall be initiated and thoroughly blended just prior to mixing with aggregate.  The polyester concrete 
shall be mixed a minimum of 2 minutes prior to placing. 

Polyester concrete shall be placed prior to gelling and within 15 minutes following addition of initiator, whichever occurs 
first.  Polyester concrete that is not placed within this time shall be discarded. 

The surface temperature of the area to receive polyester concrete shall be the same as specified above for the prime 
coat.The finishing equipment used shall strike off the polyester concrete to the established grade and cross section.  Finishing 
equipment shall be fitted with vibrators or other means of consolidating the polyester concrete to the required compaction. 

The polyester concrete shall be consolidated to a relative compaction of not less than 97 percent in conformance with 
California Test 552. 

The finished surface of the polyester concrete overlay shall conform to the provisions in Section 51-1.17, "Finishing 
Bridge Decks," of the Standard Specifications and these special provisions. 

Polyester concrete surfaces shall receive an abrasive sand finish.  The sand shall be commercial quality blast sand 
conforming to the quality and dryness requirements for polyester concrete aggregate as specified in these special provisions.  
Ninety-five percent of the sand shall pass the 2.36-mm sieve, and 95 percent shall be retained on the 850-µm sieve. 

The sand finish shall be uniformly applied immediately after overlay strike-off and before gelling occurs to provide a 
minimum uniform coverage of 0.4-kilogram per square meter. 

The surface texture of polyester concrete overlay surfaces shall be uniform and shall have a coefficient of friction of not 
less than 0.35 as measured by California Test 342.  Any portions of surfaces that do not meet the above provision shall be 
ground or grooved parallel to the centerline in conformance with the provisions of Section 42, "Groove and Grind Pavement," 
of the Standard Specifications until the above tolerance is met. 
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Traffic and equipment shall not be permitted on the overlay for a minimum of 4 hours following final finishing.  Overlays 
shall be protected from moisture for not less than 4 hours after finishing. 

 
MEASUREMENT AND PAYMENT 
Furnish polyester concrete overlay will be measured by the cubic meter.  The volume to be paid for will be determined 

from calculations based on the quantity of resin binder used and the yield of the specified mix design.  The Contractor shall 
furnish suitable measuring devices to assure correct proportioning of materials and accurate measurements for calculating pay 
quantities.  The pay quantity shall be the calculated quantity of polyester concrete overlay used in the work, exclusive of 
material used in trial overlays, and any wasted or unused material. 

Place polyester concrete overlay will be measured by the square meter.  The area to be paid for will be based on the 
dimensions shown on the plans. 

The contract price paid per cubic meter for furnish polyester concrete overlay shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing polyester 
concrete, including polyester resin binder, promoter/initiator, and aggregate, as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

The contract price paid per square meter for place polyester concrete overlay shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the 
polyester concrete overlay, complete in place, including application of prime coat and furnishing, constructing, and disposing 
of trial overlays and base, as shown on the plans, as specified in the Standard Specifications and these special provisions, and 
as directed by the Engineer. 

Full compensation for compliance with the requirements for a program for public safety associated with use of 
methacrylate resin and polyester concrete shall be considered as included in the contract prices paid for the items of work 
involving polyester concrete overlay and no additional compensation will be allowed therefor. 

 
10-1.27  TREAT BRIDGE DECKS 

Treating bridge decks as shown on the plans shall consist of test sealing, and furnishing and applying a penetrating sealer 
as shown on the plans and as specified in these special provisions. 

Prior to the start of deck treatment work, the Contractor shall submit for approval by the Engineer, a program for public 
safety associated with the use of methacrylate resin.  The program shall identify materials, equipment, and methods to be 
used.  The Contractor shall not perform deck treatment work, other than that specifically authorized in writing by the 
Engineer, until the program has been approved. 

If the measures being taken by the Contractor are inadequate to provide for public safety associated with the use of 
methacrylate resin, the Engineer will direct the Contractor to revise the operations and the public safety program.  Directions 
for revisions will be in writing and will specify the items in which the Contractor's program is inadequate.  No further deck 
treatment shall be performed until public safety measures are adequate, and a revised program for public safety has been 
approved. 

The Engineer will notify the Contractor of the approval or rejection of any submitted or revised program for public safety 
associated with the use of methacrylate resin within 10 working days of receipt of the program. 

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised 
program for public safety associated with the use of methacrylate resin, nor for any delays to the work due to the Contractor's 
failure to submit an acceptable program for public safety associated with the use of methacrylate resin.  In the event the 
Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work 
is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated 
for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right 
of Way Delays," of the Standard Specifications. 

 
Materials 

The material used for treating the concrete shall be a low odor, high molecular weight methacrylate resin.  Prior to adding 
initiator, the resin shall have a maximum volatile content of 30 percent, when tested in conformance with the requirements in 
ASTM Designation:  D 2369, and shall conform to the following: 
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PROPERTY TEST METHOD REQUIREMENT 
* Viscosity 
Pa·s, maximum, 
(Brookfield RVT 
with UL adaptor, 50 
RPM at 25°C) 

ASTM D 2196 0.025 

* Specific Gravity 
minimum, at 25°C 

ASTM D 1475 0.90 

* Flash Point 
°C, minimum 

ASTM D 3278 82 

* Vapor Pressure 
mm Hg, maximum, 
at 25°C 

ASTM D 323 1.0  

Tack-free Time 
minutes, maximum 
at 25°C 

California Test 551 400 

PCC Saturated 
Surface-Dry Bond 
Strength 
MPa, minimum at 
24 hours and 
21±1°C 

California Test 551 3.5 

*  Test shall be performed prior to adding initiator. 
 

A Material Safety Data Sheet shall be furnished prior to use for each shipment of high molecular weight methacrylate 
resin. 

The promoter and initiator, if supplied separately from the resin, shall not be mixed directly with each other.  Containers 
of promoters and initiators shall not be stored together in a manner that will allow leakage or spillage from one to contact the 
containers or material of the other. 

 
Testing 

The Contractor shall allow 14 working days for sampling and testing by the Engineer of the high molecular weight 
methacrylate resin prior to proposed use. 

The Contractor shall treat a test area within the project limits of approximately 50 m2 at a location approved by the 
Engineer.  Conditions during the test treatment shall be similar to those expected on the deck.  Equipment used in the test 
shall be similar to those used for the deck treating operations.  If the test area is on the traveled way, traffic shall not be 
allowed on the treated test area until (1) the treated surface is tack free (non-oily), (2) the sand cover adheres sufficiently to 
resist brushing by hand, and (3) the coefficient of friction of the deck is at least 0.35 when tested in conformance with the 
requirements in California Test 342. 

Should the above requirements for traffic use not be met, the Contractor shall suspend treating of bridge decks until 
another test area is treated and complies with the requirements. 

 
Construction 

Prior to treating bridge decks, the deck surface shall be cleaned as specified in "Clean Bridge Deck" of these special 
provisions. 

Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other 
deleterious material from being deposited on the deck. 

The relative humidity shall be less than 90 percent at time of treatment. 
A compatible promoter/initiator system shall be capable of providing a resin gel time of not less than 40 minutes nor 

more than 1.5 hours at the temperature of application.  Gel time shall be adjusted to compensate for the changes in 
temperature throughout treatment application. 

The quantity of resin mixed with promoter and initiator shall be limited to 20 L at a time for manual application. 
Machine application of the resin shall be performed by using a two-part resin system using a promoted resin for one part 

and an initiated resin for the other part.  This two-part resin system shall be combined at equal volumes to the spray bars 
through separate positive displacement pumps.  Combining of the 2 components shall be by either static in-line mixers or by 
external intersecting spray fans.  The pump pressure at the spray bars shall not be great enough to cause appreciable 
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atomization of the resin.  Compressed air shall not be used to produce the spray.  A shroud shall be used to enclose the spray 
bar apparatus.  Hand held spray apparatus shall not be used. 

The Contractor shall apply methacrylate resin only to the specified area.  Concrete barriers, joints, and drainage facilities 
shall be adequately protected to prevent contamination by the treatment material.  Contaminated items shall be repaired at the 
Contractor's expense. 

The prepared area shall be dry and the surface temperature shall not exceed 38°C when the resin is applied.  The rate of 
application of promoted/initiated resin shall be approximately 2.5 square meter per liter; the exact rate shall be determined by 
the Engineer. 

The deck surfaces to be treated shall be flooded with resin, allowing penetration into the concrete and filling of all cracks.  
The treatment shall be applied within 5 minutes after complete mixing.  A significant increase in viscosity shall be cause for 
rejection.  Excess material shall be redistributed by squeegees or brooms within 10 minutes after application. 

After the resin has been applied, at least 20 minutes shall elapse before applying sand.  The sand shall be commercial 
quality dry blast sand.  Ninety-five percent of the sand shall pass the 2.36-mm sieve, and 95 percent shall be retained on the 
850-µm sieve.  The sand shall be applied at a rate of approximately one kilogram per square meter. 

Excess sand shall be removed from the deck surface by vacuuming or sweeping prior to opening to traffic. 
Traffic shall not be allowed on the treated area until (1) the treated surface is tack free (non-oily), (2) the sand cover 

adheres sufficiently to resist brushing by hand, and (3) the coefficient of friction of the deck is at least 0.35 when tested in 
conformance with the requirements in California Test 342. 

 
Measurement and Payment 

Treating bridge deck surfaces will be measured by the square meter based on plan dimensions and will be paid for as 
treat bridge deck.  Furnishing the high molecular weight methacrylate resin will be measured by the liter of mixed material 
actually placed and will be paid for as furnish bridge deck treatment material.  No payment will be made for material wasted 
or not used in the work. 

The contract price paid per square meter for treat bridge deck shall include full compensation for furnishing all labor, 
materials, (including sand, but excluding treatment material), tools, equipment, and incidentals, and for doing all the work 
involved in test sealing, applying treatment material and removing excess sand, as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

The contract price paid per liter for furnish bridge deck treatment material (low odor) shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals necessary to furnish the bridge deck treatment material to the 
site of the work, ready for application, as specified in the Standard Specifications and these special provisions and as directed 
by the Engineer. 

Full compensation for compliance with the requirements for the program for public safety associated with use of 
methacrylate resin, shall be considered as included in the contract prices paid for the items of work involving treating bridge 
decks, and no additional compensation will be allowed therefor. 

 
10-1.28  METAL BEAM GUARD RAILING 

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Order of Work" of these special provisions. 
Line posts and blocks shall be wood. 
 
TERMINAL SYSTEM (TYPE ET) 
Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special 

provisions. 
Terminal system (Type ET) shall be an ET-2000 PLUS (4-tube system) extruder terminal as manufactured by Trinity 

Industries, Inc., and shall include all the items detailed for terminal system (Type ET) shown on the plans. 
Arrangements have been made to insure that any successful bidder can obtain the ET-2000 PLUS (4-tube system) 

extruder terminal from the manufacturer, Trinity Industries Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, 
Telephone 1-800-772-7976.  The price quoted by the manufacturer for the ET-2000 PLUS (4-tube system) extruder terminal, 
FOB Centerville, Utah is $1305, not including sales tax. 

The above price will be firm for orders placed on or before 7-31-03, provided delivery is accepted within 90 days after 
the order is placed. 

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with 
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance 
shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified 
design and material requirements, and were manufactured in conformance with the approved quality control program. 
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The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and 
these requirements.  The steel foundation tubes with soil plates attached shall be, at the Contractor's option,  either driven, 
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with 
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly 
compacted.  The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven.  Before 
the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated 
with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be 
slightly rounded to facilitate insertion of the post into the steel foundation tubes. 

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in a 
uniform manner along the adjacent roadway where designated by the Engineer. 

 
TERMINAL SYSTEM (TYPE SRT) 
Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these 

special provisions. 
Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity 

Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans. 
The 5 mm x 44 mm x 75 mm plate washer  shown on the elevation view and in Section D-D at Wood Post No. 1 shall be 

omitted. 
Arrangements have been made to insure that any successful bidder can obtain the SRT-350  Slotted Rail Terminal (8 post 

system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone 
1-800-772-7976.  The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system), FOB 
Centerville, Utah is $845, not including sales tax. 

The above price will be firm for orders placed on or before 7-31-03, provided delivery is accepted within 90 days after 
the order is placed. 

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with 
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance 
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified 
design and material requirements and were manufactured in conformance with the approved quality control program. 

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and 
these requirements.   The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven, 
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with 
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly 
compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts 
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which 
will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to 
facilitate insertion of the post into the steel foundation tubes. 

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in a 
uniform manner along the adjacent roadway where designated by the Engineer. 

 
10-1.29  THERMOPLASTIC PAVEMENT MARKING 

Thermoplastic pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and 
Pavement Markings," of the Standard Specifications and these special provisions. 

Thermoplastic material shall conform to the requirements in State Specification 8010-19A. 
At the option of the Contractor, permanent pavement marking tape conforming to the provisions in "Prequalified and 

Tested Signing and Delineation Materials" of these special provisions may be placed instead of the thermoplastic pavement 
markings specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.  

  
10-1.30  THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) 

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, 
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions. 

Sprayable thermoplastic material shall conform to the requirements of the Department of Transportation 
Specification PTH 392B, for Thermoplastic Traffic Striping Material, Sprayable, White and Yellow. 

Sprayable thermoplastic material for traffic stripes shall be applied by spray methods in a single uniform layer at the 
minimum thickness of 1.0-mm. 

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a 
different temperature is recommended by the manufacturer. 
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At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in 
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the 
sprayable thermoplastic traffic stripes specified herein.  Permanent tape, if used, shall be installed in conformance with the 
manufacturer's specifications.  If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be 
measured and paid for by the meter as thermoplastic traffic stripe (sprayable). 

Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without 
deductions for gaps in broken traffic stripes.  A double traffic stripe, consisting of two, 100 mm wide yellow stripes will be 
measured as one traffic stripe. 

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable 
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic 
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in 
the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.31  PAVEMENT MARKERS 

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of 
moving lane closures during placement of pavement markers with bituminous adhesive. 

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the 
lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement 
recesses in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications. 

 
SECTION 11.  (BLANK) 

 
SECTION 12.  (BLANK) 

 
SECTION 13.  (BLANK) 
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SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION 
PROJECTS 

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the 
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part 
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form 
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA 
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed 
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications. 

 
PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination," 

and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with 
the following: 

 
The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS 

CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF 
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess 
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is 
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor. 

 
NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for 

Federal Aid Secondary projects. 
Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway 

Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person, 
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or 
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken 
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion 
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as 
permitted by 28, USC, Sec. 1746, is included in the proposal. 

 
PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49, 

Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in 
its entirety within other sections of these special provisions. 

 
Schedule B—Information for Determining Joint Venture Eligibility 
 
(This form need not be filled in if all joint venture firms are minority owned.) 
 
1. Name of joint venture  _________________________________________________________________________ 
2. Address of joint venture  ________________________________________________________________________ 
3. Phone number of joint venture  __________________________________________________________________ 
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________ 
 ____________________________________________________________________________________________ 
 

a. Describe the role of the MBE firm in the joint venture.  ___________________________________________ 
 _________________________________________________________________________________________ 
b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________ 
 _________________________________________________________________________________________ 
 

5. Nature of the joint venture's business  _____________________________________________________________ 
 ____________________________________________________________________________________________ 
6. Provide a copy of the joint venture agreement. 
7. What is the claimed percentage of MBE ownership?  _________________________________________________ 
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by 

question 6.). 
 

a. Profit and loss sharing. 
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b. Capital contributions, including equipment. 
c. Other applicable ownership interests. 
 

9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their 
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, 
those with prime responsibility for: 

 
a. Financial decisions  ________________________________________________________________________ 
b. Management decisions, such as: 
 
 (1) Estimating  ___________________________________________________________________________ 
 (2). Marketing and sales  ____________________________________________________________________ 
 (3). Hiring and firing of management personnel  _________________________________________________ 
  _____________________________________________________________________________________ 
 (4) Purchasing of major items or supplies  _____________________________________________________ 
  _____________________________________________________________________________________ 
 
c. Supervision of field operations  _______________________________________________________________ 
 

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by 
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either 
directly or through the prime contractor if the joint venture is a subcontractor. 

 
Affidavit 

"The undersigned swear that the foregoing statements are correct and include all material information necessary to 
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the 
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information 
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture 
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each 
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any 
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under 
Federal or State laws concerning false statements." 

 
 
 
____________________________________________________________________________ 
 Name of Firm       Name of Firm 
 
____________________________________________________________________________ 
 Signature       Signature 
 
____________________________________________________________________________ 
 Name        Name 
 
____________________________________________________________________________ 
 Title        Title 
 
____________________________________________________________________________ 
 Date        Date 
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Date _______________________________________________ 
 

State of ____________________________________________ 
 

County of __________________________________________ 
 
 

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known, 
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of 
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed. 
 

Notary Public __________________________________________ 
 

Commission expires _____________________________________ 
 

[Seal] 
 
 
 
 
 
 
 
 

Date _______________________________________________ 
 

State of ____________________________________________ 
 

County of __________________________________________ 
 

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known, 
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of 
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed. 
 

Notary Public __________________________________________ 
 

Commission expires _____________________________________ 
 

[Seal] 
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REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS 

I. GENERAL 
1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and 

with the assistance of workers under the contractor's immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

 
2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations 

contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or 
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference 
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with these Required Contract Provisions. 

 
3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for 

termination of the contract. 
 
4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as 

provided in 29 CFR 5.12: 
 

Section I, paragraph 2; 
Section IV, paragraphs 1, 2, 3, 4, and 7; 
Section V, paragraphs 1 and 2a through 2g. 
 

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these 
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall 
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, 
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives. 

 
6. Selection of Labor:  During the performance of this contract, the contractor shall not: 
 

a. discriminate against labor from any other State, possession, or territory of the United States (except for 
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or 

 
b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts 

who are on parole, supervised release, or probation. 
 

II. NONDISCRIMINATION 
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.) 
 
1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to 

take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations 
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions 
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action 
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract 
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.  
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement 
activities of EEO: 

 
a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out 

EEO obligations and in their review of his/her activities under the contract. 
 
b. The contractor will accept as his operating policy the following statement: 
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 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall 
include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; 
rates of pay or other forms of compensation; and selection for training, including apprenticeship, preapprenticeship, 
and/or on-the-job training." 

 
2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who 

will have the responsibility for and must be capable of effectively administering and promoting an active contractor 
program of EEO and who must be assigned adequate authority and responsibility to do so. 

 
3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and 

discharge employees, or who recommend such action, or who are substantially involved in such action, will be made 
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the above agreement will be met, the following 
actions will be taken as a minimum: 

 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and 

then not less often than once every six months, at which time the contractor's EEO policy and its implementation 
will be reviewed and explained.  The meetings will be conducted by the EEO Officer. 

 
b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, 

covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for 
duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the 

contractor's procedures for locating and hiring minority group employees. 
 
d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to 

employees, applicants for employment and potential employees. 
 
e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of 

employees by means of meetings, employee handbooks, or other appropriate means. 
 

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the 
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large 
circulation among minority groups in the area from which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment 

through public and private employee referral sources likely to yield qualified minority group applicants.  To 
meet this requirement, the contractor will identify sources of potential minority group employees, and establish 
with such identified sources procedures whereby minority group applicants may be referred to the contractor for 
employment consideration. 

 
b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is 

expected to observe the provisions of that agreement to the extent that the system permits the contractor's 
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements 
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such 
implementation violates Executive Order 11246, as amended.)  

 
c. The contractor will encourage his present employees to refer minority group applicants for employment.  

Information and procedures with regard to referring minority group applicants will be discussed with employees. 
 

5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, 
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following procedures 
shall be followed:  
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a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee 
facilities do not indicate discriminatory treatment of project site personnel. 

 
b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any 

evidence of discriminatory wage practices. 
 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is 

evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the 
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 

 
d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in 

connection with his obligations under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may 
affect persons other than the complainant, such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal. 

 
6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women 
employees, and applicants for employment. 

 
b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, 

the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for 
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each 
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training 
is provided under this contract, this subparagraph will be superseded as indicated in the special provision. 

 
c. The contractor will advise employees and applicants for employment of available training programs and 

entrance requirements for each. 
 
d. The contractor will periodically review the training and promotion potential of minority group and women 

employees and will encourage eligible employees to apply for such training and promotion. 
 

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use 
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women 
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the 
contractor either directly or through a contractor's association acting as agent will include the procedures set forth 
below:  

 
a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed 

toward qualifying more minority group members and women for membership in the unions and increasing the 
skills of minority group employees and women so that they may qualify for higher paying employment. 

 
b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such 

union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national 
origin, age or disability. 

 
c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to 

the extent such information is within the exclusive possession of the labor union and such labor union refuses to 
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what 
efforts have been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women referrals 

within the time limit set forth in the collective bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national origin, 
age or disability; making full efforts to obtain qualified and/or qualifiable minority group persons and women.  
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(The DOL has held that it shall be no excuse that the union with which the contractor has a collective bargaining 
agreement providing for exclusive referral failed to refer minority employees.)  In the event the union referral 
practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, 
and these special provisions, such contractor shall immediately notify the SHA. 

 
8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not 

discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and 
retention of subcontractors, including procurement of materials and leases of equipment. 

 
a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this 

contract. 
 
b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete 

for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use 
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful minority 
group and female representation among their employees.  Contractors shall obtain lists of DBE construction 
firms from SHA personnel. 

 
c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations. 
 

9. Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of three years following completion of the contract work 
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the 
FHWA. 

 
a. The records kept by the contractor shall document the following: 
 
 (1) The number of minority and non-minority group members and women employed in each work 

 classification on the project; 
 
 (2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment 

 opportunities for minorities and women; 
 
 (3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 

 female employees; and  
 
 (4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 

 meaningful minority and female representation among their employees. 
 
b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the 

number of minority, women, and non-minority group employees currently engaged in each work classification 
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training 
is being required by special provision, the contractor will be required to collect and report training data. 

 
III. NONSEGREGATED FACILITIES 

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.) 
 

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material 
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, 
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide 
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its 
employees to perform their services at any location, under its control, where segregated facilities are maintained.  
The firm agrees that a breach of this certification is a violation of the EEO provisions of this contract.  The firm 
further certifies that no employee will be denied access to adequate facilities on the basis of sex or disability. 

 
b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms 

and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing 
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areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of 
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only 
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking). 

 
c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or 

material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or 
more and that it will retain such certifications in its files. 

 
IV. PAYMENT OF PREDETERMINED MINIMUM WAGE 

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects 
located on roadways classified as local roads or rural minor collectors, which are exempt.) 

 
1. General: 
a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less 

often than once a week and without subsequent deduction or rebate on any account [except such payroll deductions 
as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland Act 
(40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of 
payment.  The payment shall be computed at wage rates not less than those contained in the wage determination of 
the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to exist between the contractor or its subcontractors 
and such laborers and mechanics.  The wage determination (including any additional classifications and wage rates 
conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall be 
posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place 
where it can be easily seen by the workers.  For the purpose of this Section, contributions made or costs reasonably 
anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of Section 
IV, paragraph 3b, hereof.  Also, for the purpose of this Section, regular contributions made or costs incurred for 
more than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the 
particular weekly period, are deemed to be constructively made or incurred during such weekly period.  Such 
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this 
Section IV. 
 
b. Laborers or mechanics performing work in more than one classification may be compensated at the rate 

specified for each classification for the time actually worked therein, provided, that the employer's payroll 
records accurately set forth the time spent in each classification in which work is performed. 

 
c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are 

herein incorporated by reference in this contract. 
 

2. Classification: 
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract, 

which is not listed in the wage determination, shall be classified in conformance with the wage determination. 
 
b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the 

following criteria have been met: 
 
 (1) the work to be performed by the additional classification requested is not performed by a classification in 

 the wage determination; 
 
 (2) the additional classification is utilized in the area by the construction industry;  
 
 (3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 

 rates contained in the wage determination; and 
 
 (4) with respect to helpers, when such a classification prevails in the area in which the work is performed. 
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c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the 

additional classification or their representatives, and the contracting officer agree on the classification and wage 
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be 
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment 
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized 
representative, will approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that 
additional time is necessary. 

 
d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the 

additional classification or their representatives, and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the recommendation 
of the contracting officer, to the Wage and Hour Administrator for determination.  Said Administrator, or an 
authorized representative, will issue a determination within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day period that additional time is necessary 

 
e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this 

Section IV shall be paid to all workers performing work in the additional classification from the first day on 
which work is performed in the classification. 

 
3. Payment of Fringe Benefits: 

a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall 
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an 
hourly case equivalent thereof. 

 
b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, 

he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor 
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have 
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers: 

a. Apprentices: 
 
 (1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when 

 they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
 with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
 a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
 of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
 registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
 State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
 apprentice. 

 
 (2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 

 shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered 
 program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
 employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
 determination for the classification of work actually performed.  In addition, any apprentice performing 
 work on the job site in excess of the ratio permitted under the registered program shall be paid not less 
 than the applicable wage rate on the wage determination for the work actually performed.  Where a 
 contractor or subcontractor is performing construction on a project in a locality other than that in which its 
 program is registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly 
 rate) specified in the contractor's or subcontractor's registered program shall be observed. 
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 (3) Every apprentice must be paid at not less than the rate specified in the registered program for the 

 apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
 the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
 provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
 apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
 applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
 practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
 determination. 

 
 (4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the 

 Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be 
 permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
 performed by regular employees until an acceptable program is approved. 

 
b. Trainees: 
 
 (1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 

 rate for the work performed unless they are employed pursuant to and individually registered in a program 
 which has received prior approval, evidenced by formal certification by the DOL, Employment and 
 Training Administration. 

 
 (2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 

 under the plan approved by the Employment and Training Administration.  Any employee listed on the 
 payroll at a trainee rate who is not registered and participating in a training plan approved by the 
 Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
 determination for the classification of work actually performed.  In addition, any trainee performing work 
 on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
 applicable wage rate on the wage determination for the work actually performed. 

 
 (3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 

 progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
 determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
 program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
 fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
 determines that there is an apprenticeship program associated with the corresponding journeyman-level 
 wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
 which case such trainees shall receive the same fringe benefits as apprentices. 

 
 (4) In the event the Employment and Training Administration withdraws approval of a training program, the 

 contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
 predetermined rate for the work performed until an acceptable program is approved. 

 
c. Helpers: 
 
 Helpers will be permitted to work on a project if the helper classification is specified and defined on the 

applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.  
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be 
paid not less than the applicable wage rate on the wage determination for the classification of work actually 
performed. 

 
5. Apprentices and Trainees (Programs of the U.S. DOT): 
 Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the 

Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are 
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for apprentices 
and trainees under such programs will be established by the particular programs.  The ratio of apprentices and 
trainees to journeymen shall not be greater than permitted by the terms of the particular program. 
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6. Withholding: 
 The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or 

cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the 
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage requirements 
which is held by the same prime contractor, as much of the accrued payments or advances as may be considered 
necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or 
any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the 
wages required by the contract, the SHA contracting officer may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such 
violations have ceased. 

 
7. Overtime Requirements: 
 No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in 
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in 
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer, 
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic rate 
of pay for all hours worked in excess of 40 hours in such workweek. 

 
8. Violation: 
 Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph 7 

above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her 
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated 
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, 
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on 
which such employee was required or permitted to work in excess of the standard work week of 40 hours without 
payment of the overtime wages required by the clause set forth in paragraph 7. 

 
9. Withholding for Unpaid Wages and Liquidated Damages: 
 The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or 

cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor 
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-assisted 
contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above. 

 
V. STATEMENTS AND PAYROLLS 

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects 
located on roadways classified as local roads or rural collectors, which are exempt.) 

 
1. Compliance with Copeland Regulations (29 CFR 3): 
 
 The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated 

by reference. 
 
2. Payrolls and Payroll Records: 
 

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during 
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all 
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work. 

 
b. The payroll records shall contain the name, social security number, and address of each such employee; his or 

her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for 
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon 
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Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for 
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or 
does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of 
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section 
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, 
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the 
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the registration of 
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs. 

 
c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the SHA 

resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and helpers, 
described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the preceding 
weekly payroll period).  The payroll submitted shall set out accurately and completely all of the information 
required to be maintained under paragraph 2b of this Section V.  This information may be submitted in any form 
desired.  Optional Form WH-347 is available for this purpose and may be purchased from the Superintendent of 
Documents (Federal stock number 029-005-0014-1), U.S. Government Printing Office, Washington, D.C. 
20402.  The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. 

 
d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or 

subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify the following: 

 
 (1) that the payroll for the payroll period contains the information required to be maintained under paragraph 

2b  of this Section V and that such information is correct and complete; 
 
 (2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 

 during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
 indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
 other than permissible deductions as set forth in the Regulations, 29 CFR 3; 

 
 (3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 

 cash equivalent for the classification of worked performed, as specified in the applicable wage 
 determination incorporated into the contract. 

 
e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-

347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of 
this Section V. 

 
f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution 

under 18 U.S.C. 1001 and 31 U.S.C. 231. 
 
g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available 

for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and 
shall permit such representatives to interview employees during working hours on the job.  If the contractor or 
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or 
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be 
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure 
to submit the required records upon request or to make such records available may be grounds for debarment 
action pursuant to 29 CFR 5.12. 

 
VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR 

1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation 
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis, 
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highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is 
less than $1,000,000 (23 CFR 635) the contractor shall: 

 
a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of 

Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the 
commencement of work under this contract. 

 
b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and 

also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown 
on Form FHWA-47. 

 
c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with the 

data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work 
indicating the total hours worked and the total amount earned. 

 
2. At the prime contractor's option, either a single report covering all contract work or separate reports for the 

contractor and for each subcontract shall be submitted. 
 

VII. SUBLETTING OR ASSIGNING THE CONTRACT 
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a 

greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty 
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total original contract price before computing the amount of 
work required to be performed by the contractor's own organization (23 CFR 635). 

 
a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime 

contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does 
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor. 

 
b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, 

or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on 
the contract as a whole and in general are to be limited to minor components of the overall contract. 

 
2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the 

cost of material and manufactured products which are to be purchased or produced by the contractor under the 
contract provisions. 

 
3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full 

authority to direct performance of the work in accordance with the contract requirements, and is in charge of all 
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to 
assure the performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the 

SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve 
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the 
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and 
requirements of the prime contract. 

 
VIII. SAFETY: ACCIDENT PREVENTION 

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices 
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may 
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the 
public and to protect property in connection with the performance of the work covered by the contract. 
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2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of 
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 
U.S.C. 333). 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative 

thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of 
compliance with the construction safety and health standards and to carry out the duties of the Secretary under 
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333). 

 
IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project 
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the 
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

 
Notice To All Personnel Engaged On Federal-Aid Highway Projects 

 
18 U.S.C. 1020 READS AS FOLLOWS: 
 
"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a 

person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the 

character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or 

report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 

 
Shall be fined not more that $10,000 or imprisoned not more than 5 years or both." 
 
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.) 
 
By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid 

construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 
1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under 

the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water 
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, 
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S. 
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20. 

 
2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air 

Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder. 
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3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of 
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to 
be listed on the EPA List of Violating Facilities. 

 
4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X in 

every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of 
enforcing such requirements. 

 
XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY 

EXCLUSION 
1. Instructions for Certification - Primary Covered Transactions: 
 
(Applicable to all Federal-aid contracts - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out 
below. 

 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of 

participation in this covered transaction.  The prospective participant shall submit an explanation of why it 
cannot provide the certification set out below.  The certification or explanation will be considered in connection 
with the department or agency's determination whether to enter into this transaction.  However, failure of the 
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from 
participation in this transaction. 

 
c. The certification in this clause is a material representation of fact upon which reliance was placed when the 

department or agency determined to enter into this transaction.  If it is later determined that the prospective 
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the 
Federal Government, the department or agency may terminate this transaction for cause of default. 

 
d. The prospective primary participant shall provide immediate written notice to the department or agency to 

whom this proposal is submitted if any time the prospective primary participant learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 
e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction," 

"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as 
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing 
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for 
assistance in obtaining a copy of those regulations. 

 
f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered 

transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person 
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency entering into this transaction. 

 
g. The prospective primary participant further agrees by submitting this proposal that it will include the clause 

titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," provided by the department or agency entering into this covered transaction, without 
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions. 

 
h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier 

covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, 
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or 
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration. 
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i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render in good faith the certification required by this clause.  The knowledge and information of participant is 
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

 
j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered 

transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency may terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered 

Transactions 
1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals: 
 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded 
from covered transactions by any Federal department or agency; 

 
b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered 

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or 
performing a public (Federal, State or local) transaction or contract under a public transaction; violation of 
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State 

or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and 
 
d. Have not within a 3-year period preceding this application/proposal had one or more public transactions 

(Federal, State or local) terminated for cause or default. 
 

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this proposal. 

 
2. Instructions for Certification - Lower Tier Covered Transactions: 
 
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below. 
 
b. The certification in this clause is a material representation of fact upon which reliance was placed when this 

transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly 
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the 
department or agency with which this transaction originated may pursue available remedies, including 
suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide immediate written notice to the person to which this 

proposal is submitted if at any time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 

 
d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction," 

"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the 
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You 
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those 
regulations. 

 
e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered 

transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person 
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who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency with which this transaction originated. 

 
f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause 

titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for 
lower tier covered transactions. 

 
g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier 

covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, 
check the Nonprocurement List. 

 
h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 

render in good faith the certification required by this clause.  The knowledge and information of participant is 
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

 
i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered 

transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered 

Transactions 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is 

presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participation in this transaction by any Federal department or agency. 

 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such 

prospective participant shall attach an explanation to this proposal. 
 

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20) 
 
1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her 

knowledge and belief, that: 
 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person 
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding 
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of 
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing 

or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure 
Form to Report Lobbying," in accordance with its instructions. 

 
2. This certification is a material representation of fact upon which reliance was placed when this transaction was made 

or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed 
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by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure. 

 
3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the 

language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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FEDERAL-AID FEMALE AND MINORITY GOALS 
In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction 

Contracts" the following are the goals for female utilization: 
 

Goal for Women (applies nationwide)..............(percent)   6.9 
 

The following are goals for minority utilization: 
 
 

  
CALIFORNIA ECONOMIC AREA 

 

   Goal 
(Percent) 

174  Redding, CA:  
 Non-SMSA Counties  6.8 
  CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.  
    
175 Eureka, CA  
 Non-SMSA Counties 6.6 
  CA  Del Norte; CA  Humboldt; CA  Trinity.  
    
176 San Francisco-Oakland-San Jose, CA:  
 SMSA Counties:  
 7120 Salinas-Seaside-Monterey, CA 28.9 
  CA  Monterey.  
 7360 San Francisco-Oakland 25.6 
  CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.  
 7400 San Jose, CA 19.6 
  CA  Santa Clara.  
 7485 Santa Cruz, CA. 14.9 
  CA  Santa Cruz.  
 7500 Santa Rosa, CA 9.1 
  CA  Sonoma.  
 8720 Vallejo-Fairfield- Napa, CA 17.1 
  CA  Napa; CA  Solano  
 Non-SMSA Counties 23.2 
  CA  Lake; CA  Mendocino; CA  San Benito  
    
177 Sacramento, CA:  
 SMSA Counties:  
 6920  Sacramento, CA 16.1 
  CA  Placer; CA  Sacramento; CA  Yolo.  
 Non-SMSA Counties 14.3 
  CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA  

Sutter; CA  Yuba. 
 

    
178 Stockton-Modesto, CA:  
 SMSA Counties:  
 5170  Modesto, CA 12.3 
  CA  Stanislaus.  
 8120  Stockton, CA 24.3 
  CA  San Joaquin.  
 Non-SMSA Counties 19.8 
  CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.  
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   Goal 

(Percent) 
179 Fresno-Bakersfield, CA  
 SMSA Counties:  
 0680  Bakersfield, CA 19.1 
  CA  Kern.  
 2840  Fresno, CA 26.1 
  CA  Fresno.  
 Non-SMSA Counties 23.6 
  CA  Kings; CA  Madera; CA  Tulare.  
 
    
180 Los Angeles, CA:  
 SMSA Counties:  
 0360  Anaheim-Santa Ana-Garden Grove, CA 11.9 
  CA  Orange.  
 4480  Los Angeles-Long Beach, CA 28.3 
  CA  Los Angeles.  
 6000  Oxnard-Simi Valley-Ventura, CA 21.5 
  CA  Ventura.  
 6780  Riverside-San Bernardino-Ontario, CA. 19.0 
  CA  Riverside; CA  San Bernardino.  
 7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7 
  CA  Santa Barbara.  
 Non-SMSA Counties 24.6 
  CA  Inyo; CA  Mono; CA  San Luis Obispo.  
    
181 San Diego, CA:  
 SMSA Counties  
 7320  San Diego, CA. 16.9 
  CA  San Diego.  
 Non-SMSA Counties 18.2 
  CA  Imperial.  
 

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding 
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is 
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in 
accordance with the instructions included thereon. 

 
 
 


